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The new Grafton bridge 
South Grafton Business Liaison Group 

21 March 2019 
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Agenda 

2 

 

• Welcome and introductions 

• Summary of the previous meeting 

• Feedback and comments on 
recent traffic changes 

• Upcoming construction activities 
on Iolanthe and Spring streets 

• Questions and answers 

• Next meeting. 
Final arrangement for Iolanthe and Charles streets  
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Bridge update  

3 Roads & Maritime Services 

• Building from south bank to north bank 

• 61 segments installed on the bridge, 115 to go  

• First two spans linked  

• All piers completed   

• Crane moving to north bank to lift segments  

 



R= 215 

G= 21 

B= 58 

R= 0 

G= 38 

B= 100 

R= 10 

G= 124 

B= 185 

R= 132 

G= 189 

B= 220 

R= 0 

G= 171 

B= 230 

R= 0 

G= 171 

B= 230 

R= 117 

G= 47 

B= 138 

R= 120 

G= 177 

B= 67 

R= 255 

G= 127 

B= 47 

R= 249 

G= 190 

B= 20 

P
ri
m

a
ry

 
S

e
c
o
n
d
a
ry

 
C

o
m

p
le

m
e
n
ta

ry
 

Iolanthe Street work update 

4 Roads & Maritime Services 

• New local access road and 
roundabout opened 

• Left-in only from the highway 
into Iolanthe Street 

• Work started on the culvert at 
highway and Iolanthe Street 
intersection  

• Drainage work started on the 
northern end of street 

• Temporary driveways for 
Supercheap, Hungry Jack’s 
and Subway 

• New driveways for Bunnings 
and Grafton Metal & 
Fabrication    

 

 

New drainage being installed adjacent to Hungry Jack’s, 

Supercheap Auto and Subway complex 

(March 2019)  



R= 215 

G= 21 

B= 58 

R= 0 

G= 38 

B= 100 

R= 10 

G= 124 

B= 185 

R= 132 

G= 189 

B= 220 

R= 0 

G= 171 

B= 230 

R= 0 

G= 171 

B= 230 

R= 117 

G= 47 

B= 138 

R= 120 

G= 177 

B= 67 

R= 255 

G= 127 

B= 47 

R= 249 

G= 190 

B= 20 

P
ri
m

a
ry

 
S

e
c
o
n
d
a
ry

 
C

o
m

p
le

m
e
n
ta

ry
 

Work update: what we are consulting  
businesses about 

5 Roads & Maritime Services 

Construction approach  

• Larger sections of work area for shorter duration (preferred option) 

• Smaller sections of work area for longer duration   

 

  

 

Potholing for services near the BP complex driveway  

(March 2019)  
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First stage option: 

6 Roads & Maritime Services 
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Second stage option: 

7 Roads & Maritime Services 
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Third stage option: 

8 Roads & Maritime Services 
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Fourth stage option: 

9 Roads & Maritime Services 
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Upcoming work   

10 Roads & Maritime Services 

Culvert construction at intersection of 

highway and Iolanthe Street 

• Constructed in two halves  

• Left turn from the highway remain open 

at all times 

Through Street roundabout  

• Final section  

Drainage  

• Move to southern end including Spring 

Street  

Driveway construction  

• All new driveways on Iolanthe Street  

New pavement  

• Iolanthe and Spring streets  

 
Temporary accesses are being provided for 

pedestrians as work progresses  

(March 2019)  
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• Next meeting 

• Further questions? 

 

 

11 

Conclusion 

Panoramic view of the project 

(February 2019) 
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Contact information 

12 

For more information about the project please contact: 

Phone:  1800 918 759 (toll free) 

Email:   graftonbridgecommunity@fultonhogan.com.au  

Mail:   PO Box 546 Grafton NSW 2460 

 

Visit the Community Display Centre at: 

• Corner of Duke and Pound streets Grafton 

• Open Monday to Friday 8.30 am to 4.30 pm 

mailto:graftonbridgecommunity@fultonhogan.com.au

