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Schedule 18 - Requirements of Third Party Agreements

(clauses 1.1, 7.2(c), 10.18, 10.22, 10.28 and 63.16)

1. No limitation
Nothing in this Schedule 18 (Requirements of Third Party Agreements):

(a) limits the Principal's rights or obligations or affects OpCo's rights and obligations under
any clause of this deed;

(b) will extend OpCo's liability for any Consequential or Indirect Loss beyond the scope of that
provided for in clause 44.3 of the Operative Provisions; and

(c) will require OpCo to procure, effect or maintain any Professional Indemnity insurance
policy from the date that is 10 years after Financial Close.

1A. General
(a) Where this Schedule 18 (Requirements of Third Party Agreements) expressly provides

that the Principal will issue a Modification Impact Request, the Principal's right to reject the
Modification Impact Proposal in accordance with clause 33.5(b )(iv) of the Operative
Provisions or elect not to proceed with the proposed Modification in accordance with
clause 33.5(b)(v) of the Operative Provisions will not apply.

2. Third Party Agreements

2.1 Airport and Rail Integration Deed
(a) OpCo:

(i) acknowledges that the Principal is a party to a deed with Commonwealth of
Australia (Commonwealth), Transport for NSW, and WSA Co Limited (Airport
Lessee) on the terms of the "Western Sydney International (Nancy-Bird Walton)
Airport - Airport and Rail Integration Deed" (RID);

(ii) must, in performing OpCo's Activities:

unless otherwise directed by the Principal's Representative in accordance
with clause 2.1(e)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the RID as if it were named as the Principal
in the RID so as to ensure that the Principal is able to fully meet those
obligations under the RID or otherwise at law except to the extent that the
table below:

(I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements)
that are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.1 (a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to
enable the Principal to perform the obligations identified for the Principal to
perform in the table below; and

(A)
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(iv) may not exercise any of the Principal's discretions or rights under the RID unless it
has obtained the Principal's prior written consent (which must not be unreasonably
withheld or delayed).

{b) OpCo's obligations under this Schedule 18 in respect of the RID extend only to the extent
relevant to the SSTOM Works, Temporary Works or, but for this Schedule 18, the
performance of OpCo's Activities.

(c) Where the RID provides that the Principal must ensure that OpCo will do something or
comply with an obligation, OpCo must in performing OpCo's Activities, do that thing or
comply with, satisfy, carry out and fulfil that obligation in accordance with clause 2.1(a)i)
of this Schedule 18 (Requirements of Third Party Agreements) as if it was stated to be an
obligation of OpCo.

(d) Where the RID provides for the Principal to provide a document, notice or information to
the Airport Lessee or the Commonwealth, OpCo:

(i) must not provide any such document, notice or information directly to the Airport
Lessee or the Commonwealth unless otherwise agreed with the Principal; and

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the
document, notice or information and provide it to the Airport Lessee or the
Commonwealth within the time period required by the RID.

{da) Where the RID provides for the Airport Lessee to provide a document, notice, comments
or information to the Principal which the Principal considers (acting reasonably) is required
for the performance of OpCo's Activities, the Principal must, provide such document,
notice, comments or information to OpCo within a reasonable time of receipt, except that
such requirement will not apply where the Airport Lessee has provided the relevant
document, notice, comments or information directly to OpCo.

(e) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of the RID;

(ii) ensure that no act or omission of OpCo or an OpCo Associate constitutes, causes
or contributes to any breach by the Principal of its obligations to the Airport Lessee
or the Commonwealth under the RID or otherwise at law; and

(iii) otherwise act consistently with the terms of the RID.

(f) Whenever, pursuant to the terms of the RID, the Principal makes an acknowledgement or
gives a release or warranty, indemnity, or covenant to the Airport Lessee or the
Commonwealth under any clause of the RID then, subject to what is provided in this
Schedule 18 (Requirements of Third Party Agreements) and the other terms of this deed
including clause 44.2 and clause 44.3 of the Operative Provisions, OpCo is deemed to
make the same acknowledgement or give the same release or warranty, indemnity, or
covenant to the Principal on the same terms and conditions as the acknowledgement,
release or warranty, indemnity, or covenant made or given by the Principal under the RID
in the same way as if the relevant terms of the acknowledgement, release or warranty,
indemnity or covenant were set out in full in this deed.

{fa) The obligation or liability of OpCo under a release or indemnity given pursuant to clause
2.1 (f) or 2.1(i) will be reduced proportionally to the extent that the obligation or liability is
caused or contributed to by a negligent act or omission of the Airport Lessee or the
Commonwealth, or a breach of the RID by the Airport Lessee or the Principal (not caused
or contributed to by OpCo).

(g) OpCo acknowledges that to the extent that the RID contains a provision pursuant to which
the Airport Lessee or the Commonwealth is stated to make no representation as to a state
of affairs, OpCo agrees that the Principal similarly makes no representation to OpCo in
respect of that state of affairs in the same way as if the relevant terms of the RID were set
out fully in this deed.
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(h) Nothing in the RID or this Schedule 18 (Requirements of Third Party Agreements) limits
the Principal's rights or OpCo's obligations in relation to First Passenger Service,
Completion, Final Completion or the rectification of Defects under this deed.

(i) OpCo must indemnify the Principal from and against any claim by the Airport Lessee or
the Commonwealth against the Principal or any liability of the Principal to the Airport
Lessee or the Commonwealth arising out of or in any way in connection with the RID to
the extent that the liability or claim is caused by, or arises out of, or in any way in
connection with a breach of this deed by, or any fraudulent or negligent act or omission of,
OpCo or its Associates:

(i) subject to the terms of this deed including clause 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this Schedule 18 (Requirements of Third Party
Agreements).

(j) Subject to clause 10.28 of the Operative Provisions, OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18
(Requirements of Third Party Agreements); and

(B) any acts or omissions of the Airport Lessee, the Commonwealth or their
respective employees, agents, contractors or officers, except where such
acts or omissions:

(I) constitute a breach of the RID by, or a negligent act or omission of,
the Airport Lessee or the Commonwealth; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the RID,

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim
(other than for payment under clause 28 of the Operative Provisions) arising out of
or in any way in connection with:

(A) the risks referred to in clause 2.1 (j)(i) of this Schedule 18 (Requirements of
Third Party Agreements); or

any acts or omissions of the Airport Lessee, the Commonwealth or their
respective employees, agents, contractors or officers in relation to the RID,
except where such acts or omissions:

(I) constitute a breach of the RID by, or a negligent act or omission of,
the Airport Lessee or the Commonwealth; or

{II) arise as a consequence of a breach by the Principal of its
obligations under;

(1) a Project Agreement; or

(2) the RID,

which was not caused or contributed to by OpCo.

(k) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the RID.

(I) The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to the Airport Lessee or the Commonwealth (as
applicable) under clauses:

(i) 9.1.6;

(B)

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements)
ME_205426602_1

Page 3



Execution Version

(ii) 15.4.3;

(iii) 16

(iv) 25.1;

(v) 27;

(vi) 31;

(vii) B.6.4.a;

(viii) B.10.3;

of the RID and clauses:

(ix) 2.4.1.b of the RID Access Licences; and

(x) 4.1.2.b of the RID Access Licences,

without first consulting with OpCo, to the extent that the agreement, consent, satisfaction,
request or comment is relevant to OpCo's Activities. For the avoidance of doubt, OpCo
agrees that its participation in any forum, group or meeting will constitute sufficient
consultation.

Airport and Rail Integration Deed

Clause Title Extent of the Principal's responsibilities for
the clause specified

2 Roles of parties All

3 Term, commencement and All
review

4.3.1 and Provision of information All, provided that OpCo may request the
4.3.3 Principal to request Airport Technical Information

from the Airport Lessee to the extent necessary
for performance of OpCo's Activities and the
Principal will provide such information promptly
following receipt.

5 Application of Part 2 All

If a party to the RID issues a Part 2 End Notice
at a time when OpCo still requires access under
the RID, the Principal will issue a Modification
Impact Request under clause 33.1(a) of the
Operative Provisions and clause 33.2 of the
Operative Provisions will apply.

6.1-6.5 Project governance and All, except that OpCo must provide any
coordination information and advice and, on invitation, attend

such meeting as the Principal requires to enable
the Principal to fulfil its obligations under this
clause.

6.6 Options Papers All, except that OpCo must provide any inputs

I
into Options papers prepared by the Principal to
enable the Principal to fulfil its obligations under
this clause.

6.8.1 I Integration Principles Compliance with the Integration Principles is the
Principal's responsibilities as described for

I Schedule 10 below

)
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Clause Title Extent of the Principal's responsibilities for
the clause specified

6.9 Consultation on All, except that OpCo must provide any inputs
procurements on potential interface matters the Principal

reasonably requires to enable the Principal to
fulfil its obligations under this clause.

7.1-7.2 Airport Plan variation The Principal must obtain the Planning
process and environmental Approvals for which the Principal is stated to
assessments and Offsite have responsibility in clause 7.2(a) of the
planning approval Operative Provisions.

7.3.1, 7.3.2. Cooperation on All, except that OpCo must provide any
7.3.7, 7.3.8, environmental management information or input as the Principal requires to

plans and impacts - Initial enable the Principal to fulfil its obligations under
Developments this clause.

7.3.9 Cooperation on The Principal will be responsible for agreeing the
environmental management Cumulative Impacts Plan with the Airport Lessee
plans and impacts - Initial and will provide a copy of this to OpCo. OpCo is
Developments - Compliance responsible for complying with that plan.
with plans

7.3.10 Cooperation on All, except that OpCo must provide any
environmental management information or input as the Principal requires to
plans and impacts ­ enable the Principal to fulfil its obligations under
disputes this clause.

7.3.11 Cooperation on Without limiting either party's obligations under
environmental management clause 7.2 of the Operative Provisions, the
plans and impacts - Initial Principal will be responsible for the obligations
Developments - good faith under this clause except that OpCo must provide

any information and advice the Principal
reasonably requires to enable the Principal to
fulfil its obligations under this clause.

7.4 Cooperation on All, except that OpCo must provide any
environmental management information and advice the Principal reasonably
plans and impacts ­ requires to enable the Principal to fulfil its
operation of Initial obligations under this clause.
Developments

7.5- 7.7 Building Approvals for The Principal:
Development on Airport Site (a) is to satisfy, carry out and fulfil the
Other Approvals conditions and requirements of those

Costs Approvals for which the Principal is
stated to have responsibility to the extent
specified in Schedule 13 (Planning
Approval Conditions) (as required by
clause 7 .2(b) of the Operative
Provisions);

(b) remains responsible for changes in the
Planning Approvals as set out in clause
7.3 of the Operative Provisions; and

(c) is responsible for reimbursing the Airport
Lessee for any additional costs required
by clause 7.7.2 of the RID, other than to
the extent such costs arise out of OpCo's
breach of a term of this deed.
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Extent of the Principal's responsibilities for
the clause specified

9.1.5and
9.1.6

9.2

9.3.1

9.3.2(a)

9.4

10.2

10.3.1­
10.3.4,
10.3.6­
10.3.9,
10.3.10,
10.3.14

10.3.5

Interface Works

Other works to facilitate
Initial Airport Development
or Initial Rail Development

Responsibilities of the
Development Parties

Responsibilities of the
Development Parties

Development Parties to
exchange Programs

Commencement of Rail
Activities

Grant of Access Licence

Grant of Access Licences

All, except that OpCo must provide any
information and advice the Principal reasonably
requires to enable the Principal to fulfil its
obligations under this clause.

OpCo will be entitled to comment on the
Potential Interface Works, to the extent relevant
to OpCo's Activities.

All

All

The Principal retains this obligation to the extent
such loss or damage to property is caused or
contributed to by the Principal, the State or their
respective Associates.

All, except that OpCo must provide any
information and advice the Principal reasonably
requires to enable the Principal to fulfil its
obligations under this clause.

OpCo will be entitled to comment on the
Program, to the extent relevant to OpCo's
Activities.

All, except that OpCo must provide any
information and advice the Principal reasonably
requires to enable the Principal to fulfil its
obligations under this clause.

All

If the Principal enters into an additional Access
Licence under the RID after the date of this deed:

(a)

(b)

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements)
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Clause Title Extent of the Principal's responsibilities for
the clause specified

division of responsibilities specified in the
table below; and

(c) OpCo must not put the Principal in
breach of its obligations under the access
licence.

OpCo must provide all documents, assistance
and cooperation reasonably requested by the
Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its
obligations under any access licence.

For the avoidance of doubt, the parties agree that:

)

(a) any additional access licence entered
into in the form of the existing access
licences provided to OpCo as at the date
of this deed, is not an Additional Third
Party Agreement under this deed; and

)

(b) if the form of any additional access
licence differs from the form of the
existing access licences provided to
OpCo as at the date of this deed:

(i) the additional access licence will be
treated as if it is an Additional Third
Party Agreement for the purpose of
clause 10.28(f) of the Operative
Provisions; and

(ii) without limiting clause 10.28(f),
clause 33.2 will only apply to the
extent the additional access licence
contains terms that differ from the
form of the existing access licences
provided to OpCo as at the date of
this deed.

10.3.11 I Grant of Access Licence
I

Other than to the extent Schedule 5 of the RID
(as passed through below) or the SSTOM
Particular Specification describes licensed areas
to be handed back to the Airport Lessee by
OpCo (which OpCo must hand back in the
Handback Condition for that Licensed Area in
accordance with the relevant Access Licence),
the Principal is responsible for handback of such
areas to the Airport Lessee.

10.7- 10.8 Construction of Airport Site
Access Roads

Maintenance of Airport Site
Access Roads

I

Other than to the extent that the Particular
Specification and Exhibit 3 (Site Access
Schedule) requires the construction,
maintenance, and/or removal of specific Airport
Site Access Roads, the Principal is responsible
for these obligations.

SSTOM Project Deed -- Schedule 18 (Requirements of Third Party Agreements)
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Clause Title Extent of the Principal's responsibilities for
the clause specified

10.10 Shared Access Roads The Principal will be responsible for all of the
Protocol obligations in relation to development and

agreement of the Shared Access Roads protocol
with the Airport Lessee and will provide a copy
of this to OpCo. OpCo must then comply with it
when accessing those roads in accordance with
clause 10.10.3(b).

11 Insurances The Principal's obligations under this clause are
limited to effecting the insurances that the
Principal is required to effect under clause 45.1
of the Operative Provisions.

12 Liability for Part 2 All

13 SEC Change Terms All

14 First Passenger Service All
Date and Date of Regular
Public Transport Operations

15 Rail Easement Without limiting OpCo's obligations under the
Operatives Provisions in relation to easements,
all.

16 Operation and Maintenance All, except that OpCo must provide any
(excluding Agreement information and advice the Principal reasonably
16.1.2(b) requires to enable the Principal to fulfil its
and 16.1.4) obligations under this clause.

The executed O&M Agreement will be treated as
if it is an Additional Third Party Agreement for
the purpose of clause 10.28(f) of the Operative
Provisions and without limiting clause 10.28(f),
clause 33.2 will only apply to the extent the
Operation and Maintenance Agreement imposes
greater or different obligations on OpCo from
those which are set out in the O&M Principles in
Schedule 4 of the RID.

17.1, 17.2, Control of station naming All
17.4 (other
than 17.4.4,
17.4.5),
17.5and
17.6 I
Part 4 Further Airport Development All

and Rail Development

25 Development in the Rail All
Corridor If a Part 2 End Date occurs at a time when

I OpCo still requires access under the RID, the
Principal will issue a Modification Impact
Request under clause 33.1 (a) of the Operative
Provisions and clause 33.2 of the Operative

I
Provisions will apply.

I

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements)
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Clause Title Extent of the Principal's responsibilities for
the clause specified

26.1 and Compliance with All
26.2 Development protection

requirements

27 SSZ Principles The Principal will be responsible for agreeing
any changes to the SSZ Principles with the
Development Parties (together with any
consequential Modifications under the deed}.

28 Status of Design Reference All
Documents

29.1.1.b, AEO Determination Process All
29.1.1.c,
29.1.2-
29.1.10

30.1.2, WSA Interface NAC All
30.1.3 and Procedure
30.1.4

31 Modifications and variations Without limiting clause 32 of the Operative
of Schedules Provisions, the Principal will be responsible for

all the obligations in this clause, except that
OpCo must provide any information and advice
the Principal requires to enable the Principal to
fulfil its obligations under this clause.

33.1.3 Work, health and safety The Principal is responsible for appointing the
management Principal Contractor, without limiting clause 10.2

(Principal contractor) of the Operative
Provisions.

34 Ownership of Rail All
Infrastructure

35 Airport Site Conditions All

36.1 - 36.3 Liability matters All

37.3 Announcements All

37.5 Grant of licences The Principal will grant, or procure that the
Airport Lessee grants, to OpCo a sub-licence to
use any Intellectual Property Rights relevant to
the performance of OpCo's Activities in respect
of the RID.

38 Dispute resolution Without limiting clause 3 of this Schedule 18
(Requirements of Third Party Agreements), the
Principal will be responsible for complying with
all of the obligations under this clause, except to
the extent that OpCo must provide all
documents, assistance and cooperation
reasonably requested by the Principal (and in
the time requested by the Principal) in
connection with a dispute under this clause.

The Principal must keep OpCo informed of the
progress and resolution of such disputes.
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Clause Title Extent of the Principal's responsibilities for
the clause specified

39 Administrative provisions The Principal will be responsible for all the
obligations in this clause, except for:

(a) clauses 39.3 (Governing law) and 39.4
(Jurisdiction);

(b) clauses 39.9.1-39.9.3 (Assignment); and

(c) clause 39.20 in relation to duties and
similar Taxes.

Schedules
i

Schedule 1 Novation Deed All

Schedule 2 PART 2 Design Review 83.1 - Design Documents are to be delivered to
Process the Principal in accordance with clause 2.1 (d) of

this Schedule 18 (Requirements ofThird Party
Agreements) rather than directly to the other
Development Party

86.4& 6.5 - Without prejudice to OpCo's
obligations to deliver compliant design
documentation All, except that OpCo must
provide reasonable assistance, information and
advice that the Principal requires to enable the
Principal to fulfil its obligations under this clause
to prepare Options Paper, including promptly
providing confirmation whether it accepts that
the Design Documentation is non-compliant and

I that it will amend the Design Documentation in

I accordance with this clause.

I 86.6 - 86.9 - All. Clause 3 will apply to the
determination process under these clauses.

B7- To the extent that any amendments to Final
Stage Design are required arising out of an
Options Paper and such amendments were not
otherwise required in order for the Final Stage
Design to comply with this deed, the Principal
will issue a consequential Modification under this

' deed.

I
B10 - With respect to clause 810.2, OpCo will be
entitled to have its comments included in any

I Objection Notice in relation to a Notice of
Intention to Proceed.

B11-- All

C- AII. With respect to clause C2.1, OpCo will
be entitled to have its comments included in any
response to the Airport Lessee in relation to
Design Documentation (BEC).

Schedule 4 O&M Principles The Principal will be responsible for developing
and agreeing to the O&M Agreement under the
RID except that OpCo must provide any
information, advice or advice and attend any
meetings the Principal reasonably requires to
enable the Principal to fulfil its obligations under
this clause. The Principal will provide a copy of

)
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Clause Title Extent of the Principal's responsibilities for
the clause specified

the O&M Agreement to OpCo , which OpCo
must then comply with once executed.

)

Schedule 5 Access Schedule Licence Commencement Date/Licence End Date
as listed in this Schedule are not applicable for
the purpose of this deed as such information and
dates for access are included and governed by
Exhibit 3 of this deed.

Without limiting OpCo's obligations under this
deed as to the Works and the condition of the
Construction Site (including primary and
secondary fill sites and WSA access roads) at
Completion, as between the Principal and OpCo,
the Principal will be responsible for bringing the
following Applicable Licensed Areas to the
Additional Handback Conditions:
■ LA102
■ LA206
■ LA302
■ LA401
■ LA403
■ LA404
■ LA501
■ LA601
■ LAR01
■ LAR02
■ LAR03
■ LAR04
■ LAR11
■ LAR12
■ Location 2
■ Location 4
■ Location 6

For the purposes of interpreting this Schedule 5:

■ Licenced Area LA101 is applicable to L-PS1,
L-PS2, L-PS3, L-TA2, L-TA6 in Exhibit 3
(Site Access Schedule) of this deed

• Licenced Area LA103 is applicable to L-TA3,
L-TA7 in Exhibit 3 (Site Access Schedule) of
this deed

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements) Page 11
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Clause Title Extent of the Principal's responsibilities for
the clause specified
■ Licenced Area LA104 is applicable to L-TA1,

L-TA4, L-TA5 in Exhibit 3 (Site Access
Schedule) of this deed

■ Licenced Area LA201 is applicable to M-TA5
in Exhibit 3 (Site Access Schedule) of this
deed

■ Licenced Area LA202 is applicable to M-PS5
in Exhibit 3 (Site Access Schedule) of this
deed

■ Licenced Area LA203 is applicable to M-TA4
in Exhibit 3 (Site Access Schedule) of this
deed

■ Licenced Area LA204 is applicable to M-TA3
in Exhibit 3 (Site Access Schedule) of this
deed

■ Licenced Area LA205 is applicable to M-TA2 'in Exhibit 3 (Site Access Schedule) of this
deed

■ Licenced Area LA206B is applicable to M­
PS4 in Exhibit 3 (Site Access Schedule) of
this deed

■ Licenced Area LA206C is applicable to M­
PS3 in Exhibit 3 (Site Access Schedule) of
this deed

■ Licenced Area LA207 is applicable to M-PS1
in Exhibit 3 (Site Access Schedule) of this
deed

■ Licenced Area LA208 is applicable to M-TA1
in Exhibit 3 (Site Access Schedule) of this
deed

■ Licenced Area LA209 is applicable to M­
PS2, M-PS6, M-PS7 in Exhibit 3 (Site
Access Schedule) of this deed

■ Licenced Area LA301 is applicable to N-PS1
in Exhibit 3 (Site Access Schedule) of this
deed

■ Licenced Area LA303 is applicable to N­
PS3, N-PS4, N-TA8, N-TA9 in Exhibit 3 (Site
Access Schedule) of this deed

■ Licenced Area LA304 is applicable to N­
PS3, N-PS4, N-TA8, N-TA9 in Exhibit 3 (Site
Access Schedule) of this deed

■ Licenced Area LA305 is applicable to Part of
N-TA3 in Exhibit 3 (Site Access Schedule) of
this deed

■ Licenced Area LA306 is applicable to Part of
N-TA1 in Exhibit 3 (Site Access Schedule) of
this deed

SSTOM Project Deed -- Schedule 18 (Requirements of Third Party Agreements)
ME_205426602_1

Page 12



)

Execution Version

Clause Title Extent of the Principal's responsibilities for
the clause specified

• Licenced Area LA307 is applicable to Part of
N-TA1, N-TA2, Part N-TA3, N-TA7 in Exhibit
3 (Site Access Schedule) of this deed

• Licenced Area LA308 is applicable to N-TA4
in Exhibit 3 (Site Access Schedule) of this
deed

• Licenced Area LA402 is applicable to M-TA5
in Exhibit 3 (Site Access Schedule) of this
deed

■ Licenced Area LAR05A/B is applicable to
LAR05A/B in Exhibit 3 (Site Access
Schedule) of this deed

• Licenced Area LAR06A/B is applicable to
LAR06A/B in Exhibit 3 (Site Access
Schedule) of this deed

• Licenced Area LARO? is applicable to
LARO? in Exhibit 3 (Site Access Schedule)
of this deed

• Licenced Area LAR08 is applicable to
LAR08 in Exhibit 3 (Site Access Schedule)
of this deed

• Licenced Area LAR09 is applicable to
LAR09 in Exhibit 3 (Site Access Schedule)
of this deed

• Licenced Area LAR10 is applicable to
LAR10 in Exhibit 3 (Site Access Schedule)
of this deed

• Licenced Area Location 3 is applicable to
Location 3 in Exhibit 3 (Site Access
Schedule) of this deed

• Licenced Area Location 5 is applicable to M­
TA3 in Exhibit 3 (Site Access Schedule) of
this deed

• Licenced Area Location 7 is applicable to N­
TA6 in Exhibit 3 (Site Access Schedule) of
this deed

In relation to the Licenced Areas applicable to
LA 206B, LA206, LA304, LA308 and the LA100
series, the Principal must enter into Access
Licences by the relevant Site Access Date in
Exhibit 3 (Site Access Schedule).

Schedule 7 Insurance

Schedule 8 Cumulative Impacts
Principles

The Principal's obligations under this clause are
limited to effecting the insurances that the
Principal is required to effect under clause 45.1
of the Operative Provisions.

The Principal will be responsible for all of the
obligations in relation to development and
agreement of the Cumulative Impacts Principles
with the Airport Lessee and will provide a copy

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements)
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Clause Title Extent of the Principal's responsibilities for
the clause specified

of this to OpCo, which OpCo must then comply
with.

Schedule 9 RS2 Construction Areas All

Schedule Integration Principles All
10

Schedule Rail Easement Terms All
12

Schedule AEO Determination Process All
13 I

Schedule WSA Interface NAC All, except, on invitation, OpCo must attend such
14 Procedure meeting as the Principal requires to enable the

Principal to fulfil its obligations under this clause.
and excluding the obligation and timeframes for
submitting the forms to the WSA Interface NAC
Procedure.

Schedule Shared Access Roads The Principal will be responsible for all of the
16 Protocol Principles obligations in relation to agreeing the roads

protocol with the Airport Lessee and will provide
a copy of the agreed protocol to OpCo, which
OpCo must then comply with.

Schedule BEC Change terms All
21 I

Access Licences

This pass-through table is in relation to Access Licenses over the LARO?, LAR09, LAR12, LA201,
LA202, LA203, LA204,LA205,LA207, LA208,LA209, LA301, LA303, LA305, LA306, LA307,
LA308A, LA401, LA402 and LA501 (RID Access Licences).

Clause Title Extent of the Principal's responsibilities for
the clause specified

3.1.1.a.i.C & Licensee's Obligations
3.1.1b

18 Suspension, Termination
and End of Licence

The Principal will only be responsible for
obligations under clauses 3.1.1.a.iC and 3.1.1 b
in relation to the Airport Lease.

If:

(a) the Airport Lessee gives a direction
under clause 18.1.1 to vacate or
suspend activities; or

(b) the licence is otherwise terminated under
clause 18.2 at any time during the Term,

the Principal will issue a Modification Impact
Request under clause 33.1 (a) of the Operative
Provisions and clause 33.2 of the Operative
Provisions will apply to the extent that such
suspension or termination impacts upon OpCo's
Activities. The Modification will address the

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements)
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Clause Title Extent of the Principal's responsibilities for
the clause specified

impacts upon OpCo's Activities arising during
the period from:

(c) in the case of a direction to vacate or
suspend activities in (a) above, the time
of the direction; and

(d) in the case of the termination of an
access licence under (b) above, the date
of commencement of the impact on
OpCo's Activities until the date on which
new access arrangements are put in
place as an Additional Third Party
Agreement under clause 10.19(c).

The Principal may take into account the extent to
which the suspension or termination of the
licence arises out of or in connection with a:

(a) breach by OpCo of its obligations under
the licence; or

(b) wrongful act or omission of OpCo or its
Associates,

and any entitlements under the Modification may
be reduced proportionately.

)

Schedule 1, Licence Details - End Date
Item 5 in
LA201,
LA203,
LA205,
LA208,
LA209,
LA303,
LA305,
LA306,
LA307

Schedule 1, Licence Details - End Date
Item 5 in
LA204

Schedule 4, I Utility Works
Special
Condition

All and if OpCo requires access to the Licensed
Area for the purpose of performing OpCo's
Activities:

(a) the Principal will secure access to the
Licensed Land for the further period
requested by OpCo; and

(b) if the Principal fails to secure the access
referred to in paragraph (a) or secures
access on terms which are different from
those in the RID Access Licences, and
such failure or different terms (as
applicable} impact on OpCo's Activities,
the Principal will issue a Modification
Impact Request under clause 33.1(a) of
the Operative Provisions and clause 33.2
of the Operative Provisions will apply.

The End Date listed in the Access Licence for
LA204 is not applicable for the purpose of this
deed as the relevant dates for access are
included and governed by Exhibit 3 (Site Access
Schedule) of this deed.

The Principal retains this obligation to the extent
that OpCo demonstrates that the costs were not
reasonably incurred by WSA.
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Clause Title Extent of the Principal's responsibilities for
the clause specified

1.3(b) in
LA204

Schedule 4, Counter Party Works
Special
Condition 3
in LA201,
LA203,
LA205,
LA208,
LA209,
LA303,
LA305,
LA306,
LA307

Shared Access Roads Protocol

The Principal will issue a Modification Impact
Request under clause 33.1 (a) of the Operative
Provisions and clause 33.2 of the Operative
Provisions will apply to the extent that:

(c) the Principal and the Airport Lessee
agree that Counter Party Works will be
performed; and

(d) the Counter Party Works impact upon
OpCo's Activities.

Extent of the Principal's responsibilities for
the clause specified

3a

9.6

Governance

Exclusive Access

To the extent that the Shared Access Roads
Protocol is amended following the date of this
deed, from the version contained in Exhibit 11 to
this deed, the amended version of the Shared
Access Roads Protocol will be treated as if it is
an amended Third Party Agreement for the
purpose of clause 10.28(f) of the Operative
Provisions.

The Principal will not agree to a request made
by the Airport Lessee or the Commonwealth
under this clause for Exclusive Access without
first consulting with OpCo, to the extent the
request impacts OpCo's Activities.

If OpCo notifies the Principal that it seeks
Exclusive Access to a Shared Access Road in
order to perform its activities, the Principal will
request the relevant access from the Airport
Lessee and the Commonwealth in a timely
manner, and provide reasonable assistance to
OpCo in securing the agreement of Airport
Lessee and the Commonwealth to that request.

2.2 Sydney Water Interface Deed
(a) OpCo:

(i) acknowledges that the Principal has entered into a deed with Sydney Water
Corporation (Sydney Water) on the terms of the "Sydney Metro Program SWC
Interface Deed (000-TPA-SWC)" dated 2 January 2018 and which was
subsequently amended by letter of variation dated 27 September 2021 (Sydney
Water Interface Deed); and

(ii) must, in performing OpCo's Activities:

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements)

ME_205426602_1

Page 16



)

Execution Version

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.2(d)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the Sydney Water Interface Deed as if it
were named as the Principal in the Sydney Water Interface Deed or as the
Developer in Schedule 7 to the Sydney Water Interface Deed so as to
ensure that the Principal is able to fully meet those obligations under the
Sydney Water Interface Deed or otherwise at law except to the extent that
the table below:

(I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements)
that are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.2(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to
enable the Principal to perform the obligations identified for the Principal to
perform in the table below in relation to the SSTOM Project; and

(iv) may not exercise any of the Principal's discretions or rights under the Sydney
Water Interface Deed unless it has obtained the Principal's prior written consent
(which must not be unreasonably withheld or delayed).

(aa) OpCo's obligations under this Schedule 18 in respect of the Sydney Water Interface Deed
extend only to the extent relevant to the SSTOM Works, Temporary Works or, but for this
Schedule 18, the performance of OpCo's Activities.

(b) Where the Sydney Water Interface Deed provides that the Principal must ensure that
OpCo will do something or comply with an obligation, OpCo must, in performing OpCo's
Activities, do that thing or comply with, satisfy, carry out and fulfil that obligation in
accordance with clause 2.2(a)(ii) of this Schedule 18 (Requirements of Third Party
Agreements) as if it was stated to be an obligation of OpCo.

(c) Where the Sydney Water Interface Deed provides for the Principal to provide a document,
notice or information to Sydney Water, OpCo:

(i) must not provide any such document, notice or information directly to Sydney
Water unless otherwise agreed with the Principal; and

must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the
document, notice or information and provide it to Sydney Water within the time
period required by the Sydney Water Interface Deed.

(ca) Where the Sydney Water Interface Deed provides for Sydney Water to provide a
document, notice, comments or information to the Principal which the Principal considers
(acting reasonably) is required for the performance of OpCo's Activities, the Principal
must, provide such document, notice, comments or information to OpCo within a
reasonable time of receipt, except that such requirement will not apply where Sydney
Water has provided the relevant document, notice, comments or information directly to
OpCo.

(d) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of the Sydney Water Interface
Deed;

(ii)

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements)
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(ii) ensure that no act or omission of OpCo or an OpCo Associate constitutes, causes
or contributes to any breach by the Principal of its obligations to Sydney Water
under the Sydney Water Interface Deed or otherwise at law; and

(iii) otherwise act consistently with the terms of the Sydney Water Interface Deed.

(e) Whenever, pursuant to the terms of the Sydney Water Interface Deed, the Principal
makes an acknowledgement or gives a release or warranty, indemnity, or covenant to
Sydney Water under any clause of the Sydney Water Interface Deed then, subject to what
is provided in this Schedule 18 (Requirements of Third Party Agreements) and the other
terms of this deed including clause 44.2 and clause 44.3 of the Operative Provisions,
OpCo is deemed to make the same acknowledgement or give the same release or
warranty, indemnity, or covenant to the Principal on the same terms and conditions as the
acknowledgement, release or warranty, indemnity, or covenant made or given by the
Principal under the Sydney Water Interface Deed in the same way as if the relevant terms
of the acknowledgement, release or warranty, indemnity or covenant were set out in full in
this deed.

(ea) The obligation or liability of OpCo under a release or indemnity given pursuant to clause
2.2(e) or 2.2(h) will be reduced proportionally to the extent that the obligation or liability is
caused or contributed to by a negligent act or omission of Sydney Water, or a breach of
the Sydney Water Interface Deed by Sydney Water or the Principal (not caused or )
contributed to by OpCo).

(f) OpCo acknowledges that to the extent that the Sydney Water Interface Deed contains a
provision pursuant to which Sydney Water is stated to make no representation as to a
state of affairs, OpCo agrees that the Principal similarly makes no representation to OpCo
in respect of that state of affairs in the same way as if the relevant terms of the Sydney
Water Interface Deed were set out fully in this deed.

(g) Nothing in the Sydney Water Interface Deed or this Schedule 18 (Requirements of Third
Party Agreements) limits the Principal's rights or OpCo's obligations in relation to First
Passenger Service, Completion, Final Completion or the rectification of Defects under this
deed.

(h) OpCo must indemnify the Principal from and against any claim by Sydney Water against
the Principal or any liability of the Principal to Sydney Water arising out of or in any way in
connection with the Sydney Water Interface Deed to the extent that the liability or claim is
caused by, or arises out of, or in any way in connection with a breach of this deed by, or
any fraudulent or negligent act or omission of, OpCo or its Associates:

(i) subject to the terms of this deed including clause 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this Schedule 18 (Requirements of Third Party
Agreements).

(i) Subject to clause 10.28 of the Operative Provisions, OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18
(Requirements of Third Party Agreements); and

(B) any acts or omissions of Sydney Water or its employees, agents,
contractors or officers, except where such acts or omissions:

(I) constitute a breach of the Sydney Water Interface Deed by, or a
negligent act or omission of, Sydney Water; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Sydney Water Interface Deed,

which was not caused or contributed to by OpCo; and

SSTOM Project Deed -- Schedule 18 (Requirements of Third Party Agreements)
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(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim
(other than for payment under clause 28 of the Operative Provisions) arising out of
or in any way in connection with:

(A) the risks referred to in clause 2.2(i)(i) of this Schedule 18 (Requirements of
Third Party Agreements); or

(B) any acts or omissions of Sydney Water or its employees, agents,
contractors or officers in relation to the Sydney Water Interface Deed,
except where such acts or omissions:

(I) constitute a breach of the Sydney Water Interface Deed by, or a
negligent act or omission of, Sydney Water; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Sydney Water Interface Deed,

which was not caused or contributed to by OpCo.

Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the Sydney Water Interface Deed.

The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to Sydney Water under clauses:

(i) 23(a);

(ii) 26(b);

(iii) 27(b )(iv);

(iv) 29(b);

(v) 30(c);

(vi) 30(g);

(vii) 31(c); and

(viii) 31 (f),

of the Sydney Water Interface Deed without first consulting with OpCo (and with respect to
clause 23(a) of the Sydney Water Interface Deed, obtaining the agreement of OpCo
(which must not be unreasonably withheld or delayed)), to the extent that the agreement,
consent, satisfaction, request or comment is relevant to OpCo's Activities. For the
avoidance of doubt, OpCo agrees that its participation in any forum, group or meeting will
constitute sufficient consultation.

Sydney Water Interface Deed

Clause Title Extent of the Principal's responsibility for
the clause specified

1.7

1.8

2.2

Review of
Operating Licence

Terms and
periodic review of
this deed

Betterment

All, except that OpCo must provide any
information and advice and, on invitation,
attend such meeting as the Principal requires to
enable the Principal to fulfil its obligations under
this clause.
All, except that OpCo must provide any
information and advice the Principal requires to
enable the Principal to fulfil its obligation under
this clause.
All, except to the extent that such Betterment
would, but for this Schedule 18, form part of
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Clause Title Extent of the Principal's responsibility for
the clause specified
OpCo's Activities, SSTOM Works, or
Temporary Works.

2.3 Subcontracting All, except to the extent that the TfNSW
Contractor is OpCo.

2.4 Assistance in All, except that OpCo must provide any
procurement information and advice the Principal requires to
processes enable the Principal to fulfil its obligation under

this clause.
2.5(b )(iii) Adjustment Works All

and Future
Projects

2.5(c)(ii) Adjustment Works All, except to the extent that a Future Project
and Future and/or Adjustment Work is required due to an
Projects act or omission of OpCo or its Associates.

3 Land Adjustments All, except that OpCo must comply with the
and Access terms of all executed Construction Leases and

Construction Licences provided to it by the
Principal, other than to the extent that OpCo is
not responsible for the obligations under those
Construction Leases or Construction licences in
accordance with this Schedule 18.

To the extent that the terms of an executed
Construction Lease or Construction Licence are
amended from the terms contained in
Schedules 9 and 10 respectively to the Sydney
Water Interface Deed, the executed version will
be treated as if it is an amended Third Party
Agreement for the purpose of clause 10.28(f) of
the Operative Provisions.

4.1(b) and 4.2 Licence to use The Principal retains the obligation in this
documentation clause to the extent it requires the assignment

or grant of a licence in respect of Intellectual
Property Rights which are assigned to the
Principal by OpCo under Schedule 32
(Intellectual Property) of this deed.

5 Disputes Without limiting clause 3 of this Schedule 18
(Requirements of Third Party Agreements), the
Principal will be responsible for complying with
all of the obligations under this clause, except
to the extent that OpCo must provide all
documents, assistance and cooperation
reasonably requested by the Principal (and in
the time requested by the Principal) and, on
invitation, attend such meeting as the Principal
requires in connection with a dispute under this
clause.
The Principal must keep OpCo informed of the
progress and resolution of such disputes.

6 Remedy Notices All, except that OpCo must provide any
information and advice the Principal requires to
enable the Principal to fulfil its obligations under
this clause and to the extent that the notice
arise from OpCo's acts or omissions, must (at
its cost) comply with the written notice and
notify the Principal of its rectification plan in
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Clause Title Extent of the Principal's responsibility for
the clause specified
accordance with the written notice under
paragraph 6(a).

7.1 Notification All, except that OpCo must provide any
information and advice the Principal requires to
enable the Principal to fulfil its obligations under
this clause.

8.1(a)(iv) and Payments All
8.1(a)(xiv)
8.1(a)(v) Payments The Principal retains the obligation in this

clause in relation to:
(a) clauses 2.5(b )(iii);

(b) clause 2.5(c), except to the extent that
a Future Project and/or Adjustment
Work is required due to an act or
omission of OpCo or its Associates;

(c) clause 16.1, in relation to A2.3 ( Works
Warranty Bond) of the Developer
Works Deed only; and

(d) clause 16, to the extent that Sydney
Water's costs and expenses are
incurred before Financial Close.

8.1(a)(xii) Payments All in relation to Future Projects (other than the
Project)

8.1 ( a)(xiii) Payments All
8.1(b) to (f) Payments Where the Principal receives an invoice from

Sydney Water pursuant to clauses 8.1 (b) to (f),
the Principal will pay the amount of the invoice
but OpCo must promptly reimburse the
Principal for any amounts claimed in such
invoice for which OpCo is liable under the
terms of this deed (including pursuant to this
Schedule 18 (Requirements of Third Party
Agreements)).

8.1(@) and @) Payments All, except that OpCo must provide any
information and advice the Principal requires to
enable the Principal to fulfil its obligations under
this clause.

10.2 Assignment All
10.3(e) Provision of OpCo's liability under this indemnity is limited to

information where the obligation to indemnify arises due to
OpCo or its Associates' reliance on information
or a wrongful act or omission of OpCo or its
Associates.

12.1 Indemnity from OpCo's liability under this indemnity is limited to
TfNSW liability which arises out of or in connection

with:
(a) any:

(0) illness, personal injury to, or
death of, any person; or

(ii) damage to, loss or destruction
of, or loss of use of or access to
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Clause Title Extent of the Principal's responsibility for
the clause specified

(whether total or partial) any
real or personal property (other
than the SSTOM Works (prior to
the Date of Completion)),

caused by, arising out of, or in any way
in connection with, OpCo's Activities,
the SSTOM Works or the Temporary
Works;

(b) any fraudulent, reckless, unlawful,
negligent or malicious act or omission
of OpCo or its Associates; or

(c) any breach of this deed (including any
failure to comply with the requirements
of this Schedule 18 (Requirements of
Third Party Agreements)) by OpCo.

12.4(a) Insurance The Principal's obligations under this clause
are limited to effecting the insurances that the
Principal is required to effect under clause 45.1
of the Operative Provisions.

16.1(d) Determination of All, except that OpCo must provide any
Adjustment Works information and advice that the Principal
and Packages requires to enable the Principal to fulfil its

obligation under this clause.
16.1 & 16.2 Determination of All, except that the Principal will exercise these

AdjustmentWorks rights in consultation with OpCo and OpCo
and Packages & must provide any information and advice that
Feasibility of the Principal requires to enable the Principal to
Adjustment Works fulfil its obligation under this clause.

1.6(b), 18.1(a)i) Listed Providers OpCo is not required to enter into the SWC
and 18.1(a)(iv) Developer Works Deed but will be required to

perform the obligations of the Developer,
Contractor, WSC and/or the Listed Providers to
the extent required under this Schedule 18
(Requirements of Third Party Agreements) or
elsewhere under this deed.

21.1(f) Performance of OpCo is not required to rectify a defect under
the Adjustment clause 21.1 (f) after the expiry of the applicable
Works and Project Defects Correction Period under this deed.
Works

21.2(b) Abandoned or Without limiting clause 10.24 ( Utility Services)
Contaminated of the Operative Provisions, removal and safe
SWC Assets disposal of any abandoned SWC Assets by

OpCo will be treated as Utility Service Works
for purposes of this deed.

22.2 TfNSW All
Representative

22.3 Representatives to All, except that a representative of OpCo must
meet attend a meeting to participate in discussions if

invited by the Principal.
23(a) SWC Operations OpCo's must fulfil its obligations under this

and Maintenance clause in consultation with the Principal.
Phase Plan

30 SWC Future All, except that OpCo must provide any
Works information and advice that the Principal
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Clause Title Extent of the Principal's responsibility for
the clause specified
requires to enable the Principal to fulfil its
obligation under this clause.

32 Project
Representatives
and Coordination
Protocol

All, except that a representative of OpCo must
attend a meeting to participate in discussions if
invited by the Principal.

Schedule 2A - TSE and SSJ Packages
Schedule 2A I I All
Schedule 2C - Sydney Metro -Western Sydney Airport Technical Requirements
Schedule 2C To the extent that the SMWSA SWC Assets

Register is amended from the version provided
to OpCo as at the date of this Deed, the
amended version of that SMWSA SWC Assets
Register will be treated as if it is an amended
Third Party Agreement for the purpose of
clause 10.28(f) of the Operative Provisions.

)

Schedule 5 - Land Adjustments - SSJ
Schedule 5 I I All
Schedule 7 - SWC Developer Works Deed - Schedule 1: Standard Terms I
A3.1 Entry to Other Without limiting the parties' rights and

Land obligations under the Operative Provisions, all.
A3.2 Easements and All, except that OpCo must provide any

interests information and advice that the Principal
requires to enable the Principal to fulfil its
obligation under this clause.

A6.2 Vesting of the All, except that for clause A6.2(b), OpCo must
works provide any information and advice that the

Principal requires to enable the Principal to fulfil
its obligation under that clause.

A7.3 Cost of goods and All
services provided
by Sydney Water

B3 Insurance The Principal's obligations under this clause
are limited to effecting the insurances that the
Principal is required to effect under clause 45.1
of the Operative Provisions.

B5.2(a) Intellectual The Principal retains the obligation in this
Property licences clause to the extent it requires the grant of a

licence in respect of Intellectual Property Rights
which are assigned to the Principal by OpCo
under Schedule 32 (Intellectual Property) of the
Operative Provisions.

B7.4 Indemnities and OpCo's liability under this indemnity is limited to
releases liability which arises out of or in connection with:

(a) any:

(i) illness, personal injury to, or
death of, any person; or

(i) damage to, loss or destruction
of, or loss of use of or access to
(whether total or partial) any
real or personal property (other

SSTOM Project Deed -- Schedule 18 (Requirements of Third Party Agreements)
ME_205426602_1

Page 23



Execution Version

Clause Title Extent of the Principal's responsibility for
the clause specified

than the SSTOM Works (prior to
the Date of Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the
SSTOM Works or the Temporary Works
in accordance with this deed;

(b) any fraudulent, reckless, unlawful,
negligent or malicious act or omission
of OpCo or its Associates; or

(c) any breach of this deed (including any
failure to comply with the requirements
of this Schedule 18 (Requirements of
Third Party Agreements)) by OpCo.

B8.4 & B8.5 Variations and All
further acts &
Waivers

C2.2(c) and C2.3(b) Corrective action All, except to the extent that the non-
for non- conformance or damage under clause C2.2 of
conformance or the Developer Works Deed has arisen out of or
damage and is in any way in connection with any act or
Urgent action for omission by OpCo.
non-conformance
or damage

C3 Dispute Resolution All, except that OpCo must provide any
information and advice and, on invitation,
attend such meeting as the Principal requires to
enable the Principal to fulfil its obligations under
this clause.

C4 Termination If Sydney Water terminates the Developer
Works Deed under clause C4, the Principal will
issue a Modification Impact Request under
clause 33.1(a) of the Operative Provisions and
clause 33.2 of the Operative Provisions will
apply.

The Principal may take into account the extent
to which the termination of the Developer
Works Deed by Sydney Water under clause
C4.1 arises out of or in connection with a:
(a) breach by OpCo of its obligations under

the Developer Works Deed; or

(b) wrongful act or omission of OpCo or its
Associates,

and any entitlements under the Modification
may be reduced proportionately.

C4.2(a)(iv) and (b) Effect of All, except that OpCo will be responsible for the
termination obligations under clauses C4.2(a)(iv) and

C4.2(b )(iii), to the extent that OpCo caused or
contributed to the termination of the Developer
Works Deed under clause C4.1.

C4.3(b) Effect of take out All, except to the extent that OpCo caused or
contributed to the take out under clause C4.3.
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Extent of the Principal's responsibility for
the clause specified

C6.1 Force Majeure
Events ­
Notification

All, except that OpCo must provide any
information and advice as the Principal requires
to enable the Principal to fulfil its obligations
under this clause.

)

Schedule 8- Expert Determination Agreement
All
Schedule 9- Construction Lease
All
Schedule 10-- Construction Licence
2.2(n), 2.2(o)(ii) Licensor's right to The Principal must issue a Modification Impact

require Request under clause 33.1 (a) of the Operative
modifications Provisions and clause 33.2 of the Operative

Provisions will apply:
(a) to the extent that the Alert Event arose

out of the deterioration of, or a
deficiency in, the condition of a SWC
Asset that was not connected with
OpCo's Activities.

2.2(q) Risk in relation to If OpCo incurs costs in rectifying Monitoring
operation of Equipment which has been interfered with,
Monitoring damaged or destroyed in the circumstances
Equipment described in this clause, the Principal will seek

recovery of those costs from the Licensor under
clause 2.2(q)(iii) on OpCo's behalf, and will
reimburse OpCo all such costs recovered from
the Licensor.

3 Licence Fee All
5.2(b) Principal All, without limiting clause 10.2 (Principal

Contractor contractor) of the Operative Provisions.

7.3 Pre-existing The Principal's obligations under this clause
Contamination or are limited to the extent they relate to Works
Pollution other than the SSTOM Works or Temporary

Works.
7.5(b) Environmental If OpCo incurs damage, expense, loss or

Notice liability as a result of the circumstances
described in this clause, the Principal will seek
recovery of those amounts from the Licensor
under the indemnity in clause 7.5(b) on OpCo's
behalf and will reimburse OpCo all such
amounts recovered from the Licensor.

8.1 Communications All, except that OpCo must provide any
information and advice that the Principal
requires to enable the Principal to fulfil its
obligation under this clause.

9.1 Risk and OpCo's liability under this indemnity is limited to
indemnity liability which arises out of or in connection

with:

(a) any:

(i) illness, personal injury to, or
death of, any person; or

(ii) damage to, loss or destruction
of, or loss of use of or access to
(whether total or partial) any
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Clause Title Extent of the Principal's responsibility for
the clause specified

real or personal property (other
than the SSTOM Works (prior to
the Date of Completion)),

caused by, arising out of, or in any way
in connection with, OpCo's Activities,
the SSTOM Works or the Temporary
Works;

(b) any fraudulent, reckless, unlawful,
negligent or malicious act or omission
of OpCo or its Associates; or

(c) any breach of this deed (including any
failure to comply with the requirements
of this Schedule 18 (Requirements of
Third Party Agreements)) by OpCo.

9.3 Required
Insurances

The Principal's obligations under this clause
are limited to effecting the insurances that the
Principal is required to effect under clause 45.1
of the Operative Provisions.

the Principal acquires part of the Land
under clause 10;

All. If:
(a)

either of the Principal or SWC
terminates the licence under clause
11(a) or

(c) the Principal otherwise terminates or
surrenders the licence under clause 12
at any time during the Term,

{b)

Acquisition of part
of Land by
TfNSW, Holding
Over and Default
and Termination

10, 11and 12

the Principal will issue a Modification Impact
Request under clause 33.1 (a) of the Operative
Provisions and clause 33.2 of the Operative
Provisions will apply

12.2 Early Termination All

13 Disputes Without limiting clause 3 of this Schedule 18
(Requirements of Third Party Agreements), the
Principal will be responsible for complying with
all of the obligations under this clause, except
to the extent that OpCo must provide all
documents, assistance and cooperation
reasonably requested by the Principal (and in
the time requested by the Principal) and, on
invitation, attend such meeting as the Principal
requires in connection with a dispute under this
clause.
The Principal must keep OpCo informed of the
progress and resolution of such disputes.

14.5 & 14.6 Amendments & All
Waiver

Schedule 2, Clause Make Good
6 Obligations

OpCo must comply with the obligations under
this clause if the Principal has acquired or not
acquired the Acquisition Land as at the License
End Date (under clauses 6.1 and 6.2, as
applicable).
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2.3 Penrith City Council Interface Agreement
(a) OpCo:

(i) acknowledges that the Principal is a party to an agreement with Penrith City
Council on the terms of the "Sydney Metro Western Sydney Airport -- Council
Interface Agreement (Penrith City Council)" (Penrith City Council Interface
Agreement);

(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.3(e)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the Penrith City Council Interface
Agreement as if it were named as the Principal in the Penrith City Council
Interface Agreement so as to ensure that the Principal is able to fully meet
those obligations under the Penrith City Council Interface Agreement or
otherwise at law except to the extent that the table below:

(I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements)
that are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.3(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to
enable the Principal to perform the obligations identified for the Principal to
perform in the table below; and

(iv) may not exercise any of the Principal's discretions or rights under the Penrith City
Council Interface Agreement unless it has obtained the Principal's prior written
consent (which must not be unreasonably withheld or delayed).

(b) OpCo's obligations under this Schedule 18 in respect of the Penrith City Council Interface
Agreement extend only to the extent relevant to the SSTOM Works, Temporary Works or,
but for this Schedule 18, the performance of OpCo's Activities.

Where the Penrith City Council Interface Agreement provides that the Principal must
ensure that OpCo will do something or comply with an obligation, OpCo must in
performing OpCo's Activities, do that thing or comply with, satisfy, carry out and fulfil that
obligation in accordance with clause 2.3(a)(ii) of this Schedule 18 (Requirements of Third
Party Agreements) as if it was stated to be an obligation of OpCo.

(d) Where the Penrith City Council Interface Agreement provides for the Principal to provide a
document, notice or information to Penrith City Council, OpCo:

(i) must not provide any such document, notice or information directly to Penrith City
Council unless otherwise agreed with the Principal;

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the
document, notice or information and provide it to Penrith City Council within the
time period required by the Penrith City Council Interface Agreement; and

(iii) not used.

(da) Where the Penrith City Council Interface Agreement provides for Penrith City Council to
provide a document, notice, comments or information to the Principal which the Principal
considers (acting reasonably) is required for the performance of OpCo's Activities, the
Principal must, provide such document, notice, comments or information to OpCo within a
reasonable time of receipt, except that such requirement will not apply where Penrith City

(c)
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Council has provided the relevant document, notice, comments or information directly to
OpCo.

(e) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of the Penrith City Council
Interface Agreement;

(ii) ensure that no act or omission of OpCo or an OpCo Associate constitutes, causes
or contributes to any breach by the Principal of its obligations to Penrith City
Council under the Penrith City Council Interface Agreement or otherwise at law;
and

(iii) otherwise act consistently with the terms of the Penrith City Council Interface
Agreement.

(f) Whenever, pursuant to the terms of the Penrith City Council Interface Agreement, the
Principal makes an acknowledgement or gives a release or warranty, indemnity, or
covenant to Penrith City Council under any clause of the Penrith City Council Interface
Agreement then, subject to what is provided in this Schedule 18 (Requirements of Third
Party Agreements) and the other terms of this deed, including clause 44.2 and 44.3 of the
Operative Provisions, OpCo is deemed to make the same acknowledgement or give the
same release or warranty, indemnity, or covenant to the Principal on the same terms and
conditions as the acknowledgement, release or warranty, indemnity, or covenant made or
given by the Principal under the Penrith City Council Interface Agreement in the same way
as if the relevant terms of the acknowledgement, release or warranty, indemnity or
covenant were set out in full in this deed.

(fa) The obligation or liability of OpCo under a release or indemnity given pursuant to clause
2.3(f) or 2.3(i) will be reduced proportionally to the extent that the obligation or liability is
caused or contributed to by a negligent act or omission of Penrith City Council, or a
breach of the Penrith City Council Interface Agreement by Penrith City Council or the
Principal (not caused or contributed to by OpCo).

(g) OpCo acknowledges that to the extent that the Penrith City Council Interface Agreement
contains a provision pursuant to which Penrith City Council is stated to make no
representation as to a state of affairs, OpCo agrees that the Principal similarly makes no
representation to OpCo in respect of that state of affairs in the same way as if the relevant
terms of the Penrith City Council Interface Agreement were set out fully in this deed.

(h) Nothing in the Penrith City Council Interface Agreement or this Schedule 18
(Requirements of Third Party Agreements) limits the Principal's rights or OpCo's
obligations in relation to First Passenger Service, Completion, Final Completion or the
rectification of Defects under this deed.

(i) OpCo must indemnify the Principal from and against any claim by Penrith City Council
against the Principal or any liability of the Principal to Penrith City Council arising out of or
in any way in connection with the Penrith City Council Interface Agreement to the extent
that the liability or claim is caused by, or arises out of, or in any way in connection with a
breach of this deed by, or any fraudulent or negligent act or omission of, OpCo or its
Associates:

(i) subject to the terms of this deed including clause 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this Schedule 18 (Requirements of Third Party
Agreements).

U) Subject to clause 10.28 of the Operative Provisions, OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18
(Requirements of Third Party Agreements); and

(B) any acts or omissions of Penrith City Council or its employees, agents,
contractors or officers, except where such acts or omissions:

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements)
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{I) constitute a breach of the Penrith City Council Interface Agreement
by, or a negligent act or omission of, Penrith City Council; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Penrith City Council Interface Agreement,

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim
(other than for payment under clause 28 (Payment provisions) of the Operative
Provisions) arising out of or in any way in connection with:

(A) the risks referred to in clause 2.3j)(i) of this Schedule 18 (Requirements of
Third Party Agreements); or

(B) any acts or omissions of Penrith City Council or its employees, agents,
contractors or officers in relation to the Penrith City Council Interface
Agreement, except where such acts or omissions:

{I) constitute a breach of the Penrith City Council Interface Agreement
by, or a negligent act or omission of, Penrith City Council; or

{II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Penrith City Council Interface Agreement,

which was not caused or contributed to by OpCo.

(k) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the Penrith City Council Interface Agreement.

(I) The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to the Penrith City Council under clauses:

(i) 2.3(C ), (f) & (g);

(ii) 2.4(b )(iii);

(iii) 9.3(f);

(iv) 10.2(a)ii):

(v) 12.3;
) (vi) 18;and

(vii) 19(a),

of the Penrith City Council Interface Agreement without first consulting with OpCo (and
with respect to Schedule 11 clause 2. 7 of the Penrith City Council Interface Agreement,
obtaining the agreement of OpCo (which must not be unreasonably withheld or delayed)),
to the extent that the agreement, consent, satisfaction, request or comment is relevant to
OpCo's Activities. For the avoidance of doubt, OpCo agrees that its participation in any
forum, group or meeting will constitute sufficient consultation.

Penrith City Council Interface Agreement

Clause Title Extent of the Principal's responsibility for the
clause specified

1.3 Compliance by Sydney
Metro

All
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Clause Title Extent of the Principal's responsibility for the
clause specified

2.1(a) Acknowledgement by the All
parties

2.3 Additional Works All, except that in relation to clauses 2.3(f) and
(g), OpCo must provide any information and
advice and, on invitation, attend such meeting as
the Principal requires to enable the Principal to
fulfil its obligations under this clause.

2.5(e) and (f) Rail Safety Interface All
Agreement

5 Risk of Works The Principal is responsible for obtaining the
Statutory Approvals (as defined in the Penrith
City Council Interface Agreement) to the extent
listed in Exhibit 4 (Planning Approvals) to this
deed.

6 Governance All, except that OpCo must provide any
information and advice and, on invitation, attend
such meeting as the Principal requires to enable
the Principal to fulfil its obligations under this
clause.

7 Community Engagement Principal will lead engagement with the media,
Activities and elected government representatives, branding
Communications and media and consultation with Penrith City

Council in advance of major announcements,
and otherwise OpCo must provide copies of
community updates to Penrith City Council and
perform its obligations and support of the
Principal as required in section 7 of the General
Specification.

8.1 Independent Certifier All
selection

8.2(a), (b), Independent Certifier All
(d), (e) and appointment
(f)

8.3 IC Shortlist and All
replacement

9.9(b) and Design All
(e)

10.1(a) and Grant of Construction All, except that OpCo must provide any
(d) Licence information and advice as the Principal requires

to enable the Principal to fulfil its obligations
under this clause.

10.2 Licensed Area All, except that in relation to clauses 10.2(b) and
(d) OpCo must provide any information and
advice as the Principal requires to enable the
Principal to fulfil its obligations under this clause.

12.1 Maintenance of Roads The Principals' obligations under this clause are
limited to any repair or reinstatement required as
a result of Works other than SSTOM Works, the
Temporary Works or OpCo's Activities.

SSTOM Project Deed -- Schedule 18 (Requirements of Third Party Agreements)

ME_205426602_1

Page 30



)

Execution Version

Clause Title Extent of the Principal's responsibility for the
clause specified

12.2-12.9 Maintenance of Roads Except to the extent required of OpCo or SSTOM
in Annexure C of the Penrith City Council
Interface Agreement, the Principal will be
responsible for the obligations with respect to all
other Roads.

12.8(e), (f) Final Road Condition The Principal retains the obligation in these
and (h) Report clauses to the extent that the Principal or its

Associates, by their wrongful act or omission,
contributed to the damage.

13(a)(vi) Rock Anchors All, except that OpCo must provide any
information and advice as the Principal requires
to enable the Principal to fulfil its obligations
under this clause.

14.2(e) Grant of permits and All.
licences The Principal acknowledges and agrees that:

(a) it holds on trust for OpCo the benefit of
the Penrith City Council Interface
Agreement and acknowledgement given
by Penrith City Council under clause
14.2(d) of the Penrith City Council
Interface Agreement in favour of OpCo;
and

(b) OpCo will be entitled to enforce the
agreement and acknowledgement
referred to in paragraph (a) accordingly.

14.3(a) Prior to Construction The Principal is responsible for obtaining
Statutory Approvals (as defined in the Penrith
City Council Interface Agreement) to the extent
they are listed in Exhibit 4 (Planning Approvals)
to this deed.

14.5 Meetings All, except that OpCo must provide any
information and advice and, on invitation, attend
such meeting as the Principal requires to enable
the Principal to fulfil its obligations under this
clause.

14.9(a) Utilities All, except that OpCo must provide any
information and advice to enable the Principal to
fulfil its obligations under this clause.

17 Property acquisition All

18 Plan of Subdivision and All, except that OpCo must provide any
Section 88B Instrument information and advice and, on invitation, attend

such meeting as the Principal requires to enable
the Principal to fulfil its obligations under this
clause.

19 Operation and All, provided that OpCo must comply, and has
maintenance allowed for complying, with the requirements of

Schedule 11 of the Penrith City Council Interface
Agreement.
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Clause Title Extent of the Principal's responsibility for the
clause specified

21.3 Licence to use - The Principal retains the obligation in this clause
intellectual property ­ to the extent it requires the grant of a licence in
Sydney Metro respect of Intellectual Property Rights which are

assigned to the Principal by OpCo under
Schedule 32 (Intellectual Property) of this deed.

The Principal grants to OpCo a sub-licence to
use any Intellectual Property Rights in the
Council's materials relevant to the performance
of OpCo's Activities in respect of the Penrith City
Council Interface Agreement.

22 Insurance The Principal's obligations under this clause are
limited to effecting the insurances that the
Principal is required to effect under clause 45.1
of the Operative Provisions.

23 Resolution of Issues Without limiting clause 3 of this Schedule 18
(Requirements of Third Party Agreements), the
Principal will be responsible for complying with all
of the obligations under this clause, except to the
extent that OpCo must provide all documents,
assistance and cooperation reasonably
requested by the Principal (and in the time
requested by the Principal) in connection with a
dispute under this clause.

The Principal must keep OpCo informed of the
progress and resolution of such disputes.

24 Indemnity and exclusion OpCo's liability under this indemnity is limited to
of liability liability which arises out of or in connection with:

(a) any:

(i) illness, personal injury to, or
death of, any person; or

(ii) damage to, loss or destruction of,
or loss of use of or access to
(whether total or partial) any real
or personal property (other than
the SSTOM Works (prior to the
Date of Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the
SSTOM Works or the Temporary Works;

(b) any fraudulent, reckless, unlawful,
negligent or malicious act or omission of
OpCo or its Associates; or

(c) any breach of this deed (including any
failure to comply with the requirements of
this Schedule 18 (Requirements of Third
Party Agreements)) by OpCo.

25 Default All

26 General All
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Clause Title Extent of the Principal's responsibility for the
clause specified

Schedule 4 Project Control Group

Schedule 12 Independent Certifier
Representations and
Warranties

Annexure A Scope of Works

All, except that OpCo must provide any
information and advice and, on invitation, attend
such meeting as the Principal requires to enable
the Principal to fulfil its obligations under this
clause.

All

All works noted as forming part of works carried
out by FIW Contractors, Other Contractors, the
FSM Contractor and the ETS Delivery Partner.

2.4 TFNSW (M12) Interface Agreement
(a) OpCo:

(i) acknowledges that the Principal is a party to a deed with TfNSW on the terms of the
"Sydney Metro Western Sydney Airport - TFNSW (M12) Interface Deed" dated on
or around 2 February 2022, as amended by the amendment deed dated 2 August
2022 (TFNSW (M12) Interface Agreement);

(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.4(e)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of TFNSW (M12) Interface Agreement as if it
were named as the Principal in the TFNSW (M12) Interface Agreement so
as to ensure that the Principal is able to fully meet those obligations under
the TFNSW (M12) Interface Agreement or otherwise at law except to the
extent that the table below:

)
(B)

(I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements) that
are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.4(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to enable
the Principal to perform the obligations identified for the Principal to perform in the
table below; and

(iv) may not exercise any of the Principal's discretions or rights under the TFNSW (M12)
Interface Agreement unless it has obtained the Principal's prior written consent
(which must not be unreasonably withheld or delayed).

(b) OpCo acknowledges that the TFNSW (M12) Interface Agreement provides for works to be
undertaken for and on behalf of the Principal that do not form part of OpCo's Activities and
nothing in this clause 2.4 of this Schedule 18 (Requirements of Third Party Agreements)
imposes obligations on OpCo in relation to the works forming part of the SCAW Contract.
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(c) Where the TFNSW (M 12) Interface Agreement provides that the Principal must ensure that
OpCo will do something or comply with an obligation, OpCo must in performing OpCo's
Activities, do that thing or comply with, satisfy, carry out and fulfil that obligation in
accordance with clause 2.4(a)(a)(ii) of this Schedule 18 (Requirements of Third Party
Agreements) as if it was stated to be an obligation of OpCo.

(d) Where the TFNSW (M12) Interface Agreement provides for the Principal to provide a
document, notice or information to TFNSW, OpCo:

(i) must not provide any such document, notice or information directly to TfNSW unless
otherwise agreed in advance with the Principal;

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the document,
notice or information and provide it to TfNSW within the time period required by the
TFNSW (M12) Interface Agreement; and

(iii) not used.

(da) Where the TFNSW (M12) Interface Agreement provides for TfNSW to provide a document,
notice, comments or information to the Principal which the Principal considers (acting
reasonably) is required for the performance of OpCo's Activities, the Principal must, provide
such document, notice, comments or information to OpCo within a reasonable time of
receipt, except that such requirement will not apply where TfNSW has provided the relevant
document, notice, comments or information directly to OpCo.

(e) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of the TFNSW (M12) Interface
Agreement;

(ii) ensure that no act or omission of OpCo or an OpCo Associate constitutes, causes
or contributes to any breach by the Principal of its obligations to TfNSW under the
TFNSW (M12) Interface Agreement or otherwise at law; and

(iii) otherwise act consistently with the terms of the TFNSW (M12) Interface Agreement.

(f) Whenever, pursuant to the terms of the TFNSW (M12) Interface Agreement, the Principal
makes an acknowledgement or gives a release or warranty, indemnity, or covenant to
TfNSW under any clause of the TFNSW (M12) Interface Agreement then, subject to what
is provided in this Schedule 18 (Requirements of Third Party Agreements) and the other
terms of this deed, including clause 44.2 and 44.3 of the Operative Provisions, OpCo is
deemed to make the same acknowledgement or give the same release or warranty,
indemnity, or covenant to the Principal on the same terms and conditions as the
acknowledgement, release or warranty, indemnity, or covenant made or given by the
Principal under the TFNSW (M 12) Interface Agreement in the same way as if the relevant
terms of the acknowledgement, release or warranty, indemnity or covenant were set out in
full in this deed.

(fa) The obligation or liability of OpCo under a release or indemnity given pursuant to clause
2.4(f) or 2.4(i) will be reduced proportionally to the extent that the obligation or liability is
caused or contributed to by a negligent act or omission of TfNSW, or a breach of the
TFNSW (M12) Interface Agreement by TfNSW or the Principal (not caused or contributed
to by OpCo).

(g) OpCo acknowledges that to the extent that the TFNSW (M12) Interface Agreement
contains a provision pursuant to which TfNSW is stated to make no representation as to a
state of affairs, OpCo agrees that the Principal similarly makes no representation to OpCo
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in respect of that state of affairs in the same way as if the relevant terms of the TFNSW
(M12) Interface Agreement were set out fully in this deed.

(h) Nothing in the TFNSW (M12) Interface Agreement or this Schedule 18 (Requirements of
Third Party Agreements) limits the Principal's rights or OpCo's obligations in relation to First
Passenger Service, Completion, Final Completion or the rectification of Defects under this
deed.

(i) OpCo must indemnify the Principal from and against any claim by TfNSW against the
Principal or any liability of the Principal to TfNSW arising out of or in any way in connection
with the TFNSW (M12) Interface Agreement to the extent that the liability or claim is caused
by, or arises out of, or in any way in connection with a breach of this deed by, or any
fraudulent or negligent act or omission of, OpCo or its Associates:

(i) subject to the terms of this deed including clause 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this deed.

U) Subject to clause 10.28 (Third Party Agreements), OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18 (Requirements
of Third Party Agreements); and

)

(ii)

(B) any acts or omissions of TfNSW or its employees, agents, contractors or
officers, except where such acts or omissions:

(I) constitute a breach of the TFNSW (M12) Interface Agreement by,
or a negligent act or omission of, TfNSW; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the TFNSW (M12) Interface Agreement,

which was not caused or contributed to by OpCo; and

will not be entitled to make, and the Principal will not be liable upon, any Claim (other
than for payment under clause 28 (Payment provisions) of the Operative Provisions)
arising out of or in any way in connection with:

(A) the risks referred to in clause 2.4(j)(i) of this Schedule 18 (Requirements of
Third Party Agreements); or

(B) any acts or omissions of TfNSW or its employees, agents, contractors or
officers in relation to the TFNSW (M12) Interface Agreement, except where
such acts or omissions:

(I) constitute a breach of the TFNSW (M12) Interface Agreement by,
or a negligent act or omission of, TfNSW; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the TFNSW (M12) Interface Agreement,

which was not caused or contributed to by OpCo.
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(k) Terms used in the table below that are capitalised but are not defined in this deed have the
same meaning as in the TFNSW (M12) Interface Agreement.

(I) The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to TfNSW under clauses:

(i) 19;

(ii) 20(C );

(iii) 20(d); and

(iv) 20(e),

of the TFNSW (M12) Interface Agreement without first consulting with OpCo (and with
respect to clauses 20(c) and 20(d) of the TFNSW (M12) Interface Agreement, obtaining the
agreement of OpCo (which must not be unreasonably withheld or delayed)), to the extent
that the agreement, consent, satisfaction, request or comment is relevant to OpCo's
Activities. For the avoidance of doubt, OpCo agrees that its participation in any forum, group
or meeting will constitute sufficient consultation.

TFNSW (M12) Interface Agreement

Clause Title Extent of the Principal's responsibility for the
clause specified

1.5(b) Compliance by the
M12 Contractor and
the SMWSA
Contractors

All

2.2(f)(iv)

3

Interface Zones All, except that OpCo must provide all documents,
assistance and cooperation reasonably requested by
the Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its obligations
under this clause.

Approvals and The Principal:
compliance with law

(a) is to satisfy, carry out and fulfil the conditions
and requirements of those Approvals
(including the SMWSA Planning Approval) for
which the Principal is stated to have
responsibility to the extent specified in Exhibit
4 (Planning Approvals) to this deed (as
required by clause 7.2(a) of the Operative
Provisions); and

(b) is responsible for the obligations under clause
3( d)(ii), except that OpCo must provide all
documents, assistance and cooperation
reasonably requested by the Principal (and in
the time requested by the Principal) to enable
the Principal to fulfil its obligations under this
clause.
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Clause Title Extent of the Principal's responsibility for the
clause specified

}

4.1(a) and
4.3

4.1 (b)

4.1 ( c)

Construction licences

Construction licences

Construction licences

The Principal will enter into the construction licence
over Interface Zone 1A and Interface Zone 48 in
accordance with the Site Access Schedule in Schedule
1, as required and will provide a copy of this licence to
OpCo, which the parties agree will be treated as a Third
Party Agreement for the purposes of this Schedule 18
and OpCo must then:

(a) comply with the construction licence as if it
were named as the Principal in the
construction licence, except for the following
clauses under the construction licence:
• clause 2.4(b );
• clause 7(a); and
• clause 3.6(a)ii), to the extent the damage

is caused or contributed to by the Principal,
the State or their respective Associates;

(b) not put the Principal in breach of the
construction licence; and

(c) comply with all Site Access Arrangements.

For the avoidance of doubt:

(d) the parties agree that any construction licence
entered into in the form attached to the TFNSW
(M12) Interface Agreement is not an Additional
Third Party Agreement under this deed.

All, except that OpCo must comply with all Site
Access Arrangements.

The Principal will enter into a sublicence over Interface
Zone 6 and will provide a copy of this licence to OpCo,
which OpCo must then comply with and not put the
Principal in breach of.

To the extent that the terms of the executed sublicence
over Interface Zone 6 are amended from the terms
contained in Schedule 13 (Sublicence to Interface
Zone 6) of the TFNSW (M12) Interface Agreement, the
executed sublicence will be treated as if it is an
Additional Third Party Agreement for the purpose of
clause 10.28(f) of the Operative Provisions.

OpCo must provide all documents, assistance and
cooperation reasonably requested by the Principal
(and in the time requested by the Principal) to enable
the Principal to fulfil its obligations under this clause
and any sublicence.

For the avoidance of doubt, the parties agree that
OpCo's obligations under the Zone 6 agreement will
not alter or affect OpCo's obligations under clause 2.1
(Airport and Rail Integration Deed) of this Schedule 18
(Requirements of Third Party Agreements).
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Clause Title Extent of the Principal's responsibility for the
clause specified

4.1A

5.1 ( a), (b)iii),
(c)

5.1(c), 5.2,
5.8

5.4

5.6(c)

5.7(b)

6(d)

Access across SAS
Interface Zones

Provision of M 12
100% Design
Documentation

Amended M12
Design
Documentation

Review and
verification

Use of M12 Design
Documentation

Notification of non­
compliance with M12
Design
Documentation or
Sydney Metro's M 12
Technical
Requirements

AMB and AEO
requirements

All, except that OpCo must comply with the Site
Access Schedule, and provide the Principal with, all
documents, assistance and cooperation reasonably
requested by the Principal (and in the time requested
by the Principal) to enable the Principal to fulfil its
obligations under this clause, including in respect of
specifying OpCo's requirements for any Designated
Access Route.

All

OpCo acknowledges that the M12 100% Design
Documentation has been provided to OpCo as an
Information Document. The Principal will issue a
Modification Impact Request under clause 33.1(a) of
the Operative Provisions and clause 33.2 of the
Operative Provisions will apply to the extent that the
M12 100% Design Documentation:

(a) is amended following the date of this Deed;
and

(b) such amendment adversely affects OpCo's
Activities.

All, except that OpCo must provide all documents,
assistance and cooperation reasonably requested by
the Principal (and in the time requested by the
Principal} in connection with the review of any
changes to the M12 Design Documentation or the
M12 100% Design Documentation to enable the
Principal to fulfil its obligations under this clause.

All, except that OpCo must provide all documents,
assistance and cooperation reasonably requested by
the Principal (and in the time requested by the
Principal) in connection with the review of any
changes to the M 12 Design Documentation or the
M12 100% Design Documentation to enable the
Principal to fulfil its obligations under this clause.

All, except that OpCo must provide all documents,
assistance and cooperation reasonably requested by
the Principal (and in the time requested by the
Principal} to enable the Principal to fulfil its obligations
under this clause.

All
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Clause Title Extent of the Principal's responsibility for the
clause specified

_j

7 .2(a)(iii)

7.7(c)

7.8

8.1, 8.2(a),
8.2(c), 8.3

9

11.4 and
11.5

11.6

Review and
certification

Notification of non­
compliance with
SMWSA Design
Documentation or
TfNSW's SMWSA
Technical
Requirements

SMWSA
Specification

SMWSA
Independent Certifier

M12 Independent
Certifier

Extension of Time &
Escalation

Changes to Site
Access Schedule

The Principal's obligation under this clause is limited to
issuing necessary instructions to its contractors.

OpCo's obligations as passed through in this clause
do not limit its obligations under Schedule 11 (Design
Review).

All, except to the extent that the Principal issues an
equivalent notice to OpCo in which case OpCo must
comply with a direction under clause 7.7(c) and provide
any assistance reasonably requested by the Principal.

Opco must provide all reasonable documents and
assistance to demonstrate that such non-compliance
the subject of clause 7.7(a) or (b) has no, or will have
no, material adverse effect on the M12 Works or the
M12.

All, except that OpCo must immediately notify the
Principal if it considers that the SSTOM Project Deed
or the SMWSA Specification may not comply with
TfNSW's SMWSA Technical Requirements.

All

All, except that in connection with clause 9.2(b) OpCo
must provide all documents, assistance and
cooperation reasonably requested by the Principal
(and in the time requested by the Principal) in
connection with the review of any changes to the M12
Design Documentation or the M 12 100% Design
Documentation to enable the Principal to fulfil its
obligations under this clause.

All, save that any adjustment of Handover Dates
directed by the Project Executive Group may constitute
a Relief Event. OpCo must provide all documents,
assistance and cooperation reasonably requested by
the Principal (and in the time requested by the
Principal) in respect of any proposed intervention of the
Secretary, Transport for NSW under clause 11.5 of the
TfNSW (M12) Interface Agreement.

OpCo bears all risk and responsibility associated with
an extension of time or escalation under this clause
11.4 or 11.5 occurring or arising as a result of any act
or omission of OpCo or OpCo Contractors or the
event (or its effects) causing the extension of time or
escalation was within the reasonable control of OpCo
or an OpCo Contractor.

All, except that OpCo must provide all documents,
assistance and cooperation reasonably requested by
the Principal (and in the time requested by the
Principal) to enable to fulfil its obligations under this
clause.
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Clause Title Extent of the Principal's responsibility for the
clause specified

To the extent that:

(a) the Site Access Schedule is amended from
the version contained in Schedule 1; or

(b) the Interface Zone plan is amended from the
version contained in Schedule 2,

to the TFNSW (M 12) Interface Agreement, the
amended version of the Site Access Schedule or
Interface Zone Plan (as applicable) will be treated as
if it is an amended Third Party Agreement for the
purpose of clause 10.28(f) of the Operative
Provisions.

12(C )(ii) SMWSA Stakeholder All
Interface Plan

13 M 12 Stakeholder All, except that OpCo must review and comment on
Interface Plan the M12 Stakeholder Interface Plan in the time

requested by the Principal.

14.2 Repair of damage The Principal retains this obligation to the extent that
the Principal or its Associates, by their wrongful act or
omission, caused or contributed to the damage.

14.3 Completion of the All, except that OpCo must give a corresponding
SMWSA Works notice to the Principal within 3 Business Days on

which it considers that the Works are Complete.

15.2 Repair of damage The Principal will issue a Modification Impact Request
under clause 33.1 (a) of the Operative Provisions and
clause 33.2 of the Operative Provisions will apply to
the extent that any damage occurs to the SSTOM
Works or the Temporary Works from or arising out of
the M12 Activities.

15.3 Completion of the All
M12 Works

15.4(a) Emergency Work All

15.4(b) Emergency Work The Principal retains this obligation to the extent that
the emergency or matter affecting the health and
safety of workers or the public arises out of the wilful
or negligent act or omission of the Principal or its
Associates.

16.1(b) Work health & safety All, without limiting clause 10.2 (Principal contractor)
of the Operative Provisions.

16.3 Baseline All, except OpCo must provide all documents,
Contamination assistance and cooperation reasonably requested by
Report and Detailed the Principal (and in the time requested by the
Site Investigations Principal) to enable the Principal to fulfil its obligations

under this clause.

17(b) Rail Safety All, except that OpCo must not do anything to put the
Principal in breach of its obligations under this clause
or the RSNL and Regulations, or under the Global SIA.
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Clause Title Extent of the Principal's responsibility for the
clause specified

)

18(a) and (b) Utilities

18(d) Utilities

19 Land Acquisition

20(b)- (e) Operations and
Maintenance

21 Liability of SM

References to 'SM's requirements' are references to
the Principal's requirements, not OpCo's
requirements.

All, except to the extent an extension or modification
to the utility is instigated by a design change
requested by OpCo.

All, except that OpCo must provide all documents,
assistance and cooperation reasonably requested by
the Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its obligations
under this clause.

All, except that OpCo must provide all documents,
assistance and cooperation reasonably requested by
the Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its obligations
under this clause.

All, except that OpCo's liability under this clause 21 is
limited to liability which arises out of or in connection
with:

(a) any:

(i) illness, personal injury to, or death of, any
person; or

(ii) damage to, loss of or destruction of, or
loss of use of or access to (whether total
or partial) any real or personal property
(other than the SSTOM Works (prior to the
Date of Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the SSTOM
Works or the Temporary Works;

(b) any fraudulent, reckless, unlawful, negligent or
malicious act or omission of OpCo or its
Associates; or

(c) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

22

23

24

Liability of TfNSW

M12 Insurance

SMWSA Insurance

All, except that OpCo must take all reasonable steps to
mitigate any loss under clause 22.1(c) of the TfNSW
(M12) Interface Agreement.

All

The Principal's obligations under this clause are limited
to effecting the insurances that the Principal is required
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Clause Title Extent of the Principal's responsibility for the
clause specified

to effect under clause 45.1 (Principal's Insurances) of
the Operative Provisions and, without limiting OpCo's
other obligations in relation to such insurances
providing evidence of such insurances to TfNSW in
accordance with this clause.

25.1

25.2

25.3

27.3

27.4

28

Keeping the other
party informed

Project Group
Meetings

Executive Group

SMWSA Publicity

M12 Publicity

Dispute Resolution

All, except that OpCo must provide all documents,
assistance and cooperation reasonably requested by
the Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its obligations
under this clause.

All, except that OpCo must provide any information and
advice and, on invitation, attend such meeting as the
Principal requires to enable the Principal to fulfil its
obligations under this clause.

All, except that OpCo must provide any information and
advice and, on invitation, attend such meeting as the
Principal requires to enable the Principal to fulfil its
obligations under this clause.

All, except that:

(a) OpCo must perform its obligations and support
of the Principal as required in section 7 of the
General Specification; and

(b) OpCo must provide all documents, assistance
and cooperation reasonably requested by the
Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its
obligations under this clause.

All, except that:

(a) OpCo must perform its obligations and support
of the Principal as required in section 7 of the
General Specification; and

(b) OpCo must provide all documents, assistance
and cooperation reasonably requested by the
Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its
obligations under this clause.

Without limiting clause 3 of this Schedule 18
(Requirements of Third Party Agreements), the
Principal will be responsible for complying with all of
the obligations under this clause, except to the extent
that OpCo must provide all documents, assistance and
cooperation reasonably requested by the Principal
(and in the time requested by the Principal) in
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Clause Title Extent of the Principal's responsibility for the
clause specified

connection with a dispute under this clause.

The Principal must keep OpCo informed of the
progress and resolution of such disputes.

29 Notices All

30 Electronic Execution All

31 General All

Schedule 1 Site Access Handover Dates in Exhibit 3 (Site Access Schedule} of
Schedule the SSTOM Project Deed will apply to OpCo (rather

than Handover Dates specified in Schedule 1).

Schedule 13 Sublicence to All, except that OpCo must provide all documents,
Interface Zone 6 assistance and cooperation reasonably requested by

the Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its obligations
under this clause.

For the avoidance of doubt, the parties agree that any
construction licence entered into in the form attached
to the TFNSW (M12) Interface Agreement is not an
Additional Third Party Agreement under this deed.

)
(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.5(e)i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the TransGrid Interface Agreement as if it
were named as the Principal in the TransGrid Interface Agreement so as
to ensure that the Principal is able to fully meet those obligations under
the TransGrid Interface Agreement or otherwise at law except to the
extent that the table below:

(I) provides that the Principal will comply with, satisfy, carry out
and fulfil the obligation, condition or requirement; or

(II} limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements)
that are additional to or more stringent or onerous than the conditions and

2.5 TransGrid Interface Agreement
(a) OpCo:

(i) acknowledges that the Principal is a party to an agreement with TransGrid on the
terms of the "Sydney Metro - Western Sydney Airport TransGrid Interface
Agreement" dated 18 February 2022, as amended by the side letter dated 11
August 2022 (TransGrid Interface Agreement);
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requirements described in clause 2.5(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to
enable the Principal to perform the obligations identified for the Principal to
perform in the table below; and

(iv) may not exercise any of the Principal's discretions or rights under the TransGrid
Interface Agreement unless it has obtained the Principal's prior written consent
(which must not be unreasonably withheld or delayed).

(b) OpCo acknowledges that the TransGrid Interface Agreement provides for works to be
undertaken for and on behalf of the Principal that do not form part of OpCo's Activities
and nothing in this clause 2.5 of this Schedule 18 (Requirements of Third Party
Agreements) imposes obligations on OpCo in relation to the works forming part of the
SCAW Contract.

Where the TransGrid Interface Agreement provides that the Principal must ensure that
OpCo will do something or comply with an obligation, OpCo must in performing OpCo's
Activities, do that thing or comply with, satisfy, carry out and fulfil that obligation in
accordance with clause 2.5(a)(ii) of this Schedule 18 (Requirements of Third Party
Agreements) as if it was stated to be an obligation of OpCo.

(d) Where the TransGrid Interface Agreement provides for the Principal to provide a
document, notice or information to TransGrid, OpCo:

(i) must not provide any such document, notice or information directly to TransGrid
unless otherwise agreed with the Principal;

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the
document, notice or information and provide it to TransGrid within the time period
required by the TransGrid Interface Agreement; and

(iii) not used.

(da) Where the TransGrid Interface Agreement provides for TransGrid to provide a document,
notice, comments or information to the Principal which the Principal considers (acting
reasonably) is required for the performance of OpCo's Activities, the Principal must,
provide such document, notice, comments or information to OpCo within a reasonable
time of receipt, except that such requirement will not apply where TransGrid has provided
the relevant document, notice, comments or information directly to OpCo.

(e) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in
relation to compliance with the conditions and requirements of the TransGrid
Interface Agreement;

(ii) ensure that no act or omission of OpCo or OpCo's Associate constitutes, causes
or contributes to any breach by the Principal of its obligations to TransGrid under
the TransGrid Interface Agreement or otherwise at law; and

(iii) otherwise act consistently with the terms of the TransGrid Interface Agreement.

(f) Whenever, pursuant to the terms of the TransGrid Interface Agreement, the Principal
makes an acknowledgement or gives a release or warranty, indemnity, or covenant to
TransGrid under any clause of the TransGrid Interface Agreement then, subject to what
is provided in this Schedule 18 (Requirements of Third Party Agreements) and the other
terms of this deed, including clause 44.2 and 44.3 of the Operative Provisions, OpCo is
deemed to make the same acknowledgement or give the same release or warranty,
indemnity, or covenant to the Principal on the same terms and conditions as the
acknowledgement, release or warranty, indemnity, or covenant made or given by the

(c)
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Principal under the TransGrid Interface Agreement in the same way as if the relevant
terms of the acknowledgement, release or warranty, indemnity or covenant were set out
in full in this deed.

(fa) The obligation or liability of OpCo under a release or indemnity given pursuant to clause
2.5(f) or 2.5(i) will be reduced proportionally to the extent that the obligation or liability is
caused or contributed to by a negligent act or omission of TransGrid, or a breach of the
TransGrid Interface Agreement by TransGrid or the Principal (not caused or contributed
to by OpCo).

(g) OpCo acknowledges that to the extent that the TransGrid Interface Agreement contains
a provision pursuant to which TransGrid is stated to make no representation as to a state
of affairs, OpCo agrees that the Principal similarly makes no representation to OpCo in
respect of that state of affairs in the same way as if the relevant terms of the TransGrid
Interface Agreement were set out fully in this deed.

(h) Nothing in the TransGrid Interface Agreement or this Schedule 18 (Requirements of
Third Party Agreements) limits the Principal's rights or OpCo's obligations in relation to
First Passenger Service, Completion, Final Completion or the rectification of Defects
under this deed.

(i) OpCo must indemnify the Principal from and against any claim by TransGrid against the
Principal or any liability of the Principal to TransGrid arising out of or in any way in
connection with the TransGrid Interface Agreement to the extent that the liability or claim
is caused by, or arises out of, or in any way in connection with a breach of this deed by,
or any fraudulent or negligent act or omission of, OpCo or its Associates:

(i) subject to the terms of this deed including clause 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this deed.

U) Subject to clause 10.28 (Third Party Agreements), OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18
(Requirements of Third Party Agreements); and

(B) any acts or omissions of TransGrid or its employees, agents, contractors
or officers, except where such acts or omissions:

(I) constitute a breach of the TransGrid Interface Agreement by, or
a negligent act or omission of, TransGrid; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the TransGrid Interface Agreement,

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim
(other than for payment under clause 28 (Payment provisions) of the Operative
Provisions) arising out of or in any way in connection with:

(A) the risks referred to in clause 2.5(j)(i) of this Schedule 18 (Requirements
of Third Party Agreements); or

(B) any acts or omissions of TransGrid or its employees, agents, contractors
or officers in relation to the TransGrid Interface Agreement, except where
such acts or omissions:
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(I) constitute a breach of the TransGrid Interface Agreement by, or
a negligent act or omission of, TransGrid; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the TransGrid Interface Agreement,

which was not caused or contributed to by OpCo.

(k) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the TransGrid Interface Agreement.

(I) The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to TransGrid under clauses:

(i) 6.1(d);

(ii) 9.7;

(iii) 14.1(b); and

(iv) 14.1(d),

of the TransGrid Interface Agreement without first consulting with OpCo, to the extent that
the agreement, consent, satisfaction, request or comment is relevant to OpCo's Activities.
For the avoidance of doubt, OpCo agrees that its participation in any forum, group or
meeting will constitute sufficient consultation.

TransGrid Interface Agreement

Clause Title Extent of the Principal's responsibility for the
clause specified

1.3 Compliance by the All
Sydney Metro
Contractor

2.1 Acknowledgement All
by the parties

3 Governance All, except that OpCo must attend, on invitation,
1 such meeting of the Project Control Group as the
Principal requires and provide all documents,

I
assistance and cooperation requested by the
Principal (and in the time requested by the

I Principal) to enable the Principal to fulfil its
obligations under this clause.

4.2 Further Sydney I All
Metro Works

7.1(b) Construction of the OpCo's liability under this indemnity is limited to
Works - General liability which arises out of or in connection with:

I
(a) any:

(0) illness, personal injury to, or death of,

I any person; or

(ii) damage to, loss of or destruction of, or
I loss of use of or access to (whether
I total or partial) any real or personal
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Clause Title Extent of the Principal's responsibility for the
clause specified

property (other than the SSTOM Works
(prior to the Date of Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the
SSTOM Works or the Temporary Works;

(b) any fraudulent, reckless, unlawful, negligent
or malicious act or omission of OpCo or its
Associates; or

(c) any breach of this deed (including any failure
to comply with the requirements of this
Schedule 18) by OpCo.

7.6 Variations Without limiting any provision under the deed
including clause 10.24 of the Operative Provisions,
all.

OpCo must provide all documents, assistance and
cooperation requested by the Principal (and in the
time requested by the Principal) to enable the
Principal to fulfil its obligations under this clause.

7.7(b) Principal Contractor All, without limiting clause 10.2 (Principal
contractor) of the Operative Provisions.

9.4 Routine All, provided that OpCo must review and provide
Maintenance comments to the Principal on any draft

Maintenance Plan provided by the Principal.

9.6 Non-Routine All, provided that OpCo must provide all
Maintenance and documents, assistance and cooperation requested
fault rectification by the Principal (and in the time requested by the

Principal) to enable the Principal to fulfil its
obligations under this clause.

9.7 Sydney Metro All, provided that OpCo must notify the Principal in
required writing where it considers there is a fault in respect

) maintenance of the TransGrid Assets which could impact on the
safe and efficient conduct of the Works.

9.8 Access across All, provided that OpCo must provide all
Sydney Metro Land documents, assistance and cooperation requested
for the TransGrid by the Principal (and in the time requested by the
Services, General Principal) to enable the Principal to fulfil its
Works & obligations under this clause.
Maintenance

12.1 Sydney Metro to All, except that OpCo must give a corresponding
notify notice to the Principal within 3 Business Days on

which it considers that the Works have achieved
Practical Completion.

13(a)ii) TransGrid Services The Principal will comply with the payment
obligations in relation to the TransGrid Services,
except to the extent such costs are incurred or such

I services are required due to:
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Extent of the Principal's responsibility for the
clause specified

@/¢I {ol ­

14.1 (a) and
(b)

TransGrid Access
to land Burdened
by the Easements

(b) TransGrid's compliance with clauses 5, 6,
7, 10 and 12.

All,except:

1
(a) clause 14.1(a)(iii)(A) and 14.1(a)(iii)(D); and

(b) OpCo must provide all documents,
assistance and cooperation requested by the
Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its
obligations under this clause.

OpCo's liability under the indemnity in clause
14.1 (a)(iii)(D) is limited to liability which arises out of
or in connection with:

(a) any:

(i) illness, personal injury to, or death of,
any person; or

(ii) damage to, loss or destruction of, or
loss of use of or access to (whether
total or partial) any real or personal
property (other than the SSTOM Works
(prior to the Date of Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the
SSTOM Works or the Temporary Works;

»

I
(c)

any fraudulent, reckless, unlawful, negligent
or malicious act or omission of OpCo or its
Associates; or

any breach of this deed (including any failure
to comply with the requirements of this
Schedule 18) by OpCo.

14.1(c)

14.1(c)(i)(B)
and (C))

14.1 (c )(ii)(A)

14.1(c)(ii)(B)

Access during
Operations Phase

Access during
Operations Phase

Access during
Operations Phase

Access during
Operations Phase

The Principal will retain the obligation under the
TransGrid Interface Agreement to create the new
access track that will be necessary to enable

I TransGrid to access its assets across the rail
corridor.

All

I All, except that OpCo must provide all documents,
1 assistance and cooperation requested by the
Principal (and in the time requested by the

I Principal) to enable the Principal to fulfil its
obligations under this clause.
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Clause Title Extent of the Principal's responsibility for the
clause specified

14.1 (c)(iii) Access during All, except that OpCo must comply with this clause
Operations Phase where OpCo creates any new access tracks, or any

new or modified easements.

14.1(d) Access during All, except that OpCo must provide all documents,
Operations Phase assistance and cooperation requested by the

Principal (and in the time requested by the
Principal} to enable the Principal to fulfil its
obligations under this clause.

15 Dispute Resolution Without limiting clause 3 of this Schedule 18, the
Principal will be responsible for complying with all of
the obligations under this clause, except that OpCo
must provide all documents, assistance and
cooperation and attend any meetings as requested
by the Principal (and in the time requested by the
Principal) in connection with a Dispute under this
clause.

The Principal must keep OpCo informed of the
progress and resolution of such Dispute.

17 Sydney Metro All
Restructure

18 TransGrid All
Assignment

19 General All

Schedule 1 - Terms and Conditions for TransGrid Services
iI

2 and Payment All, except:
Attachment B (a) OpCo will be responsible for payment of

TransGrid Services to the extent that the
TransGrid Services are TransGrid's
compliance with clauses 5, 6, 7, 10 and 12 of
the TransGrid Interface Agreement; and

(b) OpCo will, upon request, confirm in writing if
the relevant TransGrid Services have been
performed.

3 Subcontracting All

Attachment C to Schedule 1 -- Tower Strengthening Works Conditions I
2.2(b) Transgrid Works All, except OpCo must provide the Principal with

Approvals any documents, assistance and cooperation that
the Principal reasonably requests to enable the
Principal to exercise its rights and fulfil its
obligations under this clause.

2.3(a) Transgrid's All, except OpCo must provide the Principal with
construction access any documents, assistance and cooperation that
rights the Principal reasonably requests to enable the

Principal to exercise its rights and fulfil its
obligations under this clause.
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Clause Title Extent of the Principal's responsibility for the
clause specified

4.2 Adjustment to the Without limiting any provision under the deed
Scope of Works including clause 10.24 of the Operative Provisions,

all.

OpCo must provide all documents, assistance and
cooperation requested by the Principal (and in the
time requested by the Principal) to enable the
Principal to fulfil its obligations under this clause.

To the extent that Part D of Attachment C is
amended under clause 4.2 from the version
contained in the TransGrid Interface Agreement,
the amended version will be treated as if it is an
amended Third Party Agreement for the purpose of
clause 10.28(f) of the Operative Provisions.

5.1 Project Control All, except that OpCo must attend, on invitation,
Group such meetings of the Project Control Group as the

Principal requires and provide all documents,
assistance and cooperation requested by the
Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its
obligations under this clause.

6.1 Milestone All
Payments

6.2 Adjustment Costs The Principal will comply with the payment
obligations in relation to any Adjustment Costs,
except to the extent such costs are incurred due to
any act or omission of OpCo.

6.3 Development Fee All

8.2 Notice All, except OpCo must provide the Principal with
any documents, assistance and cooperation that
the Principal reasonably requests to enable the
Principal to exercise its rights and fulfil its
obligations under this clause.

8.4 Expiration on All.
Account If either of TransGrid or the Principal terminates the

Tower Strengthening Works under this clause 8.4,
the Principal will issue a Modification Impact
Request under clause 33.1 (a) of the Operative
Provisions and clause 33.2 of the Operative
Provisions will apply.

9 Termination of All
Tower If either of TransGrid or the Principal terminates theStrengthening
Works I Tower Strengthening Works under this clause 9, the

Principal will issue a Modification Impact Request
under clause 33.1 (a) of the Operative Provisions
and clause 33.2 of the Operative Provisions will
apply.

The Principal may take into account the extent to

I
which the termination by TransGrid or the Principal
arises out of or in connection with a:
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Clause Title Extent of the Principal's responsibility for the
clause specified

(a) breach by OpCo of its obligations under the
Tower Strengthening Works Conditions; or

(b) wrongful act or omission of OpCo or its
Associates,

and any entitlements under the Modification may be
reduced proportionately.

10.5- 10.6

Part D, clause
2

Part D, clause
6

Part D, clause
9

Insurance

Customer
Obligations

Assumptions

Interface Points

All

All, except OpCo must provide the Principal with
any documents, assistance and cooperation that
the Principal reasonably requests to enable the
Principal to exercise its rights and fulfil its
obligations under these clauses.

Schedule 3 - Expert Determination Agreement

All
i

2.5A Transgrid Subleases
(a) OpCo:

(i) acknowledges that the Principal is a party to subleases with NSW Electricity
Network Operations Pty Ltd (ACN 609 169 959) as trustee of the NSW Electricity
Networks Operations Trust (ABN 70 250 995 390) (TransGrid) on the terms of
the:

(A) "sublease between NSW Electricity Networks Operations Pty Ltd (ACN
609169 959) as trustee of the NSW Electricity Networks Operations Trust
(ABN 70 250 995 390), as landlord, and Sydney Metro ABN 12 354 063
515 as tenant" over part folio identifier 92/1276404 for an initial term; and

(B) "sublease between NSW Electricity Networks Operations Pty Ltd (ACN
609 169 959) as trustee of the NSW Electricity Networks Operations Trust
(ABN 70 250 995 390), as landlord, and Sydney Metro ABN 12 354 063
515 as tenant" part folio identifier 92/1276404 for a subsequent term,

each, a TransGrid Sublease;

(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.5A(e)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the TransGrid Subleases as if it were
named as the Principal in each TransGrid Sublease so as to ensure that
the Principal is able to fully meet those obligations under the TransGrid
Subleases or otherwise at law except to the extent that the table below:

(I) provides that the Principal will comply with, satisfy, carry out
and fulfil the obligation, condition or requirement; or
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(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements)
that are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.5A(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to
enable the Principal to perform the obligations identified for the Principal to
perform in the table below; and

(iv) may not exercise any of the Principal's discretions or rights under the TransGrid
Subleases unless it has obtained the Principal's prior written consent (which must
not be unreasonably withheld or delayed).

(b) OpCo acknowledges that the TransGrid Subleases provides for works to be
undertaken for and on behalf of the Principal that do not form part of OpCo's Activities
and nothing in this clause 2.5A of this Schedule 18 (Requirements of Third Party
Agreements) imposes obligations on OpCo in relation to the works forming part of the
SBT Contract or the SCAW Contract.

(c) Where a TransGrid Sublease provides that the Principal must ensure that OpCo will do
something or comply with an obligation, OpCo must in performing OpCo's Activities, do
that thing or comply with, satisfy, carry out and fulfil that obligation in accordance with
clause 2.5A(a)(ii) of this Schedule 18 (Requirements of Third Party Agreements) as if it
was stated to be an obligation of OpCo.

(d) Where a TransGrid Sublease provides for the Principal to provide a document, notice
or information to TransGrid, OpCo:

(i) must not provide any such document, notice or information directly to TransGrid
unless otherwise agreed with the Principal;

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the
document, notice or information and provide it to TransGrid within the time period
required by the TransGrid Sublease; and

(iii) not used.

(da) Where the TransGrid Sublease provides for TransGrid to provide a document, notice,
comments or information to the Principal which the Principal considers (acting
reasonably) is required for the performance of OpCo's Activities, the Principal must,
provide such document, notice, comments or information to OpCo within a reasonable
time of receipt, except that such requirement will not apply where TransGrid has
provided the relevant document, notice, comments or information directly to OpCo.

(e) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in
relation to compliance with the conditions and requirements of each TransGrid
Sublease;

(ii) ensure that no act or omission of OpCo or OpCo's Associate constitutes, causes
or contributes to any breach by the Principal of its obligations to TransGrid under
each TransGrid Sublease or otherwise at law; and

(iii) otherwise act consistently with the terms of each TransGrid Sublease.

(f) Whenever, pursuant to the terms of a TransGrid Sublease, the Principal makes an
acknowledgement or gives a release or warranty, indemnity, or covenant to TransGrid
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under any clause of the TransGrid Sublease then, subject to what is provided in this
Schedule 18 (Requirements of Third Party Agreements) and the other terms of this
deed including clauses 44.2 and 44.3 of the Operative Provisions, OpCo is deemed to
make the same acknowledgement or give the same release or warranty, indemnity, or
covenant to the Principal on the same terms and conditions as the acknowledgement,
release or warranty, indemnity, or covenant made or given by the Principal under the
TransGrid Sublease in the same way as if the relevant terms of the acknowledgement,
release or warranty, indemnity or covenant were set out in full in this deed.

(fa) The obligation or liability of OpCo under a release or indemnity given pursuant to
clause 2.5A(f) or 2.5A(i) will be reduced proportionally to the extent that the obligation
or liability is caused or contributed to by a negligent act or omission of TransGrid, or a
breach of a TransGrid Sublease by TransGrid or the Principal (not caused or
contributed to by OpCo).

(g) OpCo acknowledges that to the extent that a TransGrid Sublease contains a provision
pursuant to which TransGrid is stated to make no representation as to a state of affairs,
OpCo agrees that the Principal similarly makes no representation to OpCo in respect of
that state of affairs in the same way as if the relevant terms of the TransGrid Sublease
were set out fully in this deed.

(h) Nothing in the TransGrid Subleases or this Schedule 18 (Requirements of Third Party
Agreements) limits the Principal's rights or OpCo's obligations in relation to First
Passenger Service, Completion, Final Completion or the rectification of Defects under
this deed.

(i) OpCo must indemnify the Principal from and against any claim by TransGrid against
the Principal or any liability of the Principal to TransGrid arising out of or in any way in
connection with a TransGrid Sublease to the extent that the liability or claim is caused
by, or arises out of, or in any way in connection with a breach of this deed by, or any
fraudulent or negligent act or omission of, OpCo or its Associates:

(i) subject to the terms of this deed, including clauses 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this deed.

U) Subject to clause 10.28 of the Operative Provisions, OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18
(Requirements of Third Party Agreements); and

) (B) any acts or omissions of TransGrid or its employees, agents, contractors
or officers, except where such acts or omissions:

(I) constitute a breach of the applicable TransGrid Sublease by, or
a negligent act or omission of, TransGrid; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the applicable TransGrid Sublease,

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim
(other than for payment under clause 28 (Payment provisions) of the Operative
Provisions) arising out of or in any way in connection with:

(A) the risks referred to in clause 2.5A(j)(i) of this Schedule 18 (Requirements
of Third Party Agreements); or
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(B) any acts or omissions of TransGrid or its employees, agents, contractors
or officers in relation to the TransGrid Sublease except where such acts
or omissions:

(I) constitute a breach of the applicable TransGrid Sublease by, or
a negligent act or omission of, TransGrid; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the applicable TransGrid Sublease,

which was not caused or contributed to by OpCo.

(k) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the applicable TransGrid Subleases.

(I) The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to TransGrid under clause 13 of the Transgrid Subleases
without first consulting with OpCo, to the extent that the agreement, consent, satisfaction,
request or comment is relevant to OpCo's Activities. For the avoidance of doubt, OpCo
agrees that its participation in any forum, group or meeting will constitute sufficient
consultation.

Transgrid Subleases

Clause Title Extent of Principal's responsibility
for clause specified (as applicable)

2 Rent All

3.2 except 3.2(a)(i) Usage Charges and All, except to the extent that the
Outgoings Outgoing referred to in this clause is

an 'Outgoing' defined in paragraph (d)-
(f) of the definition in the TransGrid
Sublease.

3.3 Interest All, to the extent that the Principal is
responsible for the payment of the
relevant amount in accordance with
Schedule 18.

4.2(a)(i) General The Principal is responsible for
obtaining the Approvals (as defined in
the TransGrid Lease) only to the extent
listed in Exhibit 4 (Planning Approvals)
to this deed.

4.2(a)(iv) General All

4.2(b )(iv) General All, except to the extent the damage
arose out of OpCo's Activities.

4.3(b) Notice of commencement All, to the extent that the Principal is
of Works required to effect such insurances

under clause 45.1 of the Operative
Provisions.

4.6(a)(ii) General All, except that OpCo will be required
to rectify any damaae to the Leased
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Clause Title Extent of Principal's responsibility
for clause specified (as applicable)

12.1(d)(iii) Default Area which has arisen out of OpCo's
Activities (excluding any damage that
was the unavoidable consequence of
the construction of the Works).

4.7 Insurance The Principal's obligations under this
clause are limited to effecting the
insurances that the Principal is
required to effect under clause 45.1 of
the Operative Provisions and, without
limiting OpCo's obligations in relation
to such insurances, providing evidence
of such insurances to TransGrid in
accordance with this clause.

5.1 (b) Landlord's obligations All

5.3(b) Landlord's Right to enter All

5.3(c) Landlord's Right to enter All

5.4(b) Landlord may perform All
Sydney Metro's obligations

5.5(b) and (c) Subdivision and granting of All
easements and rights

5.6(b) Change of Landlord All

6.1, 6.2 Sydney Metro as principal All, without limiting clause 10.2
contractor, Sydney Metro (Principal contractor) of the Operative
contractors Provisions.

7 Environment The Principal's obligations under this
clause are limited to the extent they
relate to Works other than the SSTOM
Works or Temporary Works.

8 Risk and indemnity OpCo's liability under this indemnity is
limited to liability which arises out of or
in connection with:

(a) any:

(i) illness, personal injury
to, or death of, any
person; or

(ii) damage to, loss or
destruction of, or loss
of use of or access to
(whether total or
partial) any real or
personal property
(other than the SSTOM
Works (prior to the
Date of Completion)),

caused by, arising out of, or in
any way in connection with,
OoCo's Activities, the SSTOM
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Clause Title Extent of Principal's responsibility
for clause specified (as applicable)

Works or the Temporary
Works;

(b) any fraudulent, reckless,
unlawful, negligent or
malicious act or omission of
OpCo or its Associates; or

(c) any breach of this deed
(including any failure to comply
with the requirements of this
Schedule 18 (Requirements of
Third Party Agreements)) by
OpCo.

g Right to renew All

10 Holding Over All

12.1(b) Default All, except that OpCo must provide the
Principal an equivalent notice to the
notice contemplated in clause 12.1 (b)
and provide any information required
to enable the Principal to fulfil its
obligations under this clause.

13 Resolution of Issues Without limiting clause 3 of this
Schedule 18, the Principal will be
responsible for complying with all of
the obligations under this clause,
except that OpCo must provide all
documents, assistance and
cooperation and attend any meetings
as requested by the Principal (and in
the time requested by the Principal) in
connection with an Issue under this
clause.

The Principal must keep OpCo
informed of the progress and
resolution of such Issues.

14 Notices All

15.1(a) Costs and expenses All, except that OpCo will be
responsible for paying or reimbursing
TransGrid's reasonable costs in
connection with considering any
consents, approvals, waivers,
variations, discharges and releases,
requested by OpCo to the TransGrid
Lease.

15.6 Amendments All

15.8 Waiver All

15.9 Further Assurance All
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2.6 WaterNSW Interface Agreement
(a) OpCo:

(i) acknowledges that the Principal is a party to an agreement with WaterNSW on the
terms of the "Sydney Metro Western Sydney Airport - WaterNSW Interface
Agreement" (WaterNSW Interface Agreement);

(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.6(e)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the WaterNSW Interface Agreement as if it
were named as the Principal in the WaterNSW Interface Agreement so as to
ensure that the Principal is able to fully meet those obligations under the
WaterNSW Interface Agreement or otherwise at law except to the extent that
the table below:

(I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements) that
are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.6(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to enable
the Principal to perform the obligations identified for the Principal to perform in the
table below; and

(iv) may not exercise any of the Principal's discretions or rights under the WaterNSW
Interface Agreement unless it has obtained the Principal's prior written consent
(which must not be unreasonably withheld or delayed).

OpCo acknowledges that the WaterNSW Interface Agreement provides for works to be
undertaken for and on behalf of the Principal that do not form part of OpCo's Activities and
nothing in this clause 2.6 of this Schedule 18 (Requirements of Third Party Agreements)
imposes obligations on OpCo in relation to the works forming part of the SCAW Contract.

(c) Where the WaterNSW Interface Agreement provides that the Principal must ensure that
OpCo will do something or comply with an obligation, OpCo must in performing OpCo's
Activities, do that thing or comply with, satisfy, carry out and fulfil that obligation in
accordance with clause 2.6(a)(ii) of this Schedule 18 (Requirements of Third Party
Agreements) as if it was stated to be an obligation of OpCo.

(d) Where the WaterNSW Interface Agreement provides for the Principal to provide a
document, notice or information to WaterNSW, OpCo:

(i) must not provide any such document, notice or information directly to WaterNSW
unless otherwise agreed with the Principal;

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the document,
notice or information and provide it to WaterNSW within the time period required by
the WaterNSW Interface Agreement; and

(iii) not used.

(b)
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(da) Where the WaterNSW Interface Agreement provides for WaterNSW to provide a
document, notice, comments or information to the Principal which the Principal
considers (acting reasonably) is required for the performance of OpCo's Activities, the
Principal must, provide such document, notice, comments or information to OpCo
within a reasonable time of receipt, except that such requirement will not apply where
WaterNSW has provided the relevant document, notice, comments or information
directly to OpCo.

(e) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of the WaterNSW Interface
Agreement;

(ii) ensure that no act or omission of OpCo or OpCo's Associate constitutes, causes or
contributes to any breach by the Principal of its obligations to WaterNSW under the
WaterNSW Interface Agreement or otherwise at law; and

(iii) otherwise act consistently with the terms of the WaterNSW Interface Agreement.

(f) Whenever, pursuant to the terms of the WaterNSW Interface Agreement, the Principal
makes an acknowledgement or gives a release or warranty, indemnity, or covenant to
WaterNSW under any clause of the WaterNSW Interface Agreement then, subject to what
is provided in this Schedule 18 (Requirements of Third Party Agreements) and the other
terms of this deed, including clause 44.2 and 44.3 of the Operative Provisions, OpCo is
deemed to make the same acknowledgement or give the same release or warranty,
indemnity, or covenant to the Principal on the same terms and conditions as the
acknowledgement, release or warranty, indemnity, or covenant made or given by the
Principal under the WaterNSW Interface Agreement in the same way as if the relevant
terms of the acknowledgement, release or warranty, indemnity or covenant were set out in
full in this deed.

(fa) The obligation or liability of OpCo under a release or indemnity given pursuant to
clause 2.6(f) or 2.6(i) will be reduced proportionally to the extent that the obligation or
liability is caused or contributed to by a negligent act or omission of WaterNSW, or a
breach of the WaterNSW Interface Agreement by WaterNSW or the Principal (not
caused or contributed to by OpCo ).

(g) OpCo acknowledges that to the extent that the WaterNSW Interface Agreement contains
a provision pursuant to which WaterNSW is stated to make no representation as to a state
of affairs, OpCo agrees that the Principal similarly makes no representation to OpCo in
respect of that state of affairs in the same way as if the relevant terms of the WaterNSW
Interface Agreement were set out fully in this deed.

(h) Nothing in the WaterNSW Interface Agreement or this Schedule 18 (Requirements of
Third Party Agreements) limits the Principal's rights or OpCo's obligations in relation to
First Passenger Service, Completion, Final Completion or the rectification of Defects
under this deed.

(i) OpCo must indemnify the Principal from and against any claim by WaterNSW against the
Principal or any liability of the Principal to WaterNSW arising out of or in any way in
connection with the WaterNSW Interface Agreement to the extent that the liability or claim
is caused by, or arises out of, or in any way in connection with a breach of this deed by, or
any fraudulent or negligent act or omission of, OpCo or its Associates:

(i) subject to the terms of this deed including clause 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this deed.

U) Subject to clause 10.28 (Third Party Agreements), OpCo:

(i) bears the full risk of:
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(A) OpCo complying with the obligations under this Schedule 18 (Requirements
of Third Party Agreements); and

(B) any acts or omissions of WaterNSW or its employees, agents, contractors or
officers, except where such acts or omissions:

(I) constitute a breach of the WaterNSW Interface Agreement by, or a
negligent act or omission of, WaterNSW; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the WaterNSW Interface Agreement,

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim (other
than for payment under clause 28 (Payment provisions) of the Operative Provisions)
arising out of or in any way in connection with:

(A) the risks referred to in clause 2.6(j)(i) of this Schedule 18 (Requirements of
Third Party Agreements); or

(B) any acts or omissions of WaterNSW or its employees, agents, contractors or
officers in relation to the WaterNSW Interface Agreement, except where such
acts or omissions:

(I) constitute a breach of the WaterNSW Interface Agreement by, or a
negligent act or omission of, WaterNSW; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the WaterNSW Interface Agreement,

which was not caused or contributed to by OpCo.

(k) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the WaterNSW Interface Agreement.

)

(I) The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to WaterNSW under clauses:

(i) 5.9; and

(ii) 5.13(h),

of the WaterNSW Interface Agreement without first consulting with OpCo, to the extent
that the agreement, consent, satisfaction, request or comment is relevant to OpCo's
Activities. For the avoidance of doubt, OpCo agrees that its participation in any forum,
group or meeting will constitute sufficient consultation.

WaterNSW Interface Agreement

Clause Title Extent of the Principal's responsibility for the
clause specified

1.1
Definitions

'Sydney Metro
Employees and
Agents'

The Principal will be responsible for the acts and
omissions of' Sydney Metro Employees and Agents'
(other than OpCo or its Associates) which may be
given permission to use the Land.
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Clause Title Extent of the Principal's responsibility for the
clause specified

2.7(b) Assistance and All
cooperation of
WaterNSW

2.8 Non fettering of All
discretion

2.9 Project Planning All
Approval -

2.13(b) Rail Safety Without limiting clause 8 (Rail Safety) of the Operative
Interface Provisions, and to the extent that the Works are not
Agreement SSTOM Works or Temporary Works, all, except that

OpCo must not in performing OpCo's Activities put the
Principal in breach of its obligations under the Rail
Safety Interface Agreement.

3 Payment of All, except OpCo must promptly reimburse the
WaterNSW's Costs Principal for any amounts claimed for which OpCo is

liable under the terms of this deed (including pursuant
to this Schedule 18 (Requirements of Third Party
Agreements)).

4.1 Early access The Principal will notify WaterNSW under this clause
licence of any access required under clause 4.1, and the

licence will be granted to the Principal, except that
OpCo must provide any information and advice as the
Principal requires to enable the Principal to fulfil its
obligations under this clause.

4.2(a) Licence to enter All
and construct

For the avoidance of doubt, the Access Consent
under Annexure 2 does not constitute an Additional
Third Party Agreement.

4.5 Licence Fee All
5.1 Documentation (a)ii) The Principal will determine which requirement it

reasonably considers is most onerous in the event of
any conflict.

(c) and (d) To the extent OpCo has not received
copies of comments from WaterNSW, the Principal
must provide OpCo with copies of comments from
WaterNSW that the agreement requires to be
addressed and OpCo must provide any information
and advice and, on invitation attend such meeting as
the Principal requires to enable the Principal to fulfil its
obligations under this clause.

5.3 Heritage All
assessment

5.4(b) Construction The Principal will determine which requirement it
reasonably considers is most onerous in the event of
any conflict.

5.6 Practical All, except that OpCo must give a corresponding
Completion notice to the Principal within 3 Business Days on

which it considers that the Works have achieved
Practical Completion and OpCo will be responsible for
preparing and providing plans and drawings under
clause 5.6(b) to the extent relevant to the SSTOM
Works.
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Clause Title Extent of the Principal's responsibility for the
clause specified

5.9 Grant of Permanent All, except that OpCo must provide any information
Rights and advice and, on invitation from the Principal, attend

such meeting as the Principal requires to enable the
Principal to fulfil its obligations under this clause.

5.1 0(b )(iii) Work Health And All, without limiting clause 10.2 (Principal contractor)
Safety of the Operative Provisions.

5.11 Meetings, reporting All, except that OpCo must provide any information
and information and advice and, on invitation from the Principal, attend

such meeting as the Principal requires to enable the
Principal to fulfil its obligations under this clause.

5.13 Independent All

(a)-(d) & (g) Certifier

6 Governance All, except that OpCo must provide any information
and advice and, on invitation from the Principal, attend
such meeting as the Principal requires to enable the
Principal to fulfil its obligations under this clause.

10 Insurances The Principal's obligations under this clause are
limited to effecting the insurances that the Principal is
required to effect under clause 45.1 (Principa/'s
Insurances) of the Operative Provisions, with OpCo's
obligation to obtain those insurances notes in
Annexure 3 to be obtained by the Principal's
contractor.

11.2 Sydney Metro's All
Representative

12.1 Default and Cure OpCo will be required to assume the obligations in this
Plan clause to the extent the Principal's default has been

caused by a:

(a) breach by OpCo of its obligations under the
WaterNSW Interface Agreement; or

(b) wrongful act or omission of OpCo or its
Associates.

12.2 Termination If WaterNSW terminates the WaterNSW Interface
Agreement under clause 12.2, the Principal will issue
a Modification Impact Request under clause 33.1 (a) of
the Operative Provisions and clause 33.2 of the
Operative Provisions will apply.

The Principal may take into account the extent to
which the termination by WaterNSW arises out of or in
connection with a:

(a) breach by OpCo of its obligations under the
WaterNSW Interface Agreement; or

(b) wrongful act or omission of OpCo or its
Associates,

and any entitlements under the Modification may be
reduced proportionately.

13 Dispute resolution Without limiting clause 3 of this Schedule 18
(Requirements of Third Party Agreements), the
Principal will be responsible for complying with all of
the obligations under this clause, except to the extent
that OpCo must provide all documents, assistance
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Clause Title Extent of the Principal's responsibility for the
clause specified
and cooperation reasonably requested by the
Principal (and in the time requested by the Principal)
in connection with a dispute under this clause.

The Principal must keep OpCo informed of the
progress and resolution of such disputes.

15 Community All, except that OpCo must provide any information
Engagement and advice and, on invitation from the Principal, attend
Activities and any meeting that the Principal requires to enable the
Communications Principal to fulfil its obligations under this clause.

16 except General All
16.6

Annexure 2 I
5.5 Works The Principal will be responsible for endorsing the

Commencement written report.
and Notification
Requirements

7.4 Development or The Principal's responsibility under this clause is
Activities limited to meeting with WaterNSW's Representative,

in relation to which OpCo must provide any
information and advice and, on invitation from the
Principal, attend any meeting that the Principal
requires.

2.7 Roads Interface Agreement
(a) OpCo:

(i) acknowledges that the Principal is a party to an agreement with TfNSW on the
terms of the "Roads Interface Agreement - Sydney Metro Western Sydney Airport
-- Stations, Systems, Trains, Operations and Maintenance (SSTOM) Works"
(Roads Interface Agreement);

(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.7(e)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of Roads Interface Agreement as if it were
named as the Principal in the Roads Interface Agreement so as to ensure
that the Principal is able to fully meet those obligations under the Roads
Interface Agreement or otherwise at law except to the extent that the table
below:

(I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements)
that are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.7(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to
enable the Principal to perform the obligations identified for the Principal to
perform in the table below; and
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(iv) may not exercise any of the Principal's discretions or rights under the Roads
Interface Agreement unless it has obtained the Principal's prior written consent
(which must not be unreasonably withheld or delayed).

(b) OpCo acknowledges that the Roads Interface Agreement provides for works to be
undertaken for and on behalf of the Principal that do not form part of OpCo's Activities and
nothing in this clause 2.7 of this Schedule 18 (Requirements of Third Party Agreements)
imposes obligations on OpCo in relation to the works forming part of the SBT Contract or
the SCAW Contract.

(c) Where the Roads Interface Agreement provides that the Principal must ensure that OpCo
will do something or comply with an obligation, OpCo must in performing OpCo's
Activities, do that thing or comply with, satisfy, carry out and fulfil that obligation in
accordance with clause 2.7(a)(ii) of this Schedule 18 (Requirements of Third Party
Agreements) as if it was stated to be an obligation of OpCo.

(d) Where the Roads Interface Agreement provides for the Principal to provide a document,
notice or information to TINSW, OpCo:

(i) must not provide any such document, notice or information directly to TfNSW
unless otherwise agreed with the Principal;

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the
document, notice or information and provide it to TfNSW within the time period
required by the Roads Interface Agreement; and

(iii) not used.

(da) Where the Roads Interface Agreement provides for TfNSW to provide a document,
notice, comments or information to the Principal which the Principal considers (acting
reasonably) is required for the performance of OpCo's Activities, the Principal must,
provide such document, notice, comments or information to OpCo within a reasonable
time of receipt, except that such requirement will not apply where TfNSW has provided
the relevant document, notice, comments or information directly to OpCo.

(e) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of the Roads Interface
Agreement;

(ii) ensure that no act or omission of OpCo or an OpCo Associate constitutes, causes
or contributes to any breach by the Principal of its obligations to TfNSW under the
Roads Interface Agreement or otherwise at law; and

) (iii) otherwise act consistently with the terms of the Roads Interface Agreement.

(f) Whenever, pursuant to the terms of the Roads Interface Agreement, the Principal makes
an acknowledgement or gives a release or warranty, indemnity, or covenant to TfNSW
under any clause of the Roads Interface Agreement then, subject to what is provided in
this Schedule 18 (Requirements of Third Party Agreements) and the other terms of this
deed including clause 44.2 and clause 44.3 of the Operative Provisions, OpCo is deemed
to make the same acknowledgement or give the same release or warranty, indemnity, or
covenant to the Principal on the same terms and conditions as the acknowledgement,
release or warranty, indemnity, or covenant made or given by the Principal under the
Roads Interface Agreement in the same way as if the relevant terms of the
acknowledgement, release or warranty, indemnity or covenant were set out in full in this
deed.

(fa) The obligation or liability of OpCo under a release or indemnity given pursuant to
clause 2.7(f) or 2.7(i) will be reduced proportionally to the extent that the obligation or
liability is caused or contributed to by a negligent act or omission of TfNSW, or a
breach of the Roads Interface Agreement by TfNSW or the Principal (not caused or
contributed to by OpCo).
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(g) OpCo acknowledges that to the extent that the Roads Interface Agreement contains a
provision pursuant to which TfNSW is stated to make no representation as to a state of
affairs, OpCo agrees that the Principal similarly makes no representation to OpCo in
respect of that state of affairs in the same way as if the relevant terms of the Roads
Interface Agreement were set out fully in this deed.

(h) Nothing in the Roads Interface Agreement or this Schedule 18 (Requirements of Third
Party Agreements) limits the Principal's rights or OpCo's obligations in relation to First
Passenger Service, Completion, Final Completion or the rectification of Defects under this
deed.

(i) OpCo must indemnify the Principal from and against any claim by TfNSW against the
Principal or any liability of the Principal to TfNSW arising out of or in any way in
connection with the Roads Interface Agreement to the extent that the liability or claim is
caused by, or arises out of, or in any way in connection with a breach of this deed by, or
any fraudulent or negligent act or omission of, OpCo or its Associates:

(i) subject to the terms of this deed including clause 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this deed.

U) Subject to clause 10.28 (Third Party Agreements), OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18
(Requirements of Third Party Agreements); and

(B) any acts or omissions of TfNSW or its employees, agents, contractors or
officers, except where such acts or omissions:

(I) constitute a breach of the Roads Interface Agreement by, or a
negligent act or omission of, TfNSW; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Roads Interface Agreement,

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim
(other than for payment under clause 28 (Payment provisions) of the Operative
Provisions) arising out of or in any way in connection with:

(A) the risks referred to in clause 2. 7U)(i) of this Schedule 18 (Requirements of
Third Party Agreements); or

(B) any acts or omissions of TfNSW or its employees, agents, contractors or
officers in relation to the Roads Interface Agreement, except where such
acts or omissions:

(I) constitute a breach of the Roads Interface Agreement by, or a
negligent act or omission of, TfNSW; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Roads Interface Agreement,

which was not caused or contributed to by OpCo.

(k) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the Roads Interface Agreement.

(I) The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to TfNSW under clauses:
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(i) 4.4(b );

(ii) 27.3; and

(iii) 29,

of the Roads Interface Agreement without first consulting with OpCo, to the extent that the
agreement, consent, satisfaction, request or comment is relevant to OpCo's Activities. For
the avoidance of doubt, OpCo agrees that its participation in any forum, group or meeting
will constitute sufficient consultation.

Roads Interface Agreement

Clause Title Extent of the Principal's responsibility for the
clause specified

3 Planning Approval All
4.2 Sydney Metro may All

delete Project
Works

4.3 Sydney Metro may All, except that OpCo must provide any information or
add, delete and advice that the Principal requires to enable the
amend Works Principal to fulfil its obligations under this clause.

4.4 Development of the To the extent that the Scope of Works is amended by
design for the Sydney Metro from the version contained in Annexure
Works by the D to the Roads Interface Agreement, the amended
Contractor version of the Scope of Works will be treated as if it is

an amended Third Party Agreement for the purpose of
clause 10.28(f) of the Operative Provisions.

5.1 Independent All
Certifier Selection

5.2(a), (b) Independent All
and (c) Certifier

Appointment
7.2(a) Statutory Approvals The Principal's obligations under this clause are

limited to obtaining and maintaining the Planning
Approval and complying with it to the extent it relates
to the use of the Works.

8.1 General The Principal is responsible for financing the Works.

9 Community The Principal will lead engagement with the media,
Communication elected government representatives, branding and

media and consultation with TfNSW in advance of
major announcements, and otherwise OpCo must
provide copies of community updates to TfNSW and
perform its obligations and support of the Principal as
required in section 7 of the General Specification.

11.2 General obligations The Principal will be responsible for all obligations
of Sydney Metro in under this clause that relate to Design Stage 1, except
relation to design to the extent that OpCo amends such Design

Documents.

12 Progressive Design The Principal will be responsible for all obligations
and Review Stages under this clause that relate to Design Stage 1, except

to the extent that OpCo amends such Design
Documents.

13.4(a) Prior to The Principal's obligations under this clause are
Construction limited to obtaining, and providing evidence of
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Clause Title Extent of the Principal's responsibility for the
clause specified
currency of, those insurances that it is required to
effect in accordance with clause 45.1 (Principal's
Insurances) of the Operative Provisions.

13.4(b) Prior to The Principal's obligations under this clause are
Construction limited to obtaining the Planning Approval.

13.6(e) Appointment of the The Principal's obligations under this clause are
Contractor limited to obtaining, and providing evidence of

currency of, those insurances that it is required to
effect in accordance with clause 45.1 (Principal's
Insurances) of the Operative Provisions.

14.2 Sydney Metro All, except that OpCo must provide any information or
financial advice that the Principal requires to enable the
contribution for fair Principal to fulfil its obligations under this clause.
wear and tear

15.3(b) Completion of All
Project Works

16.7(b) As Built Drawings The Principal will expressly grant to OpCo a
and other corresponding sublicence to use the Intellectual
documentation Property Rights in the Scope of Works, including in

any AFC Design Documentation prepared by TfNSW.

16.9 Intellectual Property To the extent relevant to OpCo's Activities, the
Warranty and Principal will nominate OpCo as a nominee to which
Indemnity TfNSWs warranty and indemnity extend.

16.11 Dedication of Land All

17.1 Final claim and All, except clause 17.1 (a) and OpCo must provide all
notice documents, assistance and cooperation reasonably

requested by the Principal (and in the time requested
by the Principal) to enable the Principal to fulfil its
obligations under this clause.

17.3(d) Final Certificate The Principal is liable for amounts payable to TfNSW
which are directly referable to the Principal's retained
obligations.

19.3 Alteration or All, except that OpCo must provide all documents,
addition of Works assistance and cooperation reasonably requested by

the Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its obligations
under this clause.

21.5 TfNSW right to All, except that OpCo must provide all documents,
request audit of assistance and cooperation reasonably requested by
Contractor the Principal (and in the time requested by the

Principal) to enable the Principal to fulfil its obligations
under this clause.

25 Insurances The Principal's obligations under this clause are limited
to:

(a) effecting and maintaining the Principal's
Insurances; and
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Extent of the Principal's responsibility for the
clause specified

26.2

(b) doing all things required under clause 25 to the
extent that they relate to the Principal's
Insurances.

Sydney Metro liable The Principal is liable for amounts payable to TfNSW
to pay additional which are directly referable to the Principal's retained
costs obligations.

26.3

27.2(b)

Payment

Indemnity

All

All, except to the extent that the liability arises out of or
in connection with:

(a) any:

(i) illness, personal injury to, or death of, any
person; or

(ii) damage to, loss or destruction of, or loss
of use of or access to {whether total or
partial} any real or personal property (other
than the SSTOM Works (prior to the Date
of Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the SSTOM
Works or the Temporary Works;

(b) any fraudulent, reckless, unlawful, negligent or
malicious act or omission of OpCo or its
Associates; or

(c) any breach of this deed (including any failure to
comply with the requirements of this Schedule 18
(Requirements of Third Party Agreements)) by
OpCo.

) 27.4(c)

29

The Limit of Sydney All
Metro's liability

Dispute Resolution Without limiting clause 3 of this Schedule 18, the
Principal will be responsible for complying with all of the
obligations under this clause, except to the extent that
OpCo must provide all documents, assistance and
cooperation reasonably requested by the Principal (and
in the time requested by the Principal) in connection
with a dispute under this clause.

The Principal must keep OpCo informed of the
progress and resolution of such disputes.

30 except
30.13,
30.14 and
30.15
31.3

General

GST invoices

All

All
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2.8 Sydney Trains Transition Agreement
(a) OpCo:

(i) acknowledges that:

(A) the Principal has entered into the agreement described in paragraph (a) of
the definition of Sydney Trains Transition Agreements; and

(B) the Principal has entered into the agreement described in paragraph (b) of
the definition of Sydney Trains Transition Agreements in accordance with
clause 23 of the Sydney Trains Transition Agreement (Scope of Works and
Access Schedule);

(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.8(e)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the Sydney Trains Transition Agreement as
if it were named as the Principal in the Sydney Trains Transition Agreement
so as to ensure that the Principal is able to fully meet those obligations under
the Sydney Trains Transition Agreement or otherwise at law except to the
extent that the table below:

(I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements) that
are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.8(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to enable
the Principal to perform the obligations identified for the Principal to perform in the
table below; and

(iv) may not exercise any of the Principal's discretions or rights under the Sydney Trains
Transition Agreement unless it has obtained the Principal's prior written consent
(which must not be unreasonably withheld or delayed).

(b) OpCo acknowledges that the Sydney Trains Transition Agreement provides for works to
be undertaken for and on behalf of the Principal that do not form part of OpCo's Activities
and nothing in this clause 2.8 of this Schedule 18 (Requirements of Third Party
Agreements) imposes obligations on OpCo in relation to works forming part of the SBT
Contract or works performed by the FSM Contractor and in relation to Sydney Metro
Projects other than Sydney Metro Western Sydney Airport.

(c) Where the Sydney Trains Transition Agreement provides that the Principal must ensure
that OpCo will do something or comply with an obligation, OpCo must in performing
OpCo's Activities, do that thing or comply with, satisfy, carry out and fulfil that obligation in
accordance with clause 2.8(a)(ii) of this Schedule 18 (Requirements of Third Party
Agreements) as if it was stated to be an obligation of OpCo.

(d) Where the Sydney Trains Transition Agreement provides for the Principal to provide a
document, notice or information to Sydney Trains or TAHE, OpCo:

(i) must not provide any such document, notice or information directly to Sydney Trains
or TAHE unless otherwise agreed with the Principal;
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(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the document,
notice or information and provide it to Sydney Trains or TAHE within the time period
required by the Sydney Trains Transition Agreement; and

(iii) not used.

(da) Where the Sydney Trains Transition Agreement provides for Sydney Trains or TAHE to
provide a document, notice, comments or information to the Principal which the Principal
considers (acting reasonably) is required for the performance of OpCo's Activities, the
Principal must, provide such document, notice, comments or information to OpCo within a
reasonable time of receipt, except that such requirement will not apply where Sydney
Trains or TAHE has provided the relevant document, notice, comments or information
directly to OpCo.

(e) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of the Sydney Trains Transition
Agreement;

(ii) ensure that no act or omission of OpCo or an OpCo Associate constitutes, causes
or contributes to any breach by the Principal of its obligations to Sydney Trains or
TAHE under the Sydney Trains Transition Agreement or otherwise at law; and

(iii) otherwise act consistently with the terms of the Sydney Trains Transition
Agreement.

(f) Whenever, pursuant to the terms of the Sydney Trains Transition Agreement, the Principal
makes an acknowledgement or gives a release or warranty, indemnity, or covenant to
Sydney Trains or TAHE under any clause of the Sydney Trains Transition Agreement
then, subject to what is provided in this Schedule 18 (Requirements of Third Party
Agreements) and the other terms of this deed, including clause 44.2 and 44.3 of the
Operative Provisions, OpCo is deemed to make the same acknowledgement or give the
same release or warranty, indemnity, or covenant to the Principal on the same terms and
conditions as the acknowledgement, release or warranty, indemnity, or covenant made or
given by the Principal under the Sydney Trains Transition Agreement in the same way as
if the relevant terms of the acknowledgement, release or warranty, indemnity or covenant
were set out in full in this deed.

The obligation or liability of OpCo under a release or indemnity given pursuant to
clause 2.8(f) or 2.8(i) will be reduced proportionally to the extent that the obligation or
liability is caused or contributed to by a negligent act or omission of Sydney Trains or
TAHE, or a breach of the Sydney Trains Transition Agreement by Sydney Trains,
TAHE or the Principal (not caused or contributed to by OpCo).

(g) OpCo acknowledges that to the extent that the Sydney Trains Transition Agreement
contains a provision pursuant to which Sydney Trains or TAHE is stated to make no
representation as to a state of affairs, OpCo agrees that the Principal similarly makes no
representation to OpCo in respect of that state of affairs in the same way as if the relevant
terms of the Sydney Trains Transition Agreement were set out fully in this deed.

(h) Nothing in the Sydney Trains Transition Agreement or this Schedule 18 (Requirements of
Third Party Agreements) limits the Principal's rights or OpCo's obligations in relation to
First Passenger Service, Completion, Final Completion or the rectification of Defects
under this deed.

(i) OpCo must indemnify the Principal from and against any claim by Sydney Trains or TAHE
against the Principal or any liability of the Principal to Sydney Trains or TAHE arising out
of or in any way in connection with the Sydney Trains Transition Agreement to the extent
that the liability or claim is caused by, or arises out of, or in any way in connection with a
breach of this deed by, or any fraudulent or negligent act or omission of, OpCo or its
Associates:

(fa)
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(i) subject to the terms of this deed including clause 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this Schedule 18 (Requirements of Third Party
Agreements).

(j) Subject to clause 10.28 ( Third Party Agreements) of the Operative Provisions, OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18 (Requirements
of Third Party Agreements); and

(B) any acts or omissions of Sydney Trains, TAHE or their respective employees,
agents, contractors or officers, except where such acts or omissions:

(I) constitute a breach of the Sydney Trains Transition Agreement by,
or a negligent act or omission of, Sydney Trains or TAHE; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Sydney Trains Transition Agreement,

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim (other
than for payment under clause 28 (Payment provisions) of the Operative Provisions)
arising out of or in any way in connection with:

(A) the risks referred to in clause 2.8U)(i) of this Schedule 18 (Requirements of
Third Party Agreements); or

(B) any acts or omissions of Sydney Trains, TAHE or their respective employees,
agents, contractors or officers in relation to the Sydney Trains Transition
Agreement , except where such acts or omissions:

(I) constitute a breach of the Sydney Trains Transition Agreement by,
or a negligent act or omission of, Sydney Trains or TAHE; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Sydney Trains Transition Agreement,

which was not caused or contributed to by OpCo.

(k) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the Sydney Trains Transition Agreement.

(I) The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to Sydney Trains or TAHE (as applicable) under clauses:

(i) 5.3(a);

(ii) 11(a):

(iii) 18;

(iv) 26.3(e); and

(v) 26.4(d),

of the Sydney Trains Transition Agreement without first consulting with OpCo, to the
extent that the agreement, consent, satisfaction, request or comment is relevant to
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OpCo's Activities. For the avoidance of doubt, OpCo agrees that its participation in any
forum, group or meeting will constitute sufficient consultation.

(m) Notwithstanding anything to the contrary in this Schedule 18 (including the table below),
this Schedule 18 as it relates to the Sydney Trains Transition Agreement will not operate
to impose any obligation, liability or responsibility on OpCo under the ARTC Deed of
Lease and Licence or the Rail Services Contract.

Sydney Trains Transition Agreement

Clause Title Extent of the Principal's responsibility for the
clause specified

2 Associated All
Agreements

5.1(b) and Accreditation All, except to the extent that OpCo cannot lawfully
(c) perform the SSTOM Works under the Principal's

Accreditation in which case OpCo must comply with
clauses 5.1(c)(i) and (ii).

7.3(b) General All
requirements and
indemnity for Track
Possessions

7.3(c), (e) General All
and (f) requirements and

indemnity for Track
Possessions

8.1 Grant of The Principal's obligations are limited to accepting the
Construction grant and complying with the terms of construction
Leases leases granted in relation to any Metro Lease Area (as

that term is defined in the Sydney Trains Transition
Agreement) to the extent specified in the Scope of
Works and Access Schedule table set out below.

OpCo's obligations as passed though in these clauses
do not limit OpCo's entitlements under the Operative
Provisions with respect to pollution, hazardous
substances, Contamination (as defined in the
Operative Provisions) and remediation.

8.1A Grant of Licences The Principal's obligations are limited to accepting the
of Metro Licence grant and complying with the terms of licences granted
Areas in relation to any Metro Licence Area (as that term is

defined in the Sydney Trains Transition Agreement) to
the extent specified in the Scope of Works and Access
Schedule table set out below.

OpCo's obligations as passed through in these
clauses do not limit OpCo's entitlements under the
Operative Provisions with respect to pollution,
hazardous substances, Contamination (as defined in
the Operative Provisions) and remediation.

8.1 Grant of FIW All, except that OpCo must provide all documents,
Licences following assistance and cooperation requested by the Principal
formation of Scope (and in the time requested by the Principal) to enable
of Works and the Principal to fulfil its obligations under this clause.
Access Schedule

9 Principal Contractor All, without limiting clause 10.2 (Principal contractor) of
the Operative Provisions.
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Clause Title Extent of the Principal's responsibility for the
clause specified

10.4(c) Representative on- All
call

11 Information to be The Principal will determine which requirement it
provided by Sydney reasonably considers is most onerous in the event of
Trains any conflict.

12(a) Communication All, subject to OpCo's obligations in section 7 of the
and Stakeholder General Specification.
Relations

14.1 Intellectual Property The Principal retains the obligation in this clause to
the extent it requires the grant of a licence in respect
of Intellectual Property Rights which are assigned to
the Principal by OpCo under Schedule 32 (Intellectual
Property) of the Operative Provisions.

17 Insurance The Principal's obligations under this clause are
limited to effecting the insurances that the Principal is
required to effect under clause 45.1 (Principal's
Insurances) of the Operative Provisions, with OpCo's
obligation to obtain those insurances noted in
Annexure 3 to be obtained by the Principal's
contractor.

18 Dispute Resolution Without limiting clause 3 of this Schedule 18
(Requirements of Third Party Agreements), the
Principal will be responsible for complying with all of
the obligations under this clause, except to the extent
that OpCo must provide all documents, assistance and
cooperation reasonably requested by the Principal
(and in the time requested by the Principal) in
connection with a dispute under this clause.

The Principal must keep OpCo informed of the
progress and resolution of such disputes.

20 Transport All
Restructures

22.8 Amendments All
23.1 Application of All

Agreement to
Foundation
Infrastructure
Works

23.2 Scope of Works All
and Access
Schedule

25.1(b) Foundation All, except that OpCo must provide any information
Infrastructure and advice the Principal requires (and in the time
Works Contracts requested by the Principal) to enable the Principal to

fulfil its obligation under this clause.
25.2 Approvals The Principal is responsible for obtaining the

Approvals only to the extent listed in Exhibit 4
(Planning Approvals) to this deed.

26.3(a) and Process for review The Principal retains responsibility for the obligations
(d) and comment under this clause except to the extent that OpCo is

directed to amend the relevant Design Documentation
in accordance with a comment made by Sydney
Trains under clause 26.3(b) as a Modification.
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Clause Title Extent of the Principal's responsibility for the
clause specified

)

26.3(e) and
(9)
26.4(a),
(c )(i) and (g)

28.3(h)

28.8(b)

30.1

30.2(a) and
(b)

31

33.2(b )(iii)

Process for review
and comment
Review of Relevant
Design Documents
for the final Review
Stage

Process for review
and comment on
Monitoring
Regimes
Risk in relation to
operation of
Monitoring
Equipment
Indemnity

Procedure for Third
Party Claims

Construction
Completion of the
Sydney Metro
Works
Exclusions

All except that OpCo must attend any meetings if
requested to discuss the resolution of any comments.
The Principal will be responsible for the obligations
under this clause, except that OpCo must provide any
information and advice the Principal requires (and in
the time requested by the Principal) and attend any
meetings if requested to enable the Principal to fulfil
its obligation under this clause.
All, except that OpCo must provide any information
and advice the Principal requires (and in the time
requested by the Principal) to enable the Principal to
fulfil its obligation under this clause.
All, except to the extent caused by damage to the
Monitoring Equipment arising out of OpCo's Activities.

All, except where OpCo is liable, which arises out of or
in connection with:

(a) any:

(i) illness, personal injury to, or death of, any
person; or

(ii) damage to, loss or destruction of, or loss
of use of or access to (whether total or
partial) any real or personal property (other
than the SSTOM Works (prior to the Date
of Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the SSTOM
Works or the Temporary Works;

(b) any fraudulent, reckless, unlawful, negligent or
malicious act or omission of OpCo or its
Associates; or

(c) any breach of this deed (including any failure to
comply with the requirements of this Schedule 18
(Requirements of Third Parties)) by OpCo.

All, except that OpCo must provide any information
and advice the Principal requires (and in the time
requested by the Principal} to enable the Principal to
fulfil its obligation under this clause.
All, except that OpCo must give a corresponding
notice to the Principal within 3 Business Days on
which it considers that the Works have achieved
Construction Completion.
All, except Opco's obligations and liabilities with
respect to:

(a) clauses 33.2(b )(iii)(A) and (B) are limited to third
parties that are Associates of OpCo, or are
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Clause Title Extent of the Principal's responsibility for the
clause specified

otherwise on or in the relevant Sydney Trains'
Facilities with the authority of OpCo; and

(b) clause 33.2(b)(iii)(B) is limited to damage caused
by, the relevant third party as a consequence of
any failure by OpCo to comply with its obligations
under this deed.

Annexure B Metro Lease Terms
and Conditions

Schedule 2 SSJ Scope of
Works and Access
Schedule

The Principal will determine which requirement it
reasonably considers is most onerous in the event of
any conflict.

All

SCOPE OF WORKS AND ACCESS SCHEDULE

Clause Title Extent of Principal's responsibility for clause
specified

Particulars, Sydney Trains All, for all references to 'Sydney Trains Works' in the
clause 5 Works Sydney Trains Transition Agreement (as that

agreement is defined in this deed).

Annexure B Grant of lease All

Clause 2

Annexure B Rent All

Clause 3

Annexure B Acquisition of All

Clause 8 Metro Lease Area
by the Principal

Annexure B Termination All.

Clause 10.2(a) If the Principal terminates the Lease under clause
and (b) 10.2, the Principal will issue a Modification Impact

Request under clause 33.1(a) of the Operative
Provisions and clause 33.2 of the Operative
Provisions will apply to the extent that such
termination impacts upon OpCo's ability to access
the relevant parts of the Construction Site.

Annexure B Handover OpCo's obligations under this clause will be reduced

Clause 11 Obligations to the extent that:

(a) the presence of the possessions, plant or
equipment, scaffolding, loose materials, waste
or rubbish on the Metro Lease Area;

(b) the relevant damage to the Metro Lease Area;
or

(c) the failure of the Metro Lease Area to satisfy
the requirements of the EP&A Act consent or
approval,
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Clause Title Extent of Principal's responsibility for clause
specified

is caused by the Principal or its other contractors.

Annexure B

Clause 13.2(b)

No representation The reference to the Commencement Date in this
clause will be interpreted as referring to the date
OpCo gains access to the Area.

Annexure B Environmental
Clause 13.3(a) Obligations -- hold

all approvals

The Principal is responsible for obtaining the
Authorisations under this clause only to the extent
listed in Exhibit 4 (Planning Approvals) to this deed.

)

Annexure C

Clause 6(d)(i)

Annexure G

Annexure H

Clause 2.4

Annexure H

Clause 3

Annexure H

Clause 4.3

Annexure H

Clause 6.3(a)

Annexure H

Clause 7.3

Access to
Platforms

Additional Terms

Term and Holding
Over

Licence Fee

Maintenance of
Licensed Area

Environmental
obligations

Insurance

The Principal will be responsible for the obligations
under this clause, provided that OpCo must provide
a representative to attend any site meetings if
required by the Principal.

All, other than obligations in clause 1(a), and except
that OpCo must attend meetings and provide any
information and advice the Principal requires to
enable the Principal to fulfil its obligation under this
Annexure.

All

The Principal must issue a Modification Impact
Request under clause 33.1 (a) and clause 33.2 will
apply to the extent that the termination of the
Licence under clause 2.4 by the Principal, Sydney
Trains or TAHE impacts on OpCo's Activities.

The Principal will take into account the extent to
which termination of Annexure H by the Principal,
Sydney Trains or TAHE arises out of or in
connection with a:

(a) breach by OpCo of its obligations under
Annexure H; or

(b) wrongful act or omission of OpCo or its
Associates,

and any entitlements under the Modification may be
reduced proportionally.

All

OpCo's obligations under this clause to maintain the
Licensed Area only apply whilst OpCo has care and
control of that area.

The Principal is responsible for obtaining the
Approvals only to the extent listed in Exhibit 4
(Planning Approvals) to this deed.

The Principal's obligations under this clause are
limited to effecting and maintaining the insurances
that it is required to effect under clause 45.1
(Principa/'s Insurances) of this deed.
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Clause Title Extent of Principal's responsibility for clause
specified

Annexure H

Clause 8.2

Annexure H

Clause 8.4

Annexure H

Clause 8.8

Annexure H

Attachment A,
Item 7
(Special
Conditions),
clauses 4, 5
and 6

TAHE's or Sydney
Train's rights

Make good

Termination by
Principal

Special Conditions

The Principal will issue a Modification Impact
Request under clause 33.1 (a) of the Operative
Provisions and clause 33.2 of the Operative
Provisions will apply to the extent that the
termination of Annexure H under clause 8.2 by
Sydney Trains or TAHE impacts on OpCo's
Activities.

The Principal will take into account the extent to
which termination of Annexure H by TAHE or
Sydney Trains under clause 8.2 arises out of or in
connection with a:

(a) breach by OpCo of its obligations under
Annexure H; or

(b) wrongful act or omission of OpCo or its
Associates,

and any entitlements under the Modification may be
reduced proportionally.

OpCo's obligations under this clause will be reduced
to the extent that the relevant condition referred to in
(a)-(e) is caused by the Principal or its other
contractors.

All.

The Principal will issue a Modification Impact
Request under clause 33.1 (a) of the Operative
Provisions and clause 33.2 of the Operative
Provisions will apply to the extent that the
termination of the Licence under clause 8.8 by the
Principal impacts on OpCo's Activities.

All, if OpCo requires access to any part of the
Licensed Area which is subject to a Third Party
Arrangement which is not identified in Attachment A.

If either Sydney Trains or TAHE do not confirm their
agreement to allow access to such parts of the
Licensed Area, the Principal will issue a Modification
Impact Request under clause 33.1(a) of the
Operative Provisions and clause 33.2 of the
Operative Provisions will apply to the extent that
such failure to confirm access impacts upon OpCo's
Activities.

2.9 Sydney Trains Global Safety Interface Agreement
(a) OpCo:

(i) acknowledges that the Principal has entered into a deed with Sydney Trains titled
"Amendment to the Sydney Metro City & Southwest Global Safety Interface
Agreement Document No: 11823" dated 21 December 2021 that amends the
agreement titled "Sydney Metro City & Southwest Global Safety Interface
Agreement Document 11823" between the Principal and Sydney Trains dated 7
April 2021 (Sydney Trains GSIA); and
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(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.9(e)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the Sydney Trains GSIA as if it were named
as the Principal in the Sydney Trains GSIA so as to ensure that the Principal
is able to fully meet those obligations under the Sydney Trains GSIA or
otherwise at law except to the extent that the table below:

(I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements) that
are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.9(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to enable
the Principal to perform the obligations identified for the Principal to perform in the
table below; and

(iv) may not exercise any of the Principal's discretions or rights under the Sydney Trains
GSIA unless it has obtained the Principal's prior written consent (which must not be
unreasonably withheld or delayed).

Where the Sydney Trains GSIA provides for the Principal to provide a document, notice or
information to Sydney Trains, OpCo:

(i) must not provide any such document, notice or information directly to Sydney Trains
unless otherwise agreed with the Principal;

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the document,
notice or information and provide it to Sydney Trains within the time period required
by the Sydney Trains GSIA; and

(iii) not used.

(b) OpCo acknowledges that the Sydney Trains GSIA provides for works to be undertaken for
and on behalf of the Principal that do not form part of OpCo's Activities and nothing in this
clause 2.9 of this Schedule 18 (Requirements of Third Party Agreements) imposes
obligations on OpCo in relation to works forming part of the SBT Contract or the SCAW
Contract and in relation to Sydney Metro Projects other than Sydney Metro Western
Sydney Airport.

Where the Sydney Trains GSIA provides that the Principal must ensure that OpCo will do
something or comply with an obligation, OpCo must in performing OpCo's Activities, do
that thing or comply with, satisfy, carry out and fulfil that obligation in accordance with
clause 2.9(a)(ii) of this Schedule 18 (Requirements of Third Party Agreements) as if it was
stated to be an obligation of OpCo.

(c)

(d)
)

(da) Where the Sydney Trains GSIA provides for Sydney Trains to provide a document, notice,
comments or information to the Principal which the Principal considers (acting reasonably)
is required for the performance of OpCo's Activities, the Principal must, provide such
document, notice, comments or information to OpCo within a reasonable time of receipt,
except that such requirement will not apply where Sydney Trains has provided the
relevant document, notice, comments or information directly to OpCo.
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(e) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of the Sydney Trains GSIA;

(ii) ensure that no act or omission of OpCo or an OpCo Associate constitutes, causes
or contributes to any breach by the Principal of its obligations to Sydney Trains under
the Sydney Trains GSIA or otherwise at law; and

(iii) otherwise act consistently with the terms of the Sydney Trains GSIA.

Whenever, pursuant to the terms of the Sydney Trains GSIA, the Principal makes an
acknowledgement or gives a release or warranty, indemnity, or covenant to Sydney Trains
under any clause of the Sydney Trains GSIA then, subject to what is provided in this
Schedule 18 (Requirements of Third Party Agreements) and the other terms of this deed,
including clause 44.2 and 44.3 of the Operative Provisions, OpCo is deemed to make the
same acknowledgement or give the same release or warranty, indemnity, or covenant to
the Principal on the same terms and conditions as the acknowledgement, release or
warranty, indemnity, or covenant made or given by the Principal under the Sydney Trains
GSIA in the same way as if the relevant terms of the acknowledgement, release or
warranty, indemnity or covenant were set out in full in this deed.

(fa) The obligation or liability of OpCo under a release or indemnity given pursuant to
clause 2.9(f) or 2.9(i) will be reduced proportionally to the extent that the obligation or
liability is caused or contributed to by a negligent act or omission of Sydney Trains, or a
breach of the Sydney Trains GSIA by Sydney Trains or the Principal (not caused or
contributed to by OpCo).

(g) OpCo acknowledges that to the extent that the Sydney Trains GSIA contains a provision
pursuant to which Sydney Trains is stated to make no representation as to a state of
affairs, OpCo agrees that the Principal similarly makes no representation to OpCo in
respect of that state of affairs in the same way as if the relevant terms of the Sydney
Trains GSIA were set out fully in this deed.

(h) Nothing in the Sydney Trains GSIA or this Schedule 18 (Requirements of Third Party
Agreements) limits the Principal's rights or OpCo's obligations in relation to First
Passenger Service, Completion, Final Completion or the rectification of Defects under this
deed.

(i) OpCo must indemnify the Principal from and against any claim by Sydney Trains against
the Principal or any liability of the Principal to Sydney Trains arising out of or in any way in
connection with the Sydney Trains GSIA to the extent that the liability or claim is caused
by, or arises out of, or in any way in connection with a breach of this deed by, or any
fraudulent or negligent act or omission of, OpCo or its Associates:

(i) subject to the terms of this deed including clause 44.2 and 44.3 of the Operative
Provisions; and

(ii) except to the extent it is limited in this Schedule 18 (Requirements of Third Party
Agreements).

U) Subject to clause 10.28 ( Third Party Agreements) of the Operative Provisions, OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18 (Requirements
of Third Party Agreements); and

(B) any acts or omissions of Sydney Trains or its employees, agents, contractors
or officers, except where such acts or omissions:

(I) constitute a breach of the Sydney Trains GSIA by, or a negligent
act or omission of, Sydney Trains; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

\

(f)
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(1) a Project Agreement; or

(2) the Sydney Trains GSIA,

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim
(other than for payment under clause 28 (Payment provisions) of the Operative
Provisions) arising out of or in any way in connection with:

(A) the risks referred to in clause 2.9j)i) of this Schedule 18 (Requirements of
Third Party Agreements); or

(B) any acts or omissions of Sydney Trains or its employees, agents, contractors
or officers in relation to the Sydney Trains GSIA, except where such acts or
omissions:

(I) constitute a breach of the Sydney Trains GSIA by, or a negligent
act or omission of, Sydney Trains; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Sydney Trains GSIA,

which was not caused or contributed to by OpCo.

(k) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the Sydney Trains GSIA.

Sydney Trains Global Safety Interface Agreement

Clause Title Extent of the Principal's responsibility for the
clause specified

2(b) Term All

3.1(b), (c), Identifying and The Principal will be responsible for the
(d), and (e) assessing risks obligations under this clause, except that OpCo

must provide a representative to attend and
actively participate in any joint risk workshops if
required by the Principal, to enable the Principal
to satisfy the Principal's obligations under this
clause.

3.3 Change to risks The Principal will be responsible for the
obligations under this clause, except that OpCo
must provide all information to the Principal (and
in the time required) so as to ensure that the
Principal is able to fully meet the Principal's
obligations under this clause.

3.4 Notification of The Principal will be responsible for the
incidents obligations under this clause, except that OpCo

must provide all information to the Principal (and
in the time required) so as to ensure that the
Principal is able to fully meet the Principal's
obligations under this clause.

3.5 Register of Interface All
Agreements

4 Access The Principal will be responsible for the
obliaations under this clause only to the extent
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Clause Title Extent of the Principal's responsibility for the
clause specified

that they relate to infrastructure or land other
than:

• the Construction Site and any other areas
affected by OpCo's Activities;

• the SSTOM Works and the Temporary
Works; or

• any other place where any part of OpCo's
Activities is being carried out (including
Extra Land).

5 Dispute resolution Without limiting clause 3 of this Schedule 18
(Requirements of Third Parties), the Principal
will be responsible for complying with all of the
obligations under this clause, except that OpCo
must provide all documents, assistance and
cooperation reasonably requested by the
Principal (and in the time requested by the
Principal) in connection with an Issue under this
clause. The Principal must keep OpCo informed
of the progress and resolution of such Issue.

6.1 Notices All

6.2 Costs All

6.5 Variation All

2.10 WPCA B3 Interface Agreement
(a) OpCo:

(i) acknowledges that:

(A) the Principal is or will be a party to a deed with the Western Parklands City
Authority (WPCA) on the terms of the "Sydney Metro - Western Sydney
Airport Interface Agreement (Western Parkland City Authority) SSTOM
Works and WPCA Works (WPCA B3 Interface Agreement); and

(8) for the purposes of clause 2.10 of this Schedule 18 (Requirements of Third
Party Agreements), the WPCA 83 Interface Agreement includes any
construction lease or licence entered into in pursuant to clause 11 of the
WPCA 83 Interface Agreement on and from the date on which the
Principal provides a copy of the executed construction lease or licence to
OpCo and does not constitute an Additional Third Party Agreement;

(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.10(e)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the WPCA 83 Interface Agreement as if it
were named as the Principal in the WPCA 83 Interface Agreement so as
to ensure that the Principal is able to fully meet those obligations under the
WPCA 83 Interface Agreement or otherwise at law except to the extent
that the table below:

(I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II} limits OpCo's obligation in respect of that obligation, condition or
requirement; and
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(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements)
that are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.10(a)ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to
enable the Principal to perform the obligations identified for the Principal to
perform in the table below; and

(iv) may not exercise any of the Principal's discretions or rights under the WPCA B3
Interface Agreement unless it has obtained the Principal's prior written consent
(which must not be unreasonably withheld or delayed).

(b) OpCo's obligations under this Schedule 18 in respect of the WPCA B3 Interface
Agreement extend only to the extent relevant to the SSTOM Works, Temporary Works or,
but for this Schedule 18, the performance of OpCo's Activities.

(c) Where the WPCA B3 Interface Agreement provides that the Principal must ensure that
OpCo will do something or comply with an obligation, OpCo must, in performing OpCo's
Activities, do that thing or comply with, satisfy, carry out and fulfil that obligation in
accordance with clause 2.10(a)ii) of this Schedule 18 (Requirements of Third Party
Agreements) as if it was stated to be an obligation of OpCo.

(d) Where the WPCA B3 Interface Agreement provides for the Principal to provide a
document, notice or information to WPCA, OpCo:

(i) must not provide any such document, notice or information directly to WPCA
unless otherwise agreed with the Principal;

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the
document, notice or information and provide it to WPCA within the time period
required by the WPCA B3 Interface Agreement; and

(iii) not used.

(da) Where the WPCA B3 Interface Agreement provides for WPCA to provide a document,
notice, comments or information to the Principal which the Principal considers (acting
reasonably) is required for the performance of OpCo's Activities, the Principal must,
provide such document, notice, comments or information to OpCo within a reasonable
time of receipt, except that such requirement will not apply where WPCA has provided the
relevant document, notice, comments or information directly to OpCo.

(e) OpCo must, in carrying out OpCo's Activities:

comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of the WPCA B3 Interface
Agreement;

(ii) ensure that no act or omission of OpCo or an OpCo Associate constitutes, causes
or contributes to any breach by the Principal of its obligations to WPCA under the
WPCA B3 Interface Agreement or otherwise at law; and

(iii) otherwise act consistently with the terms of the WPCA B3 Interface Agreement.

(f) Whenever, pursuant to the terms of the WPCA B3 Interface Agreement , the Principal
makes an acknowledgement or gives a release or warranty, indemnity, or covenant to
WPCA under any clause of the WPCA B3 Interface Agreement then, subject to what is
provided in this Schedule 18 (Requirements of Third Party Agreements) and the other
terms of this deed including clause 44.2 and clause 44.3 of the Operative Provisions,
OpCo is deemed to make the same acknowledgement or give the same release or
warranty, indemnity, or covenant to the Principal on the same terms and conditions as the
acknowledgement, release or warranty, indemnity, or covenant made or given by the
Principal under the WPCA B3 Interface Agreement in the same way as if the relevant
terms of the acknowledgement, release or warranty, indemnity or covenant were set out in
full in this deed.

(i)
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(fa) The obligation or liability of OpCo under a release or indemnity given pursuant to
clause 2.10(f) or 2.1 0(i) will be reduced proportionally to the extent that the obligation
or liability is caused or contributed to by a negligent act or omission of WPCA, or a
breach of the WPCA B3 Interface Agreement by WPCA or the Principal (not caused or
contributed to by OpCo).

(g) OpCo acknowledges that to the extent that the WPCA B3 Interface Agreement contains a
provision pursuant to which WPCA is stated to make no representation or warranty as to a
state of affairs, OpCo agrees that the Principal similarly makes no representation or
warranty to OpCo in respect of that state of affairs in the same way as if the relevant terms
of the WPCA B3 Interface Agreement were set out fully in this deed.

(h) Nothing in the WPCA B3 Interface Agreement or this Schedule 18 (Requirements of Third
Party Agreements) limits the Principal's rights or OpCo's obligations in relation to First
Passenger Service, Completion, Final Completion or the rectification of Defects under this
deed.

OpCo must indemnify the Principal from and against any claim by WPCA against the
Principal or any liability of the Principal to WPCA arising out of or in any way in connection
with the WPCA B3 Interface Agreement to the extent that the liability or claim is caused
by, or arises out of, or in any way in connection with a breach of this deed by, or any
fraudulent or negligent act or omission of, OpCo or its Associates:

(i) subject to the terms of this deed including clause 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this Schedule 18 (Requirements of Third Party
Agreements).

U) Subject to clause 10.28 of the Operative Provisions, OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18
(Requirements of Third Party Agreements); and

(B) any acts or omissions of WPCA or its employees, agents, contractors or
officers, except where such acts or omissions:

(I) constitute a breach of the WPCA B3 Interface Agreement by, or a
negligent act or omission of, WPCA; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the WPCA B3 Interface Agreement,

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim
(other than for payment under clause 28 of the Operative Provisions) arising out of
or in any way in connection with:

(A) the risks referred to in clause 2.100)0) of this Schedule 18 (Requirements
of Third Party Agreements); or

(B) any acts or omissions of WPCA or its employees, agents, contractors or
officers in relation to the WPCA B3 Interface Agreement, except where
such acts or omissions:

(I) constitute a breach of the WPCA B3 Interface Agreement by, or a
negligent act or omission of, WPCA; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the WPCA B3 Interface Agreement,

)

(i)
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which was not caused or contributed to by OpCo.

(k) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the WPCA 83 Interface Agreement.

(I) The Principal agrees that it will not give its agreement or consent, confirm satisfaction,
make a request of or a comment to WPCA or respond to WPCA in writing under clauses:

(i) 2.2;

(ii) 6.2(a);

(iii) 6.3(a);

(iv) 8.3(b )(i)

(v) 10.2(a); and

(vi) 18,

of the WPCA 83 Interface Agreement without first consulting with OpCo, to the extent that
the agreement, consent, satisfaction, request, comment or response in writing is relevant
to OpCo's Activities. For the avoidance of doubt, OpCo agrees that its participation in any
forum, group or meeting will constitute sufficient consultation.

WPCA B3 Interface Agreement

Clause Title Extent of the Principal's responsibility for the
clause specified

1.3(e), Compliance by The Principal will be responsible for consenting to all
15.1(c) Sydney Metro and departures to the General Arrangement Reference

location of Works Designs.
and WPCA Works The Principal will issue a Modification Impact Request

under clause 33.1(a) of the Operative Provisions and
clause 33.2 of the Operative Provisions will apply to
the extent that the Principal consents to a departure to
the General Arrangement Reference Design which
impacts on OpCo's Activities.

2.1 Acknowledgement All
by the Parties

2.2 Additional Works All, except that OpCo must provide all documents,
assistance and cooperation and attend any meetings
as reasonably requested by the Principal (and in the
time requested by the Principal) to enable the Principal
to fulfil its obligations under this clause.

4.1 Cooperation and All, except that OpCo must provide all documents,
coordination assistance and cooperation and attend any meetings

as reasonably requested by the Principal (and in the
time requested by the Principal) to enable the Principal
to fulfil its obligations under this clause.

5 Risk of Works All, to the extent the Statutory Approvals (as defined in
the WPCA 83 Interface Agreement) are listed in
Exhibit 4 (Planning Approvals) to this deed.

6 Governance All, except that OpCo must provide all documents,
assistance and cooperation and attend any meetings
as reasonably requested by the Principal (and in the
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Clause Title Extent of the Principal's responsibility for the
clause specified

time requested by the Principal) to enable the Principal
to fulfil its obligations under this clause.

6.4 Engineering and All, except that the Principal will consult with OpCo
Design Working prior to giving its agreement, consent, confirming
Group and Utilities satisfaction or making a request of or a comment to
Working Group the Engineering and Design and Utilities Working

Groups, to the extent that the agreement, consent,
satisfaction, request or comment is relevant to OpCo's
Activities.

6.5 Incident The Principal will issue a Modification Impact Request
Management and under clause 33.1(a) of the Operative Provisions and
Complaints clause 33.2 of the Operative Provisions will apply to

the extent that OpCo is unable to access the
Construction Site as a result of an Incident which has
arisen out of the WPCA Works.

7 (except Community The Principal will lead engagement with the media,
7.2(d)) Engagement elected government representatives, branding and

Activities and media and consultation with WPCA in advance of
Communications major announcements.

Otherwise, OpCo must provide copies of community
updates to WPCA and perform its obligations and
support of the Principal as required in section 7 of the
General Specification and as required to enable the
Principal to fulfil its obligations under this clause.

7.2(d) Community All, except that OpCo must provide all documents,
Engagement assistance and cooperation and attend any meetings
Activities and as reasonably requested by the Principal (and in the
Communications time requested by the Principal) to enable the Principal

to fulfil its obligations under this clause.

8.3(a)(i)(C) WPCA's right to The Principal will issue a Modification Impact Request

8.6(b )(ii) comment under clause 33.1 (a) of the Operative Provisions and
clause 33.2 of the Operative Provisions will apply toBradfield City Centre the extent that OpCo is required to amend the MetroPlace Strategy & Design Documentation to align with any aspect of theMaster Plan Strategy which is inconsistent with the SSTOM
Specification.

8.6(b )(i) Bradfield City Centre All
Place Strategy &
Master Plan

10 WPCA Design All, except that OpCo must provide all documents,
assistance and cooperation and attend any meetings
as reasonably requested by the Principal (and in the
time requested by the Principal) to enable the Principal
to fulfil its obligations under this clause.

11 Metro Construction All, except that OpCo must comply with the Principal's
Access obligations to grant access in favour of WPCA.
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If the Principal enters into any Construction Lease,
Construction Licence or Access Licence after the date
of this deed:

(a) the Principal will provide a copy of the
Construction Lease, Construction Licence or
Access Licence (as applicable) to OpCo;

(b) OpCo must comply the terms of the
Construction Lease, Construction Licence or
Access Licence in accordance with the division
of responsibilities specified in this table; and

(c) OpCo must not put the Principal in breach of its
obligations under the Construction Lease,
Construction Licence or Access Licence.

OpCo must provide all documents, assistance and
cooperation reasonably requested by the Principal (and
in the time requested by the Principal) to enable the
Principal to fulfil its obligations under any access
licence.

For the avoidance of doubt, the parties agree that:

(a) any Construction Lease, Construction Licence
or Access Licence entered into in the form of
the existing Construction Lease, Construction
Licence or Access Licence in Annexures D and
E provided to OpCo as at the date of this deed,
is not an Additional Third Party Agreement
under this deed; and

(b) if the form of any Construction Lease,
Construction Licence or Access Licence differs
from the form of the existing form of
Construction Lease, Construction Licence or
Access Licence provided to OpCo as at the
date of this deed:

(i)

(ii)

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements)
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Construction Licence or Access Licence
will be treated as if it is an Additional Third
Party Agreement for the purpose of
clause 10.28(f) of the Operative
Provisions; and

without limiting clause 10.28(f), clause
33.2 will only apply to the extent the
additional Construction Lease,
Construction Licence or Access Licence
contain terms that differ from the form of
the existing Construction Lease,
Construction Licence or Access Licence
provided to OpCo as at the date of this
deed.
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Clause Title Extent of the Principal's responsibility for the
clause specified

12 (except Site Conditions OpCo's obligations as passed though in this clause do
12.5) not limit OpCo's entitlements under the Operative

Provisions with respect to pollution, hazardous
substances, Contamination (as defined in the
Operative Provisions) and remediation.

12.5(a)-(c) Exit Contamination The Principal will provide a copy of the Entry
Report Contamination Report to OpCo and OpCo must

otherwise perform all obligations under this clause.

13 Rock Anchors All

14.2 Prior to Construction The Principal is responsible for obtaining the Statutory
Approvals (as defined in the WPCA B3 Interface
Agreement) only to the extent listed in Exhibit 4
(Planning Approvals) to this deed.

14.3 Meetings All, except that OpCo must provide all documents,
assistance and cooperation and attend any meetings
as reasonably requested by the Principal (and in the
time requested by the Principal) to enable the Principal
to fulfil its obligations under this clause.

14.6 Principal Contractor All, without limiting clause 10.2 (Principal contractor) of
the Operative Provisions.

14.9 Betterment All, except that OpCo must provide all documents,
requested by WPCA assistance and cooperation as the Principal requires

to enable the Principal to fulfil its obligations under this
clause and determine if it will require OpCo to perform
such Betterment as a Modification in accordance with
the Operative Provisions.

14.10 Payments by WPCA All
for Betterment

15 Construction of the The Principal will issue a Modification Impact Request
WPCAWorks under clause 33.1 (a) of the Operative Provisions and

clause 33.2 of the Operative Provisions will apply to
the extent that WPCA fails to ensure that the WPCA
Works are constructed in accordance with the final
WPCA Design Stage Design Documentation, the
Sydney Metro Requirements and the General
Arrangement Reference Design, and such failure
impacts on OpCo's Activities.

OpCo must provide all documents, assistance and
cooperation and attend any meetings as reasonably
requested by the Principal (and in the time requested
by the Principal) to enable the Principal to fulfil its
obligations under this clause.

15.11 Enabling works for All, except that the Principal may direct that OpCo
over station comply with this as a Modification in accordance with
development the Operative Provisions.

16 Variations to Works All, provided nothing limits the OpCo's right to propose
a Modification in accordance with the Operative
Provisions.

SSTOM Project Deed -- Schedule 18 (Requirements of Third Party Agreements)
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Clause Title Extent of the Principal's responsibility for the
clause specified

17 Variations to WPCA All, except that OpCo must provide all documents,
Works assistance and cooperation and attend any meetings

as reasonably requested by the Principal (and in the
time requested by the Principal) to enable the Principal
to fulfil its obligations under this clause.

18 Completion of Works All, except that OpCo must give a corresponding
notice to the Principal at least 10 Business Days prior
to the relevant estimated dates of completion of the
corresponding Works and promptly following the
achievement of completion.

20 and Acquisition All, except that OpCo must provide all documents,
20A assistance and cooperation and attend any meetings

as reasonably requested by the Principal (and in the
time requested by the Principal) to enable the Principal
to fulfil its obligations under this clause.

21.3 Confidentiality All
undertakings by third
parties

22.1 Ownership of All, except that OpCo must provide all documents,
Intellectual Property assistance and cooperation so as to ensure that the
Rights Principal is able to fully meet the Principal's obligations

under this clause.

22.2 Licence to use All
Intellectual Property The Principal grants to OpCo a sub-licence to use any-WPCA Intellectual Property Rights in WPCA's Relevant

Materials which are relevant to the performance of
OpCo's Activities in respect of the WPCA B3 Interface
Agreement.

22.3 Licence to use The Principal retains the obligation in this clause to the
Intellectual Property extent it requires the grant of a licence in respect of
- Sydney Metro Intellectual Property Rights which are assigned to the

Principal by OpCo under Schedule 32 (Intellectual
Property) of this deed.

23 Sydney Metro The Principal's obligations under this clause are
Insurance limited to:

(a) effecting and maintaining the Principal's
Insurances; and

(b) doing all things required under clause 23 of the
WPCA B3 Interface Agreement to the extent
that they relate to the Principal's Insurances.

25 Resolution of Issues All, except that OpCo must provide all documents,
assistance and cooperation and attend any meetings
as reasonably requested by the Principal (and in the
time requested by the Principal) to enable the Principal
to fulfil its obligations under this clause.

The Principal must keep OpCo informed of the
progress and resolution of such Issues.

26.1 Indemnity - Sydney OpCo's liability under this indemnity is limited to
Metro liability which arises out of or in connection with:

SSTOM Project Deed - Schedule 18 (Requirements ofThird Party Agreements)
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Clause Title Extent of the Principal's responsibility for the
clause specified

(a) any:

(i) illness, personal injury to, or death of,
any person; or

(ii) damage to, loss or destruction of, or
loss of use of or access to (whether
total or partial) any real or personal
property (other than the SSTOM
Works, prior to the Date of
Completion),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the SSTOM
Works or the Temporary Works;

(b) any fraudulent, reckless, unlawful, negligent or
malicious act or omission of OpCo or its
Associates; or

(c) any breach of this deed (including any failure
to comply with the requirements of this
Schedule 18 (Requirements of Third Party
Agreements)) by OpCo.

28 (except General All
28.5)

28.5 Transfer of functions All, except that OpCo must provide all documents,
assistance and cooperation and attend any meetings
as reasonably requested by the Principal (and in the
time requested by the Principal) to enable the Principal
to fulfil its obligations under this clause.

Schedule Leased Area and The areas and dates for access set out in Exhibit 3
1 Licensed Area (Site Access Schedule) of the SSTOM Project Deed

will apply to OpCo, rather than the areas and dates
specified in Schedule 1.

Annexure E - Construction Lease

'1.4(a) Compliance by SM All

2 Quiet enjoyment All

3 Rent All

4(a) Utilities and other The Principal's obligations under this clause are
costs limited to the extent they relate to Works other than

the SSTOM Works or the Temporary Works.

4(b) Utilities and other All
costs

5 Permitted Use All

6.1(a) Interface Agreement All

6.1 (b) Interface Agreement The Principal's obligations under this clause are
limited to the extent they relate to Works other than
the SSTOM Works or the Temporary Works.

8 Insurance The Principal's obligations under this clause are
limited to:

SSTOM Project Deed -- Schedule 18 (Requirements of Third Party Agreements)
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Clause Title Extent of the Principal's responsibility for the
clause specified

(a) effecting and maintaining the Principal's
Insurances; and

(b) doing all things required under clause 23 of the
WPCA B3 Interface Agreement, to the extent
that they relate to the Principal's Insurances.

9 Work Health and The Principal's responsibility for work health and
Safety safety matters are limited to those in connection with

Works other than the SSTOM Works or the Temporary
Works.

10.2 Agreement in All, except that OpCo must provide all documents,
relation to future assistance and cooperation and attend any meetings
easements as reasonably requested by the Principal (and in the

time requested by the Principal} to enable the Principal
to fulfil its obligations under this clause.

11.2 Surrender and All, except that if the Principal exercises its right to
Termination terminate its interest in this lease and the Leased Area

under this clause and OpCo requires access to the
Leased Area (or any part) after the Surrender Date for
the purpose of performing OpCo's Activities:

(a) the Principal will secure access to the Leased
Area by the Surrender Date; and

(b) if the Principal fails to secure the access
referred to in paragraph (a) or secures access
on terms which are different from those this
Annexure E, and such failure or different terms
(as applicable) impact on OpCo's Activities,
the Principal will issue a Modification Impact
Request under clause 33.1 (a) of the Operative
Provisions and clause 33.2 of the Operative
Provisions will apply.

11.3 Partial Surrender All

12.2 Indemnity The Principal's obligations under this clause are
limited to loss, destruction, damage or claim referred
to in clauses 12.2(a) and (b) which are caused or
contributed to by the construction Works other than
the SSTOM Works.

13 Option term and All
holding over

14.3 Removal and repair The Principal's obligations under this clause are
limited to the damage to the Leased Area that is
caused by Works other than the SSTOM Works or the
Temporary Works.

15 Environmental OpCo's obligations as passed through in this clause
Obligations do not limit OpCo's entitlements under the Operative

Provisions with respect to pollution, hazardous
substances, Contamination (as defined in the
Operative Provisions) and remediation.
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Clause Title Extent of the Principal's responsibility for the
clause specified

15.4(b) Responsibility of
Contamination in
connection with the
Works

17 Unexploded
Ordnances

18.1 No dealing

19 (except General
19.5)

19.5 Transfer of functions

19.8 Assignment

The Principal's obligations under this clause are
limited to the extent they relate to Works other than
the SSTOM Works or the Temporary Works.

OpCo will perform the Principal's obligations under this
clause provided nothing limits OpCo's rights in relation
to UXOs under the deed.

All

All

All, except that OpCo must provide all documents,
assistance and cooperation and attend any meetings
as reasonably requested by the Principal (and in the
time requested by the Principal) to enable the Principal
to fulfil its obligations under this clause.

All

Annexure E - Construction Lease - Access Licence i

1
2

3.5

5

6.2

This Licence

Insurance

Transfer and other
dealing

Indemnity

All

The Principal's obligations under this clause are
limited to effecting and maintaining the insurances that
it is required to effect under clause 45.1 (Principal's
Insurances) of this deed.

All

OpCo's liability under this indemnity is limited to
liability which arises out of or in connection with:

(a) any:

(i) illness, personal injury to, or death of, any
person; or

(ii) damage to, loss or destruction of, or loss
of use of or access to (whether total or
partial) any real or personal property
(other than the SSTOM Works (prior to
the Date of Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the SSTOM
Works or the Temporary Works;

(b) any fraudulent, reckless, unlawful, negligent or
malicious act or omission of OpCo or its
Associates; or

(c) any breach of this deed (including any failure
to comply with the requirements of this
Schedule 18 (Requirements of Third Party
Agreements)) by OpCo.

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements)
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Clause Title Extent of the Principal's responsibility for the
clause specified

7 Resolution of Issues Without limiting clause 3 of this Schedule 18
(Requirements of Third Party Agreements), the
Principal will be responsible for complying with all of
the obligations under this clause.

OpCo must provide all documents, assistance and
cooperation reasonably requested by the Principal
(and in the time requested by the Principal) in
connection with a dispute under this clause.

The Principal must keep OpCo informed of the
progress and resolution of such disputes.

8.2(a) Termination All.

If the Principal terminates the Access Licence under
this clause 8.2(a), the Principal will issue a
Modification Impact Request under clause 33.1 (a) of
the Operative Provisions and clause 33.2 of the
Operative Provisions will apply.

The Principal may take into account the extent to
which the termination by the Principal arises out of or
in connection with a:

(a) breach by OpCo of its obligations under the
Access Licence; or

(b) wrongful act or omission of OpCo or its
Associates,

and any entitlements under the Modification may be
reduced proportionately.

9.2 Responsibility for The Principal will only have responsibility under this
Contamination clause where the obligations relate to Works other

than the SSTOM Works or Temporary Works.

10.6 Amendments All

10.9 Assignment All

10.11 Counterparts and All
electronic execution

Annexure 01 - Construction Licence - WPCA to Sydney Metro i
1.4(a) Compliance by SM All

2 Licence All

3.1 Interface Agreement All

3.5 Handover OpCo's obligations under this clause will be reduced
Obligations to the extent that:

(a) the presence of the possessions, perimeter
fencing installed by OpCo, loose materials, waste
or rubbish on the Licensed Area;

(b) the relevant damage to the Licensed Area; or

SSTOM Project Deed -- Schedule 18 (Requirements of Third Party Agreements)
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Clause Title Extent of the Principal's responsibility for the
clause specified

(c) the failure of the Licensed Area to satisfy the
requirements of the licence or comply with Laws,

is caused by the Principal or its other contractors.

3.6

5

6.2

8.2(a)

9.1 (c)

Insurance

Dealing

Indemnity

Termination

Work health and
safety

The Principal's obligations under this clause are
limited to effecting and maintaining the insurances that
it is required to effect under clause 45.1 (Principa/'s
Insurances) of this deed.

All

OpCo's liability under this indemnity is limited to
liability which arises out of or in connection with:

(a) any:

(i) illness, personal injury to, or death of, any
person; or

(ii) damage to, loss or destruction of, or loss
of use of or access to (whether total or
partial) any real or personal property
(other than the SSTOM Works (prior to
the Date of Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the SSTOM
Works or the Temporary Works;

(b) any fraudulent, reckless, unlawful, negligent or
malicious act or omission of OpCo or its
Associates; or

(c) any breach of this deed (including any failure
to comply with the requirements of this
Schedule 18 (Requirements of Third Party
Agreements)) by OpCo.

All

If the Principal terminates the Access Licence under
this clause 8.2(a), the Principal will issue a
Modification Impact Request under clause 33.1 (a) of
the Operative Provisions and clause 33.2 of the
Operative Provisions will apply.

The Principal may take into account the extent to
which the termination by the Principal arises out of or
in connection with a:

(a) breach by OpCo of its obligations under the
Access Licence; or

(b) wrongful act or omission of OpCo or its
Associates,

and any entitlements under the Modification may be
reduced proportionately.

All, without limiting clause 10.2 (Principal contractor) of
the Operative Provisions.

SSTOM Project Deed -- Schedule 18 (Requirements of Third Party Agreements)
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Clause Title Extent of the Principal's responsibility for the
clause specified

9.3 Responsibility for The Principal will only have responsibility under this
Contamination in clause where the obligations relate to Works other
connection with than the SSTOM Works or Temporary Works.
Works

10 Holding Over All

11.1 Adjustment of Term All, except that if OpCo requires access to the Land
after the End Date for the purpose of performing
OpCo's Activities:

(a) OpCo must provide an equivalent notice to the
notice referred to in clause 11.1 (a) to the
Principal requesting an extension to the Term;

(b) the Principal will secure access to the Leased
Land under clause 11 for the further period
requested by OpCo; and

if the Principal fails to secure the access referred to in
paragraph (b) or secures access on terms which are
different from those in Annexure D1 to the WPCA B3
Interface Agreement, and such failure or different
terms (as applicable} impact on OpCo's Activities, the
Principal will issue a Modification Impact Request
under clause 33.1 (a) of the Operative Provisions and
clause 33.2 of the Operative Provisions will apply.

11.2 Further Licence All, except that OpCo must provide all documents,
assistance and cooperation and attend any meetings
as reasonably requested by the Principal (and in the
time requested by the Principal) to enable the Principal
to fulfil its obligations under this clause.

12.1 Notices All

12.6 Amendments All

12.9 Assignment All

12.10 Counterparts and All
electronic execution

Annexure D2 - Construction Licence - Sydney Metro to WPCA I
2 Licence All

4.1(a) Access Licence All
granted to the
Licensee

4.3(c) Licensor's All
obligations

5.2 Transfer of interest All
in Licensed Area

8 Termination and All, except that OpCo must provide all documents,
Surrender assistance and cooperation and attend any meetings

as reasonably requested by the Principal (and in the
time requested by the Principal) to enable the Principal
to fulfil its obligations under this clause.

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements)
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Clause Title Extent of the Principal's responsibility for the
clause specified

10 Holding Over All

12.1 Notices All

12.6 Amendments All

12.9 Assignment All

12.10 Counterparts and All
electronic execution

2.11 Gipps Street Construction Licence
(a) OpCo:

(i) acknowledges that the Principal is or will be a party to a licence deed with Transport
for NSW (ABN 18 804 239 602) (TfNSW) on the terms of the "Deed of Agreement
to Grant a Non-Exclusive Construction Licence - Gipps Street Claremont Meadows"
(Gipps St Construction Licence);

(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.11(e)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the Gipps St Construction Licence as if it
were named as the Principal in the Gipps St Construction Licence so as to
ensure that the Principal is able to fully meet those obligations under the
Gipps St Construction Licence or otherwise at law except to the extent that
the table below:

(I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements) that
are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.11(a)ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to enable
the Principal to perform the obligations identified for the Principal to perform in the
table below; and

(iv) may not exercise any of the Principal's discretions or rights under the Gipps St
Construction Licence unless it has obtained the Principal's prior written consent
(which must not be unreasonably withheld or delayed).

(b) OpCo acknowledges that the Gipps St Construction Licence provides for works to be
undertaken for and on behalf of the Principal that do not form part of OpCo's Activities and
nothing in this clause 2.11 of this Schedule 18 (Requirements of Third Party Agreements)
imposes obligations on OpCo in relation to the works forming part of the SBT Contract or
the SCAW Contract.

(c) Where the Gipps St Construction Licence provides that the Principal must ensure that
OpCo will do something or comply with an obligation, OpCo must in performing OpCo's

SSTOM Project Deed - Schedule 18 (Requirements of Third Party Agreements)
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Activities, do that thing or comply with, satisfy, carry out and fulfil that obligation in
accordance with clause 2.11 (a)(ii) of this Schedule 18 (Requirements of Third Party
Agreements) as if it was stated to be an obligation of OpCo.

(d) Where Gipps St Construction Licence provides for the Principal to provide a document,
notice or information to TfNSW, OpCo:

(i) must not provide any such document, notice or information directly to TfNSW unless
otherwise agreed with the Principal;

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the document,
notice or information and provide it to TfNSW within the time period required by the
Gipps St Construction Licence; and

(iii) not used.

(da) Where the Gipps St Construction Licence provides for TfNSW to provide a document,
notice, comments or information to the Principal which the Principal considers (acting
reasonably) is required for the performance of OpCo's Activities, the Principal must,
provide such document, notice, comments or information to OpCo within a reasonable
time of receipt, except that such requirement will not apply where TfNSW has provided the
relevant document, notice, comments or information directly to OpCo.

(e) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of Gipps St Construction
Licence;

(ii) ensure that no act or omission of OpCo or OpCo's Associate constitutes, causes or
contributes to any breach by the Principal of its obligations to TfNSW under the
Gipps St Construction Licence or otherwise at law; and

(iii) otherwise act consistently with the terms of the Gipps St Construction Licence.

Whenever, pursuant to the terms of the Gipps St Construction Licence , the Principal
makes an acknowledgement or gives a release or warranty, indemnity, or covenant to
TfNSW under any clause of the Gipps St Construction Licence then, subject to what is
provided in this Schedule 18 (Requirements of Third Party Agreements) and the other
terms of this deed including clauses 44.2 and 44.3 of the Operative Provisions, OpCo is
deemed to make the same acknowledgement or give the same release or warranty,
indemnity, or covenant to the Principal on the same terms and conditions as the
acknowledgement, release or warranty, indemnity, or covenant made or given by the
Principal under the Gipps St Construction Licence in the same way as if the relevant terms
of the acknowledgement, release or warranty, indemnity or covenant were set out in full in
this deed.

(fa) The obligation or liability of OpCo under a release or indemnity given pursuant to
clause 2.11(f) or 2.11(i) will be reduced proportionally to the extent that the obligation
or liability is caused or contributed to by a negligent act or omission of TfNSW, or a
breach of the Gipps St Construction Licence by TfNSW or the Principal (not caused or
contributed to by OpCo).

(g) OpCo acknowledges that to the extent that the Gipps St Construction Licence contains a
provision pursuant to which TfNSW is stated to make no representation as to a state of
affairs, OpCo agrees that the Principal similarly makes no representation to OpCo in
respect of that state of affairs in the same way as if the relevant terms of the Gipps St
Construction Licence were set out fully in this deed.

(h) Nothing in the Gipps St Construction Licence or this Schedule 18 (Requirements of Third
Party Agreements) limits the Principal's rights or OpCo's obligations in relation to First
Passenger Service, Completion, Final Completion or the rectification of Defects under this
deed.

(f)
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(i) OpCo must indemnify the Principal from and against any claim by TfNSW against the
Principal or any liability of the Principal to TfNSW arising out of or in any way in
connection with the Gipps St Construction Licence to the extent that the liability or claim is
caused by, or arises out of, or in any way in connection with a breach of this deed by, or
any fraudulent or negligent act or omission of, OpCo or its Associates:

(i) subject to the terms of this deed, including clauses 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this deed.

U) Subject to clause 10.28 of the Operative Provisions, OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18 (Requirements
of Third Party Agreements); and

(B) any acts or omissions of TfNSW or its employees, agents, contractors or
officers, except where such acts or omissions:

(I) constitute a breach of the Gipps St Construction Licence by, or a
negligent act or omission of, TfNSW; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Gipps St Construction Licence,

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim (other
than for payment under clause 28 (Payment provisions) of the Operative Provisions)
arising out of or in any way in connection with:

(A) the risks referred to in clause 2.110)) of this Schedule 18 (Requirements of
Third Party Agreements); or

(8) any acts or omissions of TfNSW or its employees, agents, contractors or
officers in relation to the Gipps St Construction Licence, except where such
acts or omissions:

(I) constitute a breach of the Gipps St Construction Licence by, or a
negligent act or omission of, TfNSW; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Gipps St Construction Licence,

which was not caused or contributed to by OpCo.

(k) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the Gipps St Construction Licence.

(I) The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to TfNSW under clauses:

(i) 3.10(b);

(ii) 3.10(c)(iii);

(iii) 3.15(a); and

(iv) 11,
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of the Gipps St Construction Licence without first consulting with OpCo, to the extent that
the agreement, consent, satisfaction, request or comment is relevant to OpCo's Activities.
For the avoidance of doubt, OpCo agrees that its participation in any forum, group or
meeting will constitute sufficient consultation.

Gipps St Construction Licence
Clause Title Extent of Principal's responsibility for clause

specified

2 Grant of Non- All, except that:
Exclusive Licence (a) OpCo must provide the Principal an

equivalent notice to the notices
contemplated under clauses 2(d) and 2(f)
and provide any other information required
to enable the Principal to fulfil its obligations
under this clause; and

(b) if OpCo requires access to the Licensed
Area after the Expiry Date for the purpose
of performing OpCo's Activities:

(i) OpCo must provide a notice to the
Principal requesting that it be
entitled to continue to access the
Licensed Area and the Principal will
seek TfNSW's consent in respect of
that extension; and

(ii) if the Principal fails to secure the
access referred to in paragraph (a)
or secures access on terms which
are different from those in the Gipps
Street Construction Licence, and
such failure or different terms (as
applicable) impact on OpCo's
Activities, the Principal will issue a
Modification Impact Request under
clause 33.1(a) of the Operative
Provisions and clause 33.2 of the
Operative Provisions will apply

3.3 Preparation of Initial All, except OpCo must provide all documents,
Condition Report assistance and cooperation reasonably requested

by the Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its
obligations under this clause.

3.5 Insurance The Principal's obligations under this clause are
limited to effecting and maintaining the insurances
that the Principal is required to effect and maintain
under clause 45.1 of the Operative Provisions and,
without limiting OpCo's obligations in relation to
such insurances, providing evidence of such
insurances in accordance with this clause.

3.7 Planning Approval All, to the extent the Planning Approvals (as defined
in the Gipps St Construction Licence) are listed in
Exhibit 4 (Planning Approvals) to this deed.

3.8 Statutory Approvals All, to the extent the Statutory Approvals (as
defined in the Gipps St Construction Licence) are
listed in Exhibit 4 (Planning Approvals) to this deed.
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3.11 Environmental The Principal will only have responsibility under this

3.12 obligations clause where the obligations relate to Works other

Liability for than the SSTOM Works or Temporary Works.

Contamination &
Pollution

3.15(a) Construction All, except OpCo must provide an equivalent notice
Completion to the notice referred to in clause 3.15(a)(i) to the

Principal within 3 Business Days on which it
considers that the Works have achieved
Construction Completion and provide any
information required to enable the Principal to fulfil
its obligations under this clause.

3.19 Collaboration All

4.4 Principal Contractor All, without limiting clause 10.2 (Principal
contractor) of the Operative Provisions.

6.1 Indemnity OpCo's liability under this indemnity is limited to
liability which arises out of or in connection with:

(a) any:

(0) illness, personal injury to, or death
of, any person; or

(ii) damage to, loss or destruction of, or
loss of use of or access to (whether
total or partial) any real or personal
property (other than the SSTOM
Works (prior to the Date of
Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the
SSTOM Works or the Temporary Works;

(b) any fraudulent, reckless, unlawful, negligent
or malicious act or omission of OpCo or its
Associates; or

(c) any breach of this deed (including any
failure to comply with the requirements of
this Schedule 18 (Requirements of Third
Party Agreements)) by OpCo.

6.2 Claims Without limiting clause 3 of this Schedule 18, the
Principal will be responsible for complying with all of
the obligations under this clause, except that OpCo
must provide all documents, assistance and
cooperation and attend any meetings as requested
by the Principal (and in the time requested by the
Principal) in connection with a Claim under this
clause.

The Principal must keep OpCo informed of the
progress and resolution of such Claims.

6.3(c) The Limit of Sydney All
Metro's Liability

7 Costs and Expenses All

11 Dispute Resolution Without limiting clause 3 of this Schedule 18
(Requirements of Third Party Agreements), the
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Principal will be responsible for complying with all of
the obligations under this clause, except OpCo
must provide all documents, assistance and
cooperation reasonably requested by the Principal
(and in the time requested by the Principal) and, on
invitation, attend such meeting as the Principal
requires in connection with a dispute under this
clause.

The Principal must keep OpCo informed of the
progress and resolution of such disputes.

13 except
13.1, 13.2,
and 13.7

General All

2.12 University of Sydney Leases
(a) OpCo:

)
(i) acknowledges that the Principal:

(A) is a party to a lease with the University of Sydney A8N 15 211 513 646
(University of Sydney) over part folio identifier 72/1277011 and part
74/1277011 on the terms of the "Lease between University of Sydney and
Sydney Metro" dated 10 May 2022; and

(8) is or will be a party to a lease with the University of Sydney over part folio
identifier 72/1277011 and part 74/1277011 for the "Green Additional Leased
Land" on the terms of the "Lease between University of Sydney and Sydney
Metro",

each, a University of Sydney Lease;

(ii) must, in performing OpCo's Activities:

)

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.12(e)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the University of Sydney Leases as if it were
named as the Principal in each University of Sydney Lease so as to ensure
that the Principal is able to fully meet those obligations under the University
of Sydney Leases or otherwise at law except to the extent that the table
below:

(I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(8) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements) that
are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.12(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to enable
the Principal to perform the obligations identified for the Principal to perform in the
table below; and
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(iv) may not exercise any of the Principal's discretions or rights under the University of
Sydney Leases unless it has obtained the Principal's prior written consent (which
must not be unreasonably withheld or delayed).

(b) OpCo acknowledges that the University of Sydney Leases provide for works to be
undertaken for and on behalf of the Principal that do not form part of OpCo's Activities and
nothing in this clause 2.12 of this Schedule 18 (Requirements of Third Party Agreements)
imposes obligations on OpCo in relation to the works forming part of the SBT Contract or
the SCAW Contract.

(c) Where a University of Sydney Lease provides that the Principal must ensure that OpCo
will do something or comply with an obligation, OpCo must in performing OpCo's
Activities, do that thing or comply with, satisfy, carry out and fulfil that obligation in
accordance with clause 2.12(a)(ii) of this Schedule 18 (Requirements of Third Party
Agreements) as if it was stated to be an obligation of OpCo.

(d) Where a University of Sydney Lease provides for the Principal to provide a document,
notice or information to University of Sydney, OpCo:

(i) must not provide any such document, notice or information directly to University of
Sydney unless otherwise agreed with the Principal;

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the document,
notice or information and provide it to University of Sydney within the time period
required by the University of Sydney Lease; and

(iii) not used.

(da) Where the University of Sydney Lease provides for the University of Sydney to provide a
document, notice, comments or information to the Principal which the Principal considers
(acting reasonably) is required for the performance of OpCo's Activities, the Principal
must, provide such document, notice, comments or information to OpCo within a
reasonable time of receipt, except that such requirement will not apply where the
University of Sydney has provided the relevant document, notice, comments or
information directly to OpCo.

(e) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of each University of Sydney
Lease;

(ii) ensure that no act or omission of OpCo or OpCo's Associate constitutes, causes or
contributes to any breach by the Principal of its obligations to University of Sydney
under each University of Sydney Lease or otherwise at law; and

(iii) otherwise act consistently with the terms of each University of Sydney Lease.

(f) Whenever, pursuant to the terms of a University of Sydney Lease, the Principal makes an
acknowledgement or gives a release or warranty, indemnity, or covenant to University of
Sydney under any clause of the University of Sydney Lease then, subject to what is
provided in this Schedule 18 (Requirements of Third Party Agreements) and the other
terms of this deed including clauses 44.2 and 44.3 of the Operative Provisions, OpCo is
deemed to make the same acknowledgement or give the same release or warranty,
indemnity, or covenant to the Principal on the same terms and conditions as the
acknowledgement, release or warranty, indemnity, or covenant made or given by the
Principal under the University of Sydney Lease in the same way as if the relevant terms of
the acknowledgement, release or warranty, indemnity or covenant were set out in full in
this deed.

(fa) The obligation or liability of OpCo under a release or indemnity given pursuant to
clause 2.12(f) or 2.12(i) will be reduced proportionally to the extent that the obligation
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or liability is caused or contributed to by a negligent act or omission of University of
Sydney, or a breach of a University of Sydney Lease by University of Sydney or the
Principal (not caused or contributed to by OpCo).

(g) OpCo acknowledges that to the extent that a University of Sydney Lease contains a
provision pursuant to which University of Sydney is stated to make no representation as to
a state of affairs, OpCo agrees that the Principal similarly makes no representation to
OpCo in respect of that state of affairs in the same way as if the relevant terms of the
University of Sydney Lease were set out fully in this deed.

(h) Nothing in the University of Sydney Leases or this Schedule 18 (Requirements of Third
Party Agreements) limits the Principal's rights or OpCo's obligations in relation to First
Passenger Service, Completion, Final Completion or the rectification of Defects under this
deed.

(i) OpCo must indemnify the Principal from and against any claim by University of Sydney
against the Principal or any liability of the Principal to University of Sydney arising out of or
in any way in connection with a University of Sydney Lease to the extent that the liability
or claim is caused by, or arises out of, or in any way in connection with a breach of this
deed by, or any fraudulent or negligent act or omission of, OpCo or its Associates:

(i) subject to the terms of this deed, including clauses 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this deed.

U) Subject to clause 10.28 of the Operative Provisions, OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18 (Requirements
of Third Party Agreements); and

(B) any acts or omissions of University of Sydney or its employees, agents,
contractors or officers, except where such acts or omissions:

)
(ii)

(I) constitute a breach of the applicable University of Sydney Lease
by, or a negligent act or omission of, University of Sydney; or

(II} arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the applicable University of Sydney Lease

which was not caused or contributed to by OpCo; and

will not be entitled to make, and the Principal will not be liable upon, any Claim (other
than for payment under clause 28 (Payment provisions) of the Operative Provisions)
arising out of or in any way in connection with:

(A) the risks referred to in clause 2.12U)(i) of this Schedule 18 (Requirements of
Third Party Agreements); or

(B) any acts or omissions of University of Sydney or its employees, agents,
contractors or officers in relation to the University of Sydney Lease, except
where such acts or omissions:

(I) constitute a breach of the applicable University of Sydney Lease
by, or a negligent act or omission of, University of Sydney; or

(II} arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or
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(2) the applicable University of Sydney Lease,

which was not caused or contributed to by OpCo.

(k) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the applicable University of Sydney Lease.

{I) The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to University of Sydney under clauses:

(i) 10.1;

(ii) 12.2;

(iii) 15.1; and

(iv) 18,

of the University of Sydney Lease without first consulting with OpCo, to the extent that the
agreement, consent, satisfaction, request or comment is relevant to OpCo's Activities. For
the avoidance of doubt, OpCo agrees that its participation in any forum, group or meeting
will constitute sufficient consultation.

University Of Sydney Leases

Clause Title Extent of Principal's responsibility for clause
specified (as applicable)

1.4(a) Compliance by Sydney All
Metro Contractor

2 Quiet enjoyment All

3 Rent All

4(c)ii) Services, Usage All
Charges and other
costs

6.2 Maintenance OpCo will only be required to comply with this
clause from the time it first accesses the Leased
Land until Practical Completion.

7.1, 7.2 Sydney Metro as All, without limiting clause 10.2 (Principal contractor)
principal contractor, of the Operative Provisions.
Sydney Metro
contractors

8.1 Approvals All, to the extent the Approvals of the Works (as
defined in the University of Sydney Lease) are listed
in Exhibit 4 (Planning Approvals) to this deed.

8.2 Conditions The Principal is responsible for providing the
University of Sydney with evidence of:

(a) the Approvals (as defined in the University of
Sydney Lease) to the extent listed in Exhibit
4 (Planning Approvals) to this deed; and

(b) the insurance required under clause 13 of
the University of Sydney Lease to the extent
that the Principal is required to effect such
insurances under clause 45.1 of the
Operative Provisions.
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Clause Title Extent of Principal's responsibility for clause
specified (as applicable)

OpCo must provide any information and advice that
the Principal requires to enable the Principal to fulfil
its obligations under this clause.

8.4(b)
and(c)

8.5

8.7
except
8. 7(a)(i)

9

10

11.2

12.2

12.3

13

14.2­
14.5

Completion times

Changes to Works

Works Not Commenced

Site Investigations

Easements

Early Surrender

Adjoining Land Licence

Third Party Rights

Insurance

Risk, indemnities and
releases

All, except that OpCo must provide all documents,
assistance and cooperation reasonably requested
by the Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its
obligations under this clause.

All, except that OpCo must provide all documents,
assistance and cooperation and attend any
meetings as requested by the Principal (and in the
time requested by the Principal) to enable the
Principal to fulfil its obligations under this clause,
including obtaining the University of Sydney's
consent and approval to changes to the Works or
the location of the Works (as defined in the
University of Sydney Lease).

All, except that OpCo must provide all documents,
assistance and cooperation and attend any
meetings as requested by the Principal (and in the
time requested by the Principal) to enable the
Principal to fulfil its obligations under this clause.

All

All, except that OpCo must provide all documents,
assistance and cooperation reasonably requested
by the Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its
obligations under this clause.

All, except the obligations contained under clause
11.2(c)

All

All

The Principal's obligations under this clause are
limited to effecting the insurances that the Principal
is required to effect under clause 45.1 of the
Operative Provisions and, without limiting OpCo's
obligations in relation to such insurances, providing
evidence of such insurances to the University of
Sydney in accordance with this clause.

OpCo's liability under this indemnity is limited to
liability which arises out of or in connection with:

(a) any:
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Clause Title Extent of Principal's responsibility for clause
specified (as applicable)

Works (prior to the Date of
Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the
SSTOM Works or the Temporary Works;

(b) any fraudulent, reckless, unlawful, negligent
or malicious act or omission of OpCo or its
Associates; or

(c) any breach of this deed (including any failure
to comply with the requirements of this
Schedule 18 (Requirements of Third Party
Agreements)) by OpCo.

15 Adjustment of Term, All, except that if OpCo requires access to the
further lease and Leased Land after the Terminating Date for the
holding over purpose of performing OpCo's Activities:

(a) OpCo must provide an equivalent notice to
the notice referred to in clause 15.1 (a) to the
Principal requesting an extension to the
Term;

(b) the Principal will secure access to the
Leased Land under clause 15 for the further
period requested by OpCo (which must not
exceed the maximum period specified in
clause 15.1(a)); and

(c) if the Principal fails to secure the access
referred to in paragraph (b) or secures
access on terms which are different from
those in the University of Sydney Leases,
and such failure or different terms (as
applicable) impact on OpCo's Activities, the
Principal will issue a Modification Impact
Request under clause 33.1(a) of the
Operative Provisions and clause 33.2 of the
Operative Provisions will apply.

16.1(a)ii), Leave Leased Land All, except to the extent the damage arose out of
(iii) OpCo's Activities (excluding any damage that was

the unavoidable consequence of the construction of
the Works).

16,2(a)(ii) Removal and repair All, except that OpCo will be required to rectify any damage
to the Leased Land (including all fences/gates) which
has arisen out of OpCo's Activities.

17 Environmental The Principal will only have responsibility under this
obligations clause where the obligations relate to Works other

than the SSTOM Works or Temporary Works.

18 Resolution of Issues Without limiting clause 3 of this Schedule 18, the
Principal will be responsible for complying with all of
the obligations under this clause, except that OpCo
must provide all documents, assistance and
cooperation and attend any meetings as requested
by the Principal (and in the time requested by the
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Clause Title Extent of Principal's responsibility for clause
specified (as applicable)

Principal) in connection with an Issue under this
clause.

The Principal must keep OpCo informed of the
progress and resolution of such Issues.

19 Transfer and other All
dealing

20.1 Notices All

20.7 Amendments All

20.8 Waiver All

2.13 Defences Licences
(a) OpCo:

(i) acknowledges that the Principal is or will be a party to licence deeds with the
Commonwealth of Australia (as represented by the Department of Defence (ABN
68 706 814 312) (Defence)) on the terms of the:

(A) "Licence Deed -- Ongoing Project Access"; and

(B) "Licence Deed--- Interim Project Access",

each, a Defence Licence;

(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.13(e)(i) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the Defence Licences as if it were named as
the Principal in each Defence Licence so as to ensure that the Principal is
able to fully meet those obligations under the Defence Licences or otherwise
at law except to the extent that the table below:

provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements) that
are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.13(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to enable
the Principal to perform the obligations identified for the Principal to perform in the
table below; and

(iv) may not exercise any of the Principal's discretions or rights under the Defence
Licences unless it has obtained the Principal's prior written consent (which must not
be unreasonably withheld or delayed).

(I)
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(b) OpCo acknowledges that the Defence Licences provide for works to be undertaken for
and on behalf of the Principal that do not form part of OpCo's Activities and nothing in this
clause 2.13 of this Schedule 18 (Requirements of Third Party Agreements) imposes
obligations on OpCo in relation to the works forming part of the SCAW Contract.

(c) Where a Defences Licence provides that the Principal must ensure that OpCo will do
something or comply with an obligation, OpCo must in performing OpCo's Activities, do
that thing or comply with, satisfy, carry out and fulfil that obligation in accordance with
clause 2.13(a)(ii) of this Schedule 18 (Requirements of Third Party Agreements) as if it
was stated to be an obligation of OpCo.

(d) Where a Defence Licence provides for the Principal to provide a document, notice or
information to Defence, OpCo:

(i) must not provide any such document, notice or information directly to Defence
unless otherwise agreed with the Principal;

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the document,
notice or information and provide it to Defence within the time period required by the
Defence Licence; and

(iii) not used.

(da) Where the Defence Licence provides for Defence to provide a document, notice,
comments or information to the Principal which the Principal considers (acting reasonably)
is required for the performance of OpCo's Activities, the Principal must, provide such
document, notice, comments or information to OpCo within a reasonable time of receipt,
except that such requirement will not apply where Defence has provided the relevant
document, notice, comments or information directly to OpCo.

(e) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of each Defence Licence;

(ii) ensure that no act or omission of OpCo or OpCo's Associate constitutes, causes or
contributes to any breach by the Principal of its obligations to Defence under each
Defence Licence or otherwise at law; and

(iii) otherwise act consistently with the terms of each Defence Licence.

(f) Whenever, pursuant to the terms of the Defence Licence, the Principal makes an
acknowledgement or gives a release or warranty, indemnity, or covenant to Defence
under any clause of a Defence Licence then, subject to what is provided in this Schedule
18 (Requirements of Third Party Agreements) and the other terms of this deed including
clauses 44.2 and 44.3 of the Operative Provisions, OpCo is deemed to make the same
acknowledgement or give the same release or warranty, indemnity, or covenant to the
Principal on the same terms and conditions as the acknowledgement, release or warranty,
indemnity, or covenant made or given by the Principal under the Defence Licence in the
same way as if the relevant terms of the acknowledgement, release or warranty, indemnity
or covenant were set out in full in this deed.

(fa) The obligation or liability of OpCo under a release or indemnity given pursuant to
clause 2.13(f) or 2.13(i) will be reduced proportionally to the extent that the obligation
or liability is caused or contributed to by a negligent act or omission of Defence, or a
breach of a Defence Licence by Defence or the Principal (not caused or contributed to
by OpCo).

(g) OpCo acknowledges that to the extent that the Defence Licence contains a provision
pursuant to which Defence is stated to make no representation as to a state of affairs,
OpCo agrees that the Principal similarly makes no representation to OpCo in respect of
that state of affairs in the same way as if the relevant terms of the Defence Licence were
set out fully in this deed.
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(h) Nothing in the Defence Licences or this Schedule 18 (Requirements of Third Party
Agreements) limit the Principal's rights or OpCo's obligations in relation to First Passenger
Service, Completion, Final Completion or the rectification of Defects under this deed.

(i) OpCo must indemnify the Principal from and against any claim by Defence against the
Principal or any liability of the Principal to Defence arising out of or in any way in
connection with a Defence Licence to the extent that the liability or claim is caused by, or
arises out of, or in any way in connection with a breach of this deed by, or any fraudulent
or negligent act or omission of, OpCo or its Associates:

(i) subject to the terms of this deed, including clauses 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this deed.

U) Subject to clause 10.28 of the Operative Provisions, OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18 (Requirements
of Third Party Agreements); and

(B) any acts or omissions of Defence or its employees, agents, contractors or
officers, except where such acts or omissions:

{I) constitute a breach of the applicable Defence Licence by, or a
negligent act or omission of, Defence; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the applicable Defence Licence,

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim (other
than for payment under clause 28 (Payment provisions) of the Operative Provisions)
arising out of or in any way in connection with:

(A) the risks referred to in clause 2.13(j)(i) of this Schedule 18 (Requirements of
Third Party Agreements); or

) (8) any acts or omissions of Defence or its employees, agents, contractors or
officers in relation to the Defence Licence, except where such acts or
omissions:

{I) constitute a breach of the applicable Defence Licence by, or a
negligent act or omission of, Defence; or

{II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the applicable Defence Licence,

which was not caused or contributed to by OpCo.

(k) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the applicable Defence Licence.
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Defence Licences

Clause Title Extent of Principal's responsibility for clause
specified (as applicable)

3.1

3.3(a) of
the
"Licence
Deed­
Ongoing
Project
Access"
only

3.3(b)

3.4{b)

3.5

Grant

Term

Term

Holding Over

Licence Fee

All

If the Defence Licence expires under this clause prior
to the completion of OpCo's Activities in the Ongoing
Land, the Principal will issue a Modification Impact
Request under clause 33.1 (a) of the Operative
Provisions and clause 33.2 of the Operative
Provisions will apply to the extent such expiry impacts
OpCo's Activities.

All

All

All
}

3.7(a) and Surrender and
{b) of the Termination
"Licence
Deed-
Ongoing
Project
Access"
only

All

3.8

4.1 ( d)

4.1(e)(iv)

Partial Surrender

General obligations

General obligations

All

All and regardless of whether OpCo agrees the
Counter Party Works Details, if OpCo requires
access to the Licensed Area for the purpose of
performing OpCo's Activities:

(a) the Principal will secure access to the
Licensed Land for the further period
requested by OpCo; and

(b) if the Principal fails to secure the access
referred to in paragraph (a) or secures
access on terms which are different from
those in the RID Access Licences, and such
failure or different terms (as applicable)
impact on OpCo's Activities, the Principal will
issue a Modification Impact Request under
clause 33.1 (a) of the Operative Provisions
and clause 33.2 of the Operative Provisions
will apply.

The Principal is responsible for obtaining the
Approvals (as defined in the applicable Defence
Licence) only to the extent listed in Exhibit 4(Planning
Approvals) to this deed.
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Clause Title Extent of Principal's responsibility for clause
specified (as applicable)

6.1

6.4

6.5(c)

of the
"Licence
Deed­
Interim
Project
Access"
only

6.1 (c)

6.4

6.5(c)

of the
"Licence
Deed­
Ongoing
Project
Access"
only

6.5

7.2

7.3

End of the Licence

Make good damage

Environmental

End of the Licence

Make good damage

Environmental

Environmental

Insurance

Sydney Metro's
indemnity

All

All, except that OpCo will be required to rectify or
reinstate any damage or disturbance to the Ongoing
Land which has arisen out of OpCo's Activities
(excluding any damage or disturbance that was the
unavoidable consequence of the construction of the
Works).

The Principal's obligations under this clause are
limited to the extent they relate to Works other than
the SSTOM Works or Temporary Works.

The Principal's obligations under this clause are
limited to effecting the insurances that the Principal is
required to effect under clause 45.1 of the Operative
Provisions and, without limiting OpCo's obligations in
relation to such insurances, providing evidence of
such insurances to Defence in accordance with this
clause.

OpCo's liability under this indemnity is limited to
liability which arises out of or in connection with:

(a) any:

(i) illness, personal injury to, or death of,
any person; or

(ii) damage to, loss or destruction of, or
loss of use of or access to (whether
total or partial) any real or personal
property (other than the SSTOM
Works (prior to the Date of
Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the
SSTOM Works or the Temporary Works;

(b) any fraudulent, reckless, unlawful, negligent
or malicious act or omission of OpCo or its
Associates; or
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Clause Title Extent of Principal's responsibility for clause
specified (as applicable)

(c) any breach of this deed (including any failure
to comply with the requirements of this
Schedule 18 (Requirements of Third Party
Agreements)) by OpCo.

7.6(b) Sydney Metro's
warranties

8.2(a), (b) Sublicensing
and (c)

9 Breach

14.2 Termination

All

All, except that OpCo must provide all documents,
assistance and cooperation reasonably requested by
the Principal (and in the time requested by the
Principal) to enable the Principal to fulfil its obligations
under this clause.

If Defence terminates either of the Defence Licences
under clause 9, the Principal will issue a Modification
Impact Request under clause 33.1 (a) of the Operative
Provisions and clause 33.2 of the Operative
Provisions will apply if and to the extent that such
termination impacts on OpCo's Activities.

The Principal may take into account the extent to
which the termination by Defence arises out of or in
connection with a:

(a) breach by OpCo of its obligations under the
relevant Defence Licence; or

(b) wrongful act or omission of OpCo or its
Associates,

and any entitlements under the Modification may be
reduced proportionately.

11

13.1(a)

13.2

14.2

Notices and other
communications

Costs

Duty

Termination

All

All

All

The Principal retains the right to terminate the
Defence Licence by agreement with Defence.

2.14 Endeavour Energy Connection Agreement (Connection Establishment)
(a) OpCo:

(i) acknowledges that the Principal has or will enter into an agreement with the
Endeavour Network Operator Partnership trading as Endeavour Energy
(Endeavour Energy) on the terms of the "Negotiated Connection Contract
(Connection Establishment)" (Electricity Connection Agreement (Connection
Establishment));

(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.14(d)(i) of this Schedule 18 (Requirements of Third Party
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Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the Electricity Connection Agreement
(Connection Establishment) as if it were named as the Principal in the
Electricity Connection Agreement (Connection Establishment) so as to
ensure that the Principal is able to fully meet those obligations under the
Electricity Connection Agreement (Connection Establishment) or otherwise
at law except to the extent that the table below:

{I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

{II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements)
that are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.14(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to
enable the Principal to perform the obligations identified for the Principal to
perform in the table below; and

(iv) may not exercise any of the Principal's discretions or rights under the Electricity
Connection Agreement (Connection Establishment) unless it has obtained the
Principal's prior written consent (which must not be unreasonably withheld or
delayed).

(aa) OpCo's obligations under this Schedule 18 in respect of the Electricity Connection
Agreement (Connection Establishment) extend only to the extent relevant to the SSTOM
Works, Temporary Works or, but for this Schedule 18, the performance of OpCo's
Activities.

(ab) The parties acknowledge that as at 14 December 2022, the Electricity Connection
Agreement (Connection Establishment) has not been executed. The Principal will issue a
Modification Impact Request under clause 33.1 (a) of the Operative Provisions and clause
33.2 of the Operative Provisions will apply to the extent that:

(v) the Electricity Connection Agreement (Connection Establishment) has not been
executed by the Principal and Endeavour Energy by 17 February 2023;

(vi) the failure to execute is not due to:

any fraudulent or negligent act or omission of OpCo or its Associates; or

any breach of this deed (including any failure to comply with the
requirements of this Schedule 18 (Requirements of Third Party
Agreements)) by OpCo; and

(vii) the lack of an executed Electricity Connection Agreement (Connection
Establishment) has delayed, or will delay OpCo in achieving Completion.

(b) Where the Electricity Connection Agreement (Connection Establishment) provides that the
Principal must ensure that OpCo will do something or comply with an obligation, OpCo
must, in performing OpCo's Activities, do that thing or comply with, satisfy, carry out and
fulfil that obligation in accordance with clause 2.14(a)(ii) of this Schedule 18
(Requirements of Third Party Agreements) as if it was stated to be an obligation of OpCo.

(c) Where the Electricity Connection Agreement (Connection Establishment) provides for the
Principal to provide a document, notice or information to Endeavour Energy or any other
entity (other than a contractor, sub-contractor, sub-sub-contractor and so on right down
the contracting chain (including all suppliers, tradespersons and consultants) of OpCo),
OpCo:

(i) must not provide any such document, notice or information directly to Endeavour
Energy; and

(A)

(B8)
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(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the
document, notice or information and provide it to Endeavour Energy within the
time period required by the Electricity Connection Agreement (Connection
Establishment); and

(iii) [not used].

{da) Where the Electricity Connection Agreement (Connection Establishment) provides for
Endeavour Energy to provide a document, notice, comments or information to the Principal
which the Principal considers (acting reasonably) is required for the performance of OpCo's
Activities, the Principal must, provide such document, notice, comments or information to
OpCo within a reasonable time of receipt, except that such requirement will not apply where
Endeavour Energy has provided the relevant document, notice, comments or information
directly to OpCo.

(d) OpCo must, in carrying out OpCo's Activities:

{i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of the Electricity Connection
Agreement (Connection Establishment);

(ii) ensure that no act or omission of OpCo or an OpCo Associate constitutes, causes
or contributes to any breach by the Principal of its obligations to Endeavour
Energy under the Electricity Connection Agreement (Connection Establishment) or
otherwise at law; and

(iii) otherwise act consistently with the terms of the Electricity Connection Agreement
(Connection Establishment).

(e) Whenever, pursuant to the terms of the Electricity Connection Agreement (Connection
Establishment), the Principal makes an acknowledgement or gives a release or warranty,
indemnity, or covenant to Endeavour Energy under any clause of the Electricity
Connection Agreement (Connection Establishment) then, subject to what is provided in
this Schedule 18 (Requirements of Third Party Agreements) and the other terms of this
deed including clause 44.2 and clause 44.3 of the Operative Provisions, OpCo is deemed
to make the same acknowledgement or give the same release or warranty, indemnity, or
covenant to the Principal on the same terms and conditions as the acknowledgement,
release or warranty, indemnity, or covenant made or given by the Principal under the
Electricity Connection Agreement (Connection Establishment) in the same way as if the
relevant terms of the acknowledgement, release or warranty, indemnity or covenant were
set out in full in this deed.

(ea) The obligation or liability of OpCo under a release or indemnity given pursuant to clause
2.14(e) or 2.14(h) will be reduced proportionally to the extent that the obligation or liability
is caused or contributed to by a negligent act or omission of Endeavour Energy or a
breach of the Electricity Connection Agreement (Connection Establishment) by Endeavour
Energy or the Principal (not caused or contributed to by OpCo).

(f) OpCo acknowledges that to the extent that the Electricity Connection Agreement
(Connection Establishment) contains a provision pursuant to which Endeavour Energy is
stated to make no representation as to a state of affairs, OpCo agrees that the Principal
similarly makes no representation to OpCo in respect of that state of affairs in the same
way as if the relevant terms of the Electricity Connection Agreement (Connection
Establishment) were set out fully in this deed.

(g) Nothing in the Electricity Connection Agreement (Connection Establishment) or this
Schedule 18 (Requirements of Third Party Agreements) limits the Principal's rights or
OpCo's obligations in relation to First Passenger Service, Completion, Final Completion or
the rectification of Defects under this deed.

{h) OpCo must indemnify the Principal from and against any claim by Endeavour Energy
against the Principal or any liability of the Principal to Endeavour Energy arising out of or
in any way in connection with the Electricity Connection Agreement (Connection
Establishment) to the extent that the liability or claim is caused by, or arises out of, or in
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any way in connection with, a breach of this deed by, or any fraudulent or negligent act or
omission of, OpCo or its Associates::

(i) subject to the terms of this deed including clause 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this deed.

(i) Subject to clause 10.28 of the Operative Provisions, OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18
(Requirements of Third Party Agreements); and

(B) any acts or omissions of Endeavour Energy or its employees, agents,
contractors or officers, except where such acts or omissions:

(I) constitute a breach of the Electricity Connection Agreement
(Connection Establishment) by, or a negligent act or omission of,
Endeavour Energy; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Electricity Connection Agreement (Connection
Establishment),

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim
(other than for payment under clause 28 of the Operative Provisions) arising out of
or in any way in connection with:

(A) the risks referred to in clause 2.14(i)(i) of this Schedule 18 (Requirements
of Third Party Agreements); or

(B) any acts or omissions of Endeavour Energy or its employees, agents,
contractors or officers in relation to the Electricity Connection Agreement
(Connection Establishment), except where such acts or omissions:

(I) constitute a breach of the Electricity Connection Agreement
(Connection Establishment) by, or a negligent act or omission of,
Endeavour Energy; or

arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Electricity Connection Agreement (Connection
Establishment),

which was not caused or contributed to by OpCo.

U) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the Electricity Connection Agreement (Connection
Establishment).

(k) The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to Endeavour Energy (as applicable) under clauses:

(i) 8.5;

(ii) 10.1.4;

(iii) 11.1;

(iv) 11.2;

(v) 22.1;

(11)
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(vi) 22.2;

(vii) 22.4; and

(viii) 23,

of the Electricity Connection Agreement (Connection Establishment) without first
consulting with OpCo, to the extent that the agreement, consent, satisfaction, request or
comment is relevant to OpCo's Activities. For the avoidance of doubt, OpCo agrees that
its participation in any forum, group or meeting will constitute sufficient consultation.

Electricity Connection Agreement (Connection Establishment)

Clause Title Extent of the Principal's responsibility for the clause
specified

3.2.3 Supply of electricity If the Electricity Connection Agreement (Supply
from Endeavour's Services) is not executed by the date of energisation
Distribution System and the Deemed AER Approved Standard Connection

Contract for Large Customers applies to the Supply
Services instead, the Deemed AER Approved
Standard Connection Contract for Large Customers
will be treated as if it is an amended version of the
Electricity Connection Agreement (Supply Services) for
the purpose of clause 10.28(f) of the Operative
Provisions.

4.3 Authorisations The Principal is responsible for obtaining the
Authorisations under this clause only to the extent
listed in Exhibit 4 (Planning Approvals} to this deed.

4.4 Transfer of control or All
ownership of the
Customer Installation

6.2.1 Issue and validity of
I
The Principal will issue a Modification Impact Request

Design Brief under clause 33.1 (a) of the Operative Provisions and
clause 33.2 of the Operative Provisions will apply to
the extent that the Design Brief issued by Endeavour
Energy under clause 6.2.1:
(a) is inconsistent in a material way from the

Baseline Design; and

{b) such inconsistency adversely affects OpCo's
Activities.

In this row, Baseline Design means the following
Hyundai Electric drawings:

1. Drawing No 22413001 Rev 01 (Single Line
Diagram) dated 23 August 2022;

2. Drawing No 22413400 Rev R02 (GIS Layout
and Section) dated 24 August 2022;

3. Drawing No 22413401 Rev R02 (GIS
Foundation) dated 24 August 2022;

4. Drawing No 22413402 Rev R03 (Gas Scheme
Diagram) dated 24 August 2022;

5. Drawing No 22413403 Rev R02 (Cable Head
Box) dated 22 August 2022;

6. Drawing No 22413404 Rev R01 (Legend for
GIS Arrangement) dated 22 August 2022;

7. Drawing No 22413405 Rev R02 (Platform
Layout) dated 24 August 2022;
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Clause Title Extent of the Principal's responsibility for the clause
specified

8. Drawing No 22413406 Rev R02 (Site Test
Layout) dated 24 August 2022.

The Baseline Design is contained in Exhibit 6E
(Endeavour Energy Baseline Design).

)

6.2.2

7.2.2

7.2.3

Issue and validity of
Design Brief

Preparation and
approval of Draft Design

Preparation and
approval of Draft Design

All, except to the extent such costs are incurred due to:
(a) any fraudulent or negligent act or omission of

OpCo or its Associates; or

(b) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

OpCo must provide any information and advice the
Principal reasonably requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.

All, except to the extent such costs are incurred due to:
(a) any fraudulent or negligent act or omission of

OpCo or its Associates; or

(b) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

OpCo must provide any information and advice the
Principal reasonably requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.

Where the Principal is responsible for paying
Endeavour Energy an amount under clause 7.2.2 and
this Schedule 18, the Principal must make the relevant
payment to Endeavour Energy in sufficient time so as
to avoid any delay to OpCo's Delivery Program.

The Principal will issue a Modification Impact Request
under clause 33.1 (a) of the Operative Provisions and
clause 33.2 of the Operative Provisions will apply to
the extent that:
(a) Endeavour Energy extends the design review

period in clause 7.2.3 beyond 20 Business
Days;

(b) such extension is not due to:

(i) any fraudulent or negligent act or
omission of OpCo or its Associates; or

(ii) any breach of this deed (including any
failure to comply with the requirements
of this Schedule 18 (Requirements of
Third Party Agreements)) by OpCo; and

such extension has delayed, or will delay OpCo
in achieving Completion.

(c)

I
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Clause Title Extent of the Principal's responsibility for the clause
specified

7.5 Commencement of
Consumer Mains
Installation Works

All, except that:
(a) OpCo must ensure that the Consumer Mains

Installation Works do not commence unless:

(i) Endeavour Energy has provided an
Approval Notice in respect of the Draft
Design; and

(ii) the Principal has provided to
Endeavour Energy the documents
described in clauses 7.5.1 and 7.5.2;
and.

(b) OpCo must provide reasonable assistance,
information and advice that the Principal
requires to enable the Principal to issue a
Letter of Intent and a Project Commencement
Notification.

The Principal must provide the documents described in
clauses 7.5.1 and 7.5.2 to Endeavour Energy promptly
after receipt of any relevant inputs from OpCo (if input
is required from OpCo) and a written request by OpCo
to issue those documents.

8.1 Meetings

8.3.3(b)(ii) Preparation of a
Consumer Mains
Installation Works
Program

All, except that OpCo must provide any information
and advice and, on invitation, attend such meeting as
the Principal requires to enable the Principal to fulfil its
obligations and exercise its rights under this clause.

The Principal will issue a Modification Impact Request
under clause 33.1(a) of the Operative Provisions and
clause 33.2 of the Operative Provisions will apply to
the extent that:
(a) OpCo submits a Consumer Mains Installation

Works Program in accordance with the
requirements of clause 8.3 of the Electricity
Connection Agreement (Connection
Establishment) which is consistent with the
Delivery Program;

(b) Endeavour Energy:
(i) does not agree to OpCo's proposed

Customer Works Scheduled Dates and
gives notice to the Principal under
clause 8.3.3(b )(ii) to that effect; and

(ii) requires OpCo to submit an amended
Consumer Mains Installation Works
Program specifying one or more
different Customer Works Scheduled
Dates to that proposed by OpCo
(Endeavour's proposed Customer
Works Scheduled Dates) and does not
act reasonably in doing so;

(c) Endeavour's proposed Customer Works
Scheduled Dates will require the relevant
Customer's Connection Works to commence or
be completed within time periods that are
materially different to the time periods that
would apply if Endeavour had agreed to
OpCo's proposed Customer Works Scheduled
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Clause Title Extent of the Principal's responsibility for the clause
specified

Dates and doing so will adversely affect
OpCo's Activities; and

(d) Endeavour's requirement to submit amended
Customer Works Scheduled Dates for the
Consumer Mains Installation Works Program is
not due to:
(i) any fraudulent or negligent act or

omission of OpCo or its Associates; or

(ii) any breach of this deed (including any
failure to comply with the requirements
of this Schedule 18 (Requirements of
Third Party Agreements)) by OpCo.

In this row, Customer Works Scheduled Dates means
each of the following:
(a) Scheduled Consumer Mains Installation Works

Commencement Date;
(b) Scheduled Customer Switchboard Works

Completion Date;
(c) Scheduled Consumer Mains Installation Works

Completion Date; and
(d) Scheduled Other Installation Works Completion

Date.
8.6.2, Commissioning and All, except OpCo may request that the Principal (acting
8.6.3 and Testing of Consumer reasonably) request an extension to the Scheduled
8.6.4 Mains Installation Works Consumer Mains Installation Works Completion Date.

OpCo bears all risk and responsibility associated with
an extension to the Scheduled Consumer Mains
Installation Works Completion Date, including for the
costs referred to in clause 8.6.3 and 8.6.4, to the extent
the event causing or requiring the extension of time:
(a) occurred or arose as a result of a wrongful act

or omission of OpCo or OpCo Contractors; or

(b) was within the reasonable control of OpCo or
an OpCo Contractor.

9.1.2, Scheduled Other Only the Principal may request an extension to the
9.1.3 and Installation Works Scheduled Other Installation Works Completion Date.
9.1.4 Completion Date OpCo may request that the Principal (acting

reasonably) request an extension to the Scheduled
Other Installation Works Completion Date.

OpCo bears all risk and responsibility associated with
an extension to the Scheduled Other Installation Works
Completion Date, including for the costs referred to in
clause 9.1.3 and 9.1.4, to the extent the event causing
or requiring the extension of time:
(a) occurred or arose as a result of a wrongful act

or omission of OpCo or OpCo Contractors; or

(b) was within the reasonable control of OpCo or
an OpCo Contractor.

10.1.4 Endeavour Provided All, except that OpCo must provide any information
Works Program and advice the Principal reasonably requires to enable
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Clause Title Extent of the Principal's responsibility for the clause
specified
the Principal to fulfil its obligations and exercise its
rights under this clause.

10.2 Construction and The Principal will issue a Modification Impact Request
commissioning under clause 33.1(a) of the Operative Provisions and

clause 33.2 of the Operative Provisions will apply to
the extent that:
(a) Endeavour Energy fails to complete and

energise two Connection Points by the Date for
Completion;

(b) such failure is not due to:

(i) any fraudulent or negligent act or
omission of OpCo or its Associates; or

(ii) any breach of this deed (including any
failure to comply with the requirements
of this Schedule 18 (Requirements of
Third Party Agreements)) by OpCo; and

(c) such failure has delayed, or will delay OpCo in
achieving Completion.

The Principal is not required to issue a Modification
Impact Request to the extent that the Compensation
Event in paragraph (aa) of the definition of
Compensation Event applies.

10.3 Charges for Endeavour All, except to the extent such costs are incurred due to:
Chargeable Connection (a) any fraudulent or negligent act or omission of
Works OpCo or its Associates; or

(b) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

OpCo must provide any information and advice the
Principal reasonably requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.

11.1,11.2 Parties to agree on an All, except that OpCo must provide any information
Operating Protocol and advice the Principal reasonably requires to enable

the Principal to fulfil its obligations and exercise its
rights under this clause.

Only the Principal may agree to, or agree to any
amendment to, the Operating Protocol. If requested by
the Principal, OpCo must sign the Operating Protocol.

12.1.1(d) Permission to Connect The Principal will issue a Modification Impact Request
under clause 33.1 (a) of the Operative Provisions and
clause 33.2 of the Operative Provisions will apply to
the extent that:
(a) an Operating Protocol has not been agreed or

determined by the time:

I
(i) OpCo has completed the Consumer

Mains Installation Works and the Other
Installation Works; and

I
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Clause Title Extent of the Principal's responsibility for the clause
specified

(ii) Endeavour Energy has provided the
Endeavour Provided Works Completion
Notice;

(b) such failure is not due to:

(i) any fraudulent or negligent act or
omission of OpCo or its Associates; or

(ii) any breach of this deed (including any
failure to comply with the requirements
of this Schedule 18 (Requirements of
Third Party Agreements)) by OpCo; and

(c) such failure has delayed, or will delay OpCo in
achieving Completion.

14.1.1, Energisation following All, except OpCo must provide any information, advice
14.1.2 completion of works and assistance the Principal reasonably requires to

enable the Principal to fulfil its obligations and exercise
its rights under this clause (including by providing the
following to the Principal):
(a) the Permission to Connect; and

(b) Compliance Certificate for the Customer
Switchboard Works,

and, if requested by the Principal, procuring that the
Metering Coordinator provides Endeavour Energy with
a NOMW.

15.2 Payment of Ancillary All, except to the extent such costs are incurred due to:
Network Services (a) any fraudulent or negligent act or omission of

\__ Charges OpCo or its Associates; or

(b) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

OpCo must provide any information and advice the
Principal reasonably requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.

16 Intellectual Property The Principal retains the obligation in this clause to the
Rights extent it requires the grant of a licence in respect of

Intellectual Property Rights which are assigned to the
Principal by OpCo under Schedule 32 (Intellectual
Property).

17.2.5 Inspection of works and The Principal retains the obligation to correct Defects
correction of Defects to the extent that the Defect is solely as a result of

damage caused to the Offsite Installation Works and
such damage does not occur:
(a) as a result of or in connection with OpCo's

Activities or an act or omission of OpCo or its
Associates; or

(b) while OpCo has care and control of the Offsite
Installation Works.

For the purposes of this row, Offsite Installation
Works means the Consumer Mains Installation Works
or the Other Installation Works in each case to the
extent not located on the Sydney Metro Site.
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Clause Title Extent of the Principal's responsibility for the clause
specified
The Principal will issue a Modification Impact Request
under clause 33.1(a) of the Operative Provisions and
clause 33.2 of the Operative Provisions will apply to
the extent that OpCo is required to undertake any
items of work notified by Endeavour Energy under
clause 17.2.4(b ), other than to the extent those items
of work are required to meet the requirements of the
Endeavour Certified Design or otherwise required to
comply with the conditions of the Electricity Connection
Agreement (Connection Establishment).

18.1-- Charges, invoicing and All, except to the extent such costs are incurred due to:
18.6 payment (a) any fraudulent or negligent act or omission of

OpCo or its Associates; or

(b) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

OpCo must provide any information and advice the
Principal reasonably requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.

18.7 Security All

19 Representatives of the All
parties

20 Insurance All
21.4 Termination for All, except that OpCo must provide any information

extended Force Majeure and advice the Principal requires to enable the
Event Principal to fulfil its obligations and exercise its rights

under this clause.
21.4 Termination for If Endeavour Energy terminates the Electricity

extended Force Majeure Connection Agreement (Connection Establishment)
Event under any of clauses 21.4, 22.4 or 24.4.3, the Principal

will issue a Modification Impact Request under clause

22.4 33.1 (a) of the Operative Provisions and clause 33.2 of

Termination the Operative Provisions will apply.

24.4.3 The Principal may take into account the extent toChange of Control
Notice which:

(a) a termination of the Electricity Connection
Agreement (Connection Establishment) by
Endeavour Energy under clause 22.4.1(a)
arises out of or in connection with a:

(i) breach by OpCo of its obligations under
the Electricity Connection Agreement

I
(Connection Establishment); or

(ii) wrongful act or omission of OpCo or its

I (b)

Associates; or

OpCo is entitled to relief in respect of such

I termination under clause 29 of the Operative
Provisions,

and any entitlements under the Modification may be
I reduced proportionately.
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Clause Title Extent of the Principal's responsibility for the clause
specified

22 Default and termination All, except that:
(a) OpCo must provide any information and advice

the Principal reasonably requires to enable the
Principal to fulfil its obligations and exercise its
rights under this clause;

{b) if required by the Principal, OpCo must comply
with the Settled Corrective Action Plan.

23 Dispute resolution Without limiting clause 3 of this Schedule 18
(Requirements of Third Party Agreements), the
Principal will be responsible for complying with all of
the obligations under this clause, except to the extent
that OpCo must provide all documents, assistance and
cooperation reasonably requested by the Principal
(and in the time requested by the Principal) and, on
invitation, attend such meeting as the Principal
requires in connection with a dispute under this clause.

The Principal must keep OpCo informed of the
progress and resolution of such disputes.

24.1, 24.3 Assignment and All
-24.5 Change of Control
24.2 Subcontracting and All, except OpCo must:

agency (a) provide the Principal with prior written notice of
the sub-contracting arrangements in respect of
the Consumer Mains Installation Works; and

(b) carry out, and procure that its OpCo
Contractors carry out, the relevant obligation in
accordance with the terms of the Electricity
Connection Agreement (Connection
Establishment) and procures (where required
by the provisions of the Electricity Connection
Agreement (Connection Establishment)) that
an ASP or appropriately licensed electrical
contractor (as applicable) is appointed to carry
out the work to the extent required by this
contract or Law.

OpCo acknowledges and agrees that the Principal
may, in its absolute discretion, appoint OpCo as its
agent or delegate to exercise its rights under the
Electricity Connection Agreement (Connection
Establishment) in accordance with clause 24.2.1.

26.2 Indemnity by Customer OpCo's liability under this indemnity is limited to liability
which arises out of or in connection with:
(a) any:

(i) illness, personal injury to, or death of,
any person; or

(ii) loss of, loss of use of or access to
(whether total or partial) or destruction
or damage to any real or personal
property (other than the SSTOM Works
(prior to the Date of Completion)),
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Clause Title Extent of the Principal's responsibility for the clause
specified

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the SSTOM
Works or the Temporary Works;

(b) any fraudulent or negligent act or omission of
OpCo or its Associates; or

(c) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

27.4 Publicity All
28.2 Change of address All, except that the Principal may nominate OpCo or a

details representative of OpCo to receive notices at OpCo's
address in respect of any or all matters on behalf of the
Principal.

29 General All
Schedule 4 - Policies I
1 Customer Policies All
Schedule 5 - Security
All

2.15 Electricity Connection Agreement (Supply Services)
(a) OpCo:

(i) acknowledges that the Principal has or will enter into an agreement with
Endeavour Network Operator Partnership trading as Endeavour Energy
(Endeavour Energy) on the terms of the "Negotiated Connection Contract
(Supply Services)" (Electricity Connection Agreement (Supply Services));

(ii) must, in performing OpCo's Activities:

(A) unless otherwise directed by the Principal's Representative in accordance
with clause 2.15(d)) of this Schedule 18 (Requirements of Third Party
Agreements), comply with, satisfy, carry out and fulfil all of the obligations,
conditions and requirements of the Electricity Connection Agreement
(Supply Services) as if it were named as the Principal in the Electricity
Connection Agreement (Supply Services) so as to ensure that the
Principal is able to fully meet those obligations under the Electricity
Connection Agreement (Supply Services) or otherwise at law except to the
extent that the table below:

(I) provides that the Principal will comply with, satisfy, carry out and
fulfil the obligation, condition or requirement; or

(II) limits OpCo's obligation in respect of that obligation, condition or
requirement; and

(B) comply with and fulfil any conditions, obligations or requirements allocated
to OpCo in this Schedule 18 (Requirements of Third Party Agreements)
that are additional to or more stringent or onerous than the conditions and
requirements described in clause 2.15(a)(ii)(A) of this Schedule 18
(Requirements of Third Party Agreements);

(iii) must assist the Principal, in any way that the Principal reasonably requires to
enable the Principal to perform the obligations identified for the Principal to
perform in the table below; and

(iv) may not exercise any of the Principal's discretions or rights under the Electricity
Connection Agreement (Supply Services) unless it has obtained the Principal's
prior written consent (which must not be unreasonably withheld or delayed).
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(aa) OpCo's obligations under this Schedule 18 in respect of the Electricity Connection
Agreement (Supply Services) extend only to the extent relevant to the SSTOM Works,
Temporary Works or, but for this Schedule 18, the performance of OpCo's Activities.

(b) Where the Electricity Connection Agreement (Supply Services) provides that the Principal
must ensure that OpCo will do something or comply with an obligation, OpCo must, in
performing OpCo's Activities, do that thing or comply with, satisfy, carry out and fulfil that
obligation in accordance with clause 2.15(a)(ii) of this Schedule 18 (Requirements of Third
Party Agreements) as if it was stated to be an obligation of OpCo.

(c) Where the Electricity Connection Agreement (Supply Services) provides for the Principal
to provide a document, notice or information to Endeavour Energy or any other entity,
OpCo:

(i) must not provide any such document, notice or information directly to Endeavour
Energy; and

(ii) must provide such document, notice or information to the Principal within a
reasonable time sufficient for the Principal to review and comment on the
document, notice or information and provide it to Endeavour Energy within the
time period required by the Electricity Connection Agreement (Supply Services);
and

(iii) [not used].

{da) Where the Electricity Connection Agreement (Supply Services) provides for Endeavour
Energy to provide a document, notice, comments or information to the Principal which the
Principal considers (acting reasonably) is required for the performance of OpCo's
Activities, the Principal must, provide such document, notice, comments or information to
OpCo within a reasonable time of receipt, except that such requirement will not apply
where Endeavour Energy has provided the relevant document, notice, comments or
information directly to OpCo.

(d) OpCo must, in carrying out OpCo's Activities:

(i) comply with any reasonable directions of the Principal's Representative in relation
to compliance with the conditions and requirements of the Electricity Connection
Agreement (Supply Services);

(ii) ensure that no act or omission of OpCo or an OpCo Associate constitutes, causes
or contributes to any breach by the Principal of its obligations to Endeavour
Energy under the Electricity Connection Agreement (Supply Services) or
otherwise at law; and

otherwise act consistently with the terms of the Electricity Connection Agreement
(Supply Services).

(e) Whenever, pursuant to the terms of the Electricity Connection Agreement (Supply
Services), the Principal makes an acknowledgement or gives a release or warranty,
indemnity, or covenant to Endeavour Energy under any clause of the Electricity
Connection Agreement (Supply Services) then, subject to what is provided in this
Schedule 18 (Requirements of Third Party Agreements) and the other terms of this deed
including clause 44.2 and clause 44.3 of the Operative Provisions, OpCo is deemed to
make the same acknowledgement or give the same release or warranty, indemnity, or
covenant to the Principal on the same terms and conditions as the acknowledgement,
release or warranty, indemnity, or covenant made or given by the Principal under the
Electricity Connection Agreement (Supply Services) in the same way as if the relevant
terms of the acknowledgement, release or warranty, indemnity or covenant were set out in
full in this deed.

(ea) The obligation or liability of OpCo under a release or indemnity given pursuant to clause
2.15(e) or 2.15(h) will be reduced proportionally to the extent that the obligation or liability
is caused or contributed to by a negligent act or omission of Endeavour Energy or a
breach of the Electricity Connection Agreement (Supply Services) by Endeavour Energy
or the Principal (not caused or contributed to by OpCo)

(iii)
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(f) OpCo acknowledges that to the extent that the Electricity Connection Agreement (Supply
Services) contains a provision pursuant to which Endeavour Energy is stated to make no
representation as to a state of affairs, OpCo agrees that the Principal similarly makes no
representation to OpCo in respect of that state of affairs in the same way as if the relevant
terms of the Electricity Connection Agreement (Supply Services) were set out fully in this
deed.

(g) Nothing in the Electricity Connection Agreement (Supply Services) or this Schedule 18
(Requirements of Third Party Agreements) limits the Principal's rights or OpCo's
obligations in relation to First Passenger Service, Completion, Final Completion or the
rectification of Defects under this deed.

(h) OpCo must indemnify the Principal from and against any claim by Endeavour Energy
against the Principal or any liability of the Principal to Endeavour Energy arising out of or
in any way in connection with the Electricity Connection Agreement (Supply Services) to
the extent that the liability or claim is caused by, or arises out of, or in any way in
connection with, a breach of this deed by, or any fraudulent or negligent act or omission
of, OpCo or its Associates::

(i) subject to the terms of this deed including clause 44.2 and clause 44.3 of the
Operative Provisions; and

(ii) except to the extent it is limited in this deed.

(i) Subject to clause 10.28 of the Operative Provisions, OpCo:

(i) bears the full risk of:

(A) OpCo complying with the obligations under this Schedule 18
(Requirements of Third Party Agreements); and

(B) any acts or omissions of Endeavour Energy or its employees, agents,
contractors or officers, except where such acts or omissions;

(I) constitute a breach of the Electricity Connection Agreement
(Supply Services) by, or a negligent act or omission of, Endeavour
Energy; or

(II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Electricity Connection Agreement (Supply Services),

which was not caused or contributed to by OpCo; and

(ii) will not be entitled to make, and the Principal will not be liable upon, any Claim
(other than for payment under clause 28 of the Operative Provisions) arising out of
or in any way in connection with:

(A) the risks referred to in clause 2.15(i)(i) of this Schedule 18 (Requirements
of Third Party Agreements); or

(B) any acts or omissions of Endeavour Energy or its employees, agents,
contractors or officers in relation to the Electricity Connection Agreement
(Supply Services), except where such acts or omissions:

{I) constitute a breach of the Electricity Connection Agreement
(Supply Services) by, or a negligent act or omission of, Endeavour
Energy; or

{II) arise as a consequence of a breach by the Principal of its
obligations under:

(1) a Project Agreement; or

(2) the Electricity Connection Agreement (Supply Services),

which was not caused or contributed to by OpCo.
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U) Terms used in the table below that are capitalised but are not defined in this deed have
the same meaning as in the Electricity Connection Agreement (Supply Services).

(k) Notwithstanding clause 4 of the Annexure to Schedule 4 of the Electricity Connection
Agreement (Supply Services), OpCo agrees to notify the Principal and Endeavour Energy
if it elects to operate Sydney Metro - Western Sydney Airport from a single connection
point.

(I) The Principal agrees that it will not give its agreement or consent, confirm satisfaction or
make a request of or a comment to Endeavour Energy (as applicable) under clauses:

(i) 9.1;

(ii) 9.2;

(iii) 9.4;

(iv) Schedule 3-4.6.1 (in so far as it relates to establishing or entering into the
Operating Protocol);

(v) Schedule 3-7.2.1; and

(vi) Schedule 3-7.3,

of the Electricity Connection Agreement (Supply Services) without first consulting with
OpCo, to the extent that the agreement, consent, satisfaction, request or comment is
relevant to OpCo's Activities. For the avoidance of doubt, OpCo agrees that its
participation in any forum, group or meeting will constitute sufficient consultation.

Electricity Connection Agreement (Supply Services)

Clause Title Extent of the Principal's responsibility for the clause
specified

4.2 Transfer of control or All
ownership of the Site

6.1-6.5 Charges, invoicing All, except to the extent such costs are incurred due to:
and payment (a) any fraudulent or negligent act or omission of

OpCo or its Associates; or

(b) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

OpCo must provide any information and advice the
Principal reasonably requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.

6.6 Security All
7 Representatives of All

the parties
8.4 Termination for All

extended Force
Majeure Event

9 Default and All, except that:
termination (a) OpCo must provide any information and advice

the Principal reasonably requires to enable the
Principal to fulfil its obligations and exercise its
rights under this clause;

(b) if required by the Principal, OpCo must comply
with the Settled Corrective Action Plan.

8.4 Termination for If Endeavour Energy terminates the Electricity
extended Force Connection Agreement (Supply Services) under either
Majeure Event of clauses 8.4, 9.4 or 11.4.3, the Principal will issue a
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Clause Title Extent of the Principal's responsibility for the clause
specified

9.4

11.4.3

10

Change of Control
Notice

Dispute resolution

Modification Impact Request under clause 33.1 (a) of
the Operative Provisions and clause 33.2 of the
Operative Provisions will apply.
The Principal may take into account the extent to
which:
(a) a termination of the Electricity Connection

Agreement (Supply Services) by Endeavour
Energy under clause 9.4.1(a) arises out of or in
connection with:

(i) a breach by OpCo of its obligations
under the Electricity Connection
Agreement (Supply Services);

(ii) any breach of this deed (including any
failure to comply with the requirements
of this Schedule 18 (Requirements of
Third Party Agreements)) by OpCo; or

(iii) a wrongful act or omission of OpCo or
its Associates; or

(b) OpCo is entitled to relief in respect of such
termination under clause 30 of the Operative
Provisions,

and any entitlements under the Modification may be
reduced proportionately.
Without limiting clause 3 of this Schedule 18
(Requirements of Third Party Agreements), the
Principal will be responsible for complying with all of the
obligations under this clause, except to the extent that
OpCo must provide all documents, assistance and
cooperation reasonably requested by the Principal (and
in the time requested by the Principal) and, on
invitation, attend such meeting as the Principal requires
in connection with a dispute under this clause.
The Principal must keep OpCo informed of the
progress and resolution of such disputes.

Termination

11.1, 11.3- Assignment and
11.5 Change of Control

All

11.2 Subcontracting and
agency

I

All, except OpCo must:
(a) provide the Principal with prior written notice of

the sub-contracting arrangements in respect of
the Electricity Connection Agreement (Supply
Services); and

carry out, and procure that its OpCo
Contractors carry out, the relevant obligation in
accordance with the terms of the Electricity
Connection Agreement (Supply Services) and
procures (where required by the provisions of
the Electricity Connection Agreement (Supply
Services)) that an Accredited Service Provider
or appropriately licensed electrical contractor
(as applicable) is appointed to carry out the
work to the extent required by the Electricity
Connection Agreement (Supply Services) or
Law.

(b)
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Clause Title Extent of the Principal's responsibility for the clause
specified
OpCo acknowledges and agrees that the Principal
may, in its absolute discretion, appoint OpCo as its
agent or delegate to exercise its rights under the
Electricity Connection Agreement (Supply Services) in
accordance with clause 11.2.1.

12.1.3 Warranties The Principal is responsible for obtaining the
Authorisations under this clause only to the extent
listed in Exhibit 4 (Planning Approvals) to this deed.

13.1 Indemnity OpCo's liability under this indemnity is limited to liability
which arises out of or in connection with:
(a) any:

(i) illness, personal injury to, or death of,
any person; or

(ii) loss of, loss of use of or access to
(whether total or partial) or destruction
or damage to any real or personal
property (other than the SSTOM Works
(prior to the Date of Completion),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the SSTOM
Works or the Temporary Works;

(b) any fraudulent or negligent act or omission of
OpCo or its Associates; or

(c) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

13.8 Customer Insurance All, except to the extent that OpCo's insurances under
Requirement clause 45.3 of the Operative Provisions meet the

requirements of this clause.

14.4 Publicity All
15.2 Change of address All, except that the Principal may nominate OpCo or a

details representative of OpCo to receive notices at OpCo's
address in respect of any or all matters on behalf of the
Principal.

16 General All
Schedule 3 - Supply Services Terms and Conditions I
4.1 Full Information All, except that OpCo must provide any information and

advice the Principal requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.

4.2.1-- Updating Information All, except that OpCo must provide any information and
4.2.3 advice the Principal requires to enable the Principal to

fulfil its obligations and exercise its rights under this
clause.

4.2.4 Updating Information All, except that OpCo must provide any information and
advice the Principal requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.

4.3.1(a)- Conditions for All, except that OpCo must provide any information and
(c) & (e) provision of the advice the Principal requires to enable the Principal to

Supply Services fulfil its obligations and exercise its rights under this
clause.
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Clause Title Extent of the Principal's responsibility for the clause
specified

4.6.1 High voltage Only the Principal may agree to, or agree to any
operation and amendment to, any Site-specific Condition and any
maintenance Operating Protocol.
protocol

4.6.2 High voltage All
requirements ­
transfer of control or
ownership

4.8 Life support All, except that OpCo must provide any information and
equipment advice the Principal reasonably requires to enable the

Principal to fulfil its obligations and exercise its rights
under this clause.

4.9.2, 4.9.3 Micro Embedded All. In addition, OpCo must not connect a Micro
Generators Embedded Generator to Endeavour's Distribution

System without the consent of the Principal.

4.10 Additional terms for All. In addition, OpCo must not connect an embedded
Embedded generator to Endeavour's Distribution System without
Generators the consent of the Principal.

9.1 Network Service All, except to the extent such costs are incurred due to:
Charge (a) any fraudulent or negligent act or omission of

OpCo or its Associates; or

(b) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements ofThird Party Agreements))
by OpCo.

OpCo must provide any information and advice the
Principal reasonably requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.

9.2 Other Charges All, except to the extent such costs are incurred due to:
(a) any fraudulent or negligent act or omission of

OpCo or its Associates; or

(b) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

OpCo must provide any information and advice the
Principal reasonably requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.

9.3 Taxes All, except to the extent such government taxes are
incurred due to:
(a) any fraudulent or negligent act or omission of

OpCo or its Associates; or

(b) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

OpCo must provide any information and advice the
Principal reasonably requires to enable the Principal to
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Clause Title Extent of the Principal's responsibility for the clause
specified
fulfil its obligations and exercise its rights under this
clause.

10.1 Disconnection All
following termination
of contract

10.5 Costs of All, except to the extent Endeavour becomes entitled to
disconnection disconnect due to:

(a) any fraudulent or negligent act or omission of
OpCo or its Associates; or

(b) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

11.2 Access to All, except to the extent OpCo reasonably requires to
information enable OpCo to fulfil its obligations and exercise its

rights under this deed. OpCo must reimburse the
Principal for any fees incurred by the Principal under
this clause in connection with any information request
by OpCo.

Schedule 3 -Annexure 2 - Embedded Network Arrangements I
2 Embedded Network To the extent the embedded network arises in

Arrangements connection with OpCo purchasing electricity from an
electricity retailer authorised under the National Energy
Retail Law as contemplated in clause 10.25(a)(ii) of the
Operative Provisions.

OpCo must provide any information and advice the
Principal reasonably requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.

3 Consents and To the extent the embedded network arises in
Acknowledgements connection with OpCo purchasing electricity from an
for EN Customer electricity retailer authorised under the National Energy
Connection Points Retail Law as contemplated in clause 10.25(a)(ii).

OpCo must provide any information and advice the
Principal reasonably requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.
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Clause Title Extent of the Principal's responsibility for the clause
specified

4.2, 4.3 Responsibility for OpCo's liability under this indemnity is limited to liability
Embedded Network ­ which arises out of or in connection with:
indemnity (a) any:

(i) illness, personal injury to, or death of,
any person; or

(ii) loss of, loss of use of or access to
(whether total or partial) or destruction
or damage to any real or personal
property (other than the SSTOM Works
(prior to the Date of Completion)),

caused by, arising out of, or in any way in
connection with, OpCo's Activities, the SSTOM
Works or the Temporary Works;

(b) any fraudulent or negligent act or omission of
OpCo or its Associates; or

(c) any breach of this deed (including any failure to
comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

5 Payment of To the extent the costs relate to an embedded network
Endeavours Costs that arises in connection with OpCo purchasing

electricity from an electricity retailer authorised under
the National Energy Retail Law as contemplated in
clause 10.25(a)(ii).

Schedule 4 - Network Service Charge
Schedule 4 Network Service I All, except to the extent such costs arise due to:
and Charge (a) any fraudulent or negligent act or omission of
Annexure OpCo or its Associates; or
to Schedule
4 {b) any breach of this deed (including any failure to

comply with the requirements of this Schedule
18 (Requirements of Third Party Agreements))
by OpCo.

OpCo must provide any information and advice the
Principal reasonably requires to enable the Principal to
fulfil its obligations and exercise its rights under this
clause.

Schedule 5 - Security
All

3. Common Disputes
(a) In this clause 3 of this Schedule 18 (Requirements of Third Party Agreements):

Common Dispute means a dispute described in clause 3(b) of this Schedule 18
(Requirements of Third Party Agreements).

Third Party means a party to a Third Party Agreement other than the Principal.

{b) A Dispute under this deed may be concerned with matters that also arise in respect of the
respective rights and obligations of the Principal and a Third Party to one of the Third
Party Agreements referred to in this Schedule 18 (Requirements of Third Party
Agreements) including where:
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(i) the Principal is in breach of a provision of this deed to the extent such a breach is
caused by a Third Party under its respective Third Party Agreement;

(ii) the Principal is entitled to obtain remedies or benefits under a Third Party
Agreement which are similar to remedies or benefits claimed by OpCo in a Claim
by OpCo under this deed;

(iii) OpCo has rights against the Principal under this deed, including under a warranty
or indemnity or specific right of reimbursement or recovery in this deed, and the
Principal has similar rights against the Third Party under a Third Party Agreement
including under a corresponding warranty or indemnity or specific right of
reimbursement or recovery in the Third Party Agreement; or

(iv) OpCo has a Claim against the Principal and the Principal has a Claim against a
Third Party based on the same or similar events or circumstances and the
Principal is entitled to obtain remedies or benefits under a Third Party Agreement
which are similar to remedies or benefits claimed by OpCo in a Claim by OpCo
under this deed.

(c) In the event that the Principal notifies OpCo there is a Common Dispute, the Principal
may, in its absolute discretion:

(i) determine that the Common Dispute be resolved in accordance with the provisions
of this clause 3 of this Schedule 18 (Requirements of Third Party Agreements);
and

(ii) notify OpCo in writing of its decision within 20 Business Days of the Common
Dispute arising,

in which case clauses 3(d) to 3(k) of this Schedule 18 (Requirements of Third Party
Agreements) will then apply in respect of that Common Dispute.

(d) In the event that the Principal notifies OpCo that a Common Dispute will be resolved in
accordance with this clause 3 of this Schedule 18 (Requirements of Third Party
Agreements), then:

(i) clauses 63.3 to 63.8 of the Operative Provisions will not apply to the resolution of
the Common Dispute that is the subject of the Principal's notice; and

(ii) OpCo acknowledges and agrees that the purpose of this clause 3 of this Schedule
18 (Requirements of Third Party Agreements) is:

(A) to provide OpCo with comparable remedies and entitlements in respect of
Common Disputes, and to limit OpCo's rights against the Principal in
respect of Common Disputes by reference to the Principal's rights and
entitlements under or in connection with Third Party Agreements; and

not to reduce or disentitle or otherwise affect the validity of any Claim by
the Principal against a Third Party under, arising out of, or in any way in
connection with the relevant Third Party Agreement.

(e) In respect of all Common Disputes:

(i) OpCo's entitlement to receive compensation from the Principal, and the Principal's
liability to pay compensation to OpCo, will only arise at the time the relevant
Common Dispute is resolved or determined;

(ii) if any compensation is payable by the Principal to OpCo under this deed in
respect of a Common Dispute, OpCo will have the same entitlement to recover
compensation under this deed as the Principal has to recover that compensation
from a Third Party under the relevant Third Party Agreement in respect of the
subject matter of the Common Dispute;

(iii) any rights OpCo has against the Principal will not exceed the equivalent rights to
which the Principal is entitled under the relevant Third Party Agreement; and

(iv) the Principal will pass through to OpCo the proportion of any compensation
(including damages or other form or relief) to which the Principal is entitled under

(B)
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the relevant Third Party Agreement in respect of the subject matter of the
Common Dispute:

(A) to the extent that this is referrable to OpCo, including any liability, Claim or
loss of OpCo; and

(8) determined by reference to what is actually compensated or allowed by a
Third Party under the relevant Third Party Agreement.

(f) The Principal agrees to:

(i) request of the relevant Third Party that OpCo be permitted to directly make
representations in respect of the Common Dispute;

(ii) if it is unable to obtain the Third Party's consent as contemplated under
clause 3(f)(i) of this Schedule 18 (Requirements of Third Party Agreements), make
on behalf of OpCo whatever representations in respect of the Common Dispute
that OpCo reasonably requests; and

(iii) provide:

(A) regular updates to OpCo; and

(8) whatever information and documents OpCo reasonably requests,

as to the progress of the Common Dispute.

(iv) pursue such entitlements as may be reasonably claimable in relation to the
Common Dispute with the Third Party (including by passing to the relevant Third
Party submissions prepared by OpCo to the extent that the Principal, acting
reasonably, considers that it is appropriate to do so);

(g) The Principal's liability to OpCo in respect of the subject matter of a Common Dispute:

(i) is satisfied by payment to OpCo in accordance with this clause 3 of this Schedule
18 (Requirements of Third Party Agreements); or

(ii) if the Third Party is not liable to the Principal, is deemed to be satisfied on the
determination of that matter (whether by dispute resolution under the respective
Third Party Agreement or otherwise), provided that:

(A) the Principal has complied with its obligations under this clause 3 of this
Schedule 18 (Requirements of Third Party Agreements) with respect to
recovery of the Principal's and OpCo's entitlements from the Third Party;
and

(B) all appealsfromsuch determination have been exhausted.

(h) OpCo agrees:

(i) to provide all documents, assistance, and cooperation reasonably requested by
the Principal (and in the time requested by the Principal) in connection with the
Common Dispute;

(ii) that where a Third Party Agreement contemplates:

(A) alternative dispute resolution (including arbitration and expert
determination):

(I) a like process will apply to the Common Dispute between the
parties; and

(II) OpCo consents to the Common Dispute being heard together with
(or consolidated with) that alternative dispute resolution process;
and

(8) litigation, OpCo consents to the Common Dispute being consolidated with
(or heard together with) that litigation; and

(iii) to be bound by the outcome of the Common Dispute resolution process to the
extent it affects OpCo's rights and obligations under this deed.
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(i) OpCo's entitlement to a remedy in respect of a Common Dispute will not be reduced to
the extent to which the Principal's entitlements under a Third Party Agreement are
reduced or extinguished due to the Principal's breach or failure to comply with the Third
Party Agreement or other act or omission by the Principal (in either case to the extent not
caused by OpCo) or to the extent that the Principal elects to settle or otherwise
compromise the Common Dispute without OpCo's prior consent (such consent not to be
unreasonably withheld or delayed).

0) To the extent OpCo has recovered compensation in respect of a Common Dispute under
another provision of this deed, then OpCo is not entitled to the same compensation under
this clause 3 of this Schedule 18 (Requirements of Third Party Agreements).

(k) Any payment to which OpCo is entitled under this clause 3 of this Schedule 18
(Requirements of Third Party Agreements) in respect of a Common Dispute shall be paid
by the Principal to OpCo within 20 Business Days from the date of the settlement or final
determination (with all rights of appeal having been exhausted) of the Common Dispute
under or in connection with the Third Party Agreement.

(I) For the avoidance of doubt and despite any provision in clause 3 of this Schedule 18 to
the contrary, the parties acknowledge and agree that this clause 3 is not intended to
reduce or limit OpCo's entitlement to any relief under clause 29 (Compensation Events)
and clause 30 (Relief Events) of the deed.
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